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TO ALL BIDDERS CONCERNED:

SUBJECT:
F-180-4(158)176 / Pin 013840
Echo Canyon Box Culvert Repairs
Addendum Number: 1

To Whom It May Concern:

We are submitting the following changes to the subject project.

1. Clarifications concerning comments made at the Mandatory Pre-Bid Meeting.

2. Special Provision 00555M “Prosecution and Progress™ has been revised. Article 1.11 subparagraph D.3.b
has been added.

3. Plan Sheet 1A has been revised. Plan Sheets MOT-01 through MOT-08 have been revised.

4. Plan Sheets MOT-06, MOT-07, and MOT-08 “Maintenance of Traffic” have been added. Temporary sign
details for MOT.

Please consider these revisions before submitting your bid.
*** DUE TO THE SIZE ONLY THE COVER LETTER WILL BE E-MAILED OR FAXED, #**

*** ADDENDUM IS AVAILABLE AND MAY BE DOWNLOADED FROM THE UDOT WEBSITE AT
http://eprpw.dot.utah.gov

RECEIPT OF THIS ADDENDUM MUST BE ACKNOWLEDGED WHEN YOU SUBMIT YOUR BID.
YOUR BID WILL BE DECLARED NON-RESPONSIVE IF YOU DO NOT ACKNOWLEDGE THIS
ADDENDUM.

o

JOHN MOKTOYA

Project Manager

Attach:

Region Two « 2010 South 2760 West « Salt Lake City, Utah 84104-4592
telephone 801-975-4900 « facsimile 801-975-4841 * www.udot.utah.gov



F-180-4(158)176
PIN #13840
Addendum 1
12/02/16

Project Clarifications
The following responses are clarifications to comments made in the Mandatory Project Pre-bid meeting:
1. The Temporary Access Ramp is to be removed after the structure is constructed and

traffic restored. Refer to Section 01557S Part 3.4.A. Payment for removal is included in
the Temporary Access Ramp item.

2. Construct MOT signs to the sizes shown in this addendum, Plan Sheets MOT-06 through
MOT-08.

3. Request to modify the westbound traffic requirements during off-peak hours as
approved by the Engineer, per Section 00555M Part 1.11.D.3.b, as per this addendum.

4. For box culvert waterproofing membrane requirements, refer to UDOT standard

specifications 03310 “Structural Concrete” and 07105 “Waterproofing membrane”. Per
the specifications, the membrane is to be a “Rubberized Asphalt Membrane” that is
applied to the exterior sides and top slab of the box. Per the project measurement and
payment, the box culvert waterproofing membrane is incidental to the Structural
Concrete item.

5. Composite drainage material is required at each drainage hole location (see Structure
Drawing No. E-1416R sheet 4 of 5). Per the project Measurement and Payment,
composite drainage material is incidental to the Free Draining Granular Backfill item.



SPECIAL PROVISION

PROJECT # F-180-4(158)176
PIN # 13840

SECTION 00555M

PROSECUTION AND PROGRESS

Delete Article 1.7 and replace with the following:

1.7 NOTICE TO PROCEED

July 27, 2016

A. Proceed with work after receipt of written notice from the Department.
B. Time charges begin based on the following:

1. Contractor notifies Engineer, in writing, of desired start date.

2. Start date must be on or after the Early Start Date and before the

Late Start date as defined below:
a. Early Start Date — April 1, 2017.
b. Late Start Date — May 1, 2017.

3. If Contractor fails to notify Engineer 14 days prior to the Late Start

Date, the contract time begins on the Late Start Date.

C. Notify Engineer at least two weeks before beginning work.

Delete Article 1.11, Paragraphs B and C and replace with the following:

B. Holiday and Sunday Work:

1. Do not perform any work without written approval except for
repairing or servicing equipment, protecting work, maintaining or
curing concrete, and maintaining traffic on Category Il holidays as
defined in Section 00570. Including the following holidays:

a. Memorial Day: 3:00 p.m. May 26 to 5:00 a.m. May 30, 2017.
b. Independence Day: 3:00 p.m. June 30 to 5:00 a.m. July 5,

2017.

C. Pioneer Day: 3:00 p.m. July 21 to 5:00 a.m. July 25, 2017.
2. Provide notice to Engineer before noon the Wednesday before any
Sunday or Category | holiday work as defined in Section 00570,

unless otherwise restricted in contract.

Prosecution and Progress
00555M — Page 1 of 3
Revised 12/01/16



Add the following to Part 1, Article, 1.11:

D. CONSTRUCTION RESTRICTIONS

1.

2.

8.

9.

Maintain one 12’ lane of traffic with 5° minimum inside shoulder in
the eastbound direction.

Create and maintain one 12’ temporary access lane with 2’
minimum outside shoulder for Echo Creek Ranch as shown on
MOT sheets.

a. Provide 7’ separation between the eastbound thru lane and
the temporary access lane.
b. Remove traffic restrictions from I-80 and structure E-1416

when construction activities inside the box culvert are
sufficiently complete to allow for safe passage of the
traveling public.

No lane closures or restrictions will be allowed in the westbound

direction.

a. Maintain minimum westbound shoulders widths of 5’ inside
and 13’ outside.

b. Exceptions to access the construction site during off-peak

hours as approved by the Engineer.
Stripe traffic lanes or provide temporary traffic markings before
removing traffic control. (Temporary striping is paid under Traffic
Control.)
Notify Engineer 14 calendar days in advance of any work that may
be done on or adjacent to private property.
Contact local police, fire, and emergency services at least five
working days prior to beginning work.

a. Provide each service with written notification of work
location, lane closures, work schedule, and 24-hour contact
information.

b. Provide updated notices as location, lane closures, and work
schedule changes.

C. Coordinate communication efforts with third party Public

Involvement Manager (PIM). Refer to Section 01315S.
Contractor is responsible for obtaining all permits, including cost to
obtain permits and required insurances.

Contractor is not allowed on any private property without written
approval from the property owner.
Coordinate schedule with other projects in surrounding area.

E. RAILROAD RIGHT-OF-WAY

1.

No work within railroad right-of-way has been permitted.
a. Contractor is responsible to coordinate with UPRR for
permits, if work within right-of-way is necessary.

F. ENVIRONMENTAL

1.

Revised 12/01/16

No staging or storing areas have been environmentally cleared for
the project.

Prosecution and Progress
00555M — Page 2 of 3



a. The median, within the project limits, may be used for
staging without additional clearance.

Contractor is responsible for all staging and storage areas as per

Section 01355.

Contractor is responsible to maintain, preserve, and clean up the

work zone area.

Add the following to, Part 1, Article 1.14, Paragraph A:

1.

Revised 12/01/16

No time charged for placement of Variable Message Signs six days
prior to beginning work.

Prosecution and Progress
00555M — Page 3 of 3
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15\PG-028-1510 Echo Canyon Box Culvert Repairs\13840\Sheet_Files\Signing_Striping\13840_MOT-06_Sign Details.dgn
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WS3-4a Work Zone TRAFFIC BACKUPS BE PREPARED TO STOP 1 MILE Sign Freeway and Expressway;
3.00" Radius, 1.25" Border, 0.75" Indent, Black on Orange;
[UNDERPASS CLOSED] D; [TO ECHO CREEK RANCH] D; [USE DETOUR FROM] D; [EAST [-80 EXIT XXX] D;

WS3-4a Work Zone TRAFFIC BACKUPS BE PREPARED TO STOP 1 MILE Sign Freeway and Expressway;
3.00" Radius, 1.25" Border, 0.75" Indent, Black on Orange;
[UNDERPASS CLOSED] D; [TO ECHO CREEK RANCH] D; [USE TEMPORARY ACCESS] D; [8 MILES AHEAD] D;
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WS3-4a Work Zone TRAFFIC BACKUPS BE PREPARED TO STOP 1 MILE Sign Freeway and Expressway;
2.25" Radius, 0.88" Border, 0.63" Indent, Black on Orange;
[DETOUR TO] D; [ECHO CREEK RANCH] D; [USE NEXT EXIT] D;
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WS3-4a Work Zone TRAFFIC BACKUPS BE PREPARED TO STOP 1 MILE Sign Freeway and Expressway;
3.00" Radius, 1.25" Border, 0.75" Indent, Black on Orange;

[DETOUR TO] D; [ECHO CREEK RANCH] D; [USE TEMP ACCESS] D;

[8 MILES AHEAD] D;

REVISIONS

REMARKS

DETAIL ADDED
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APPROVED BY

12/1/16
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