



State of Utah

GARY R. HERBERT  
*Governor*

GREG BELL  
*Lieutenant Governor*

## DEPARTMENT OF TRANSPORTATION

JOHN R. NJORD, P.E.  
*Executive Director*

CARLOS M. BRACERAS, P.E.  
*Deputy Director*

February 25, 2010

Attention:

Granite Construction: Russell Pratt  
Utah County Constructors: Layne Fullmer  
Kiewit Western Co.: Vicki Engelman  
Ralph L. Wadsworth Construction: Brandon Squire  
WW Clyde & Co.: Alan Preston

Sent via email on February 25, 2010 to the recipients listed above.

**RE: F-0114(21)0: SR-114; Geneva Road, Roadway Widening**

The Geneva Road widening project has been placed on hold. Additional information will be provided as soon as it becomes available.

Sincerely,

ACCESS UTAH COUNTY

A handwritten signature in black ink, appearing to read "Bryan Adams".

Bryan Adams, P.E.  
Project Director

SR/JW  
ID: 60-0225101455SR