SPECIAL PROVISIONS
&
SUPPLEMENTAL SPECIFICATIONS

CSl-Inch/Pound

Project No: F-0071(45)18
PIN Desc: SR-71 (700 East); 3300 South to 400 South
Concept: Minor Rehabilitation - Roadway
Location: SR-71; MP 18.28 - 22.47
County: SALT LAKE
Bid Opening: March 10, 2015

Date

THIS PROJECT REQUIRES USING THE ELECTRONIC CERTIFIED PAYROLL
PROGRAM. SEE ATTACHMENT TO NOTICE TO CONTRACTORS.

THIS IS A P&T (PRICE + TIME) PROJECT.

QUALIFIED HEALTH INSURANCE COVERAGE REQUIRED.

AW EAVEY Keeosing UtahHr Moving
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Section No. Title — Type (current date)

1. 00120M Bidding Requirements and Conditions — Supplemental Specification
(06/26/14)

2. 00221S Bidding Contract Time — Innovative Contracting (P+T) Special
Provision (01/21/15)

3. 00515M Contract Award and Execution — Construction Special Provision
(09/15/2014)

4, 00555M Prosecution and Progress (01/23/15)

5. 00570M Definitions — Supplemental Specification (11/06/14)

6. 00725M Scope of Work — Innovative Contracting (P+T) Special Provision

(01/19/15)
00727M Control of Work — Supplemental Specification (02/28/13)
00820M Legal Relations and Responsibility to the Public — Supplemental
Specification (02/27/14)
9. 01282M Payment — Supplemental Specification (06/27/13)

© N

10. 01315S Public Information Services — Supplemental Specification
(11/01/14)

11. 01315M Public Information Services — Supplemental Specification
(10/31/13)

12. 01455M Materials Quality Requirements — Materials Special Provision
(04/17/13)

13. 01456M Materials Dispute Resolution — Supplemental Specification
(02/28/13)

14. 01554M Traffic Control — Traffic and Safety Special Provision (11/01/14)
15. 01554M Traffic Control — Supplemental Specification (11/06/14)

16. 01557S Maintenance of Traffic (MOT) (1/19/15)

17. 02056M Embankment, Borrow, and Backfill - Supplemental Specification

(02/27/14)
18. 02316M Roadway Excavation — Supplemental Specification (06/26/14)
19. 02610 Drainage Pipe — Supplemental Specification (02/27/14)

20. 02737S Asphalt Pavement Soft Spot Repair — Special Provision (11/01/14)

21. 02741M Hot Mix Asphalt — Materials Special Provision (11/01/14)

22. 02742S Project Specific Surfacing Requirements — Department Special
Provision (12/03/14)

23. 02746M Hydrated Lime — Materials Special Provision (11/1/14)

24. 02768M Pavement Marking Materials — Supplemental Specification
(08/29/13)

25.  02771M Curbs, Gutters, Driveways, Pedestrian Access Ramps, And
Plowable End Sections — Supplemental Specification (11/01/14)

26. 02891M Traffic Signs — Supplemental Specification (02/28/13)

27. 02961M Rotomilling — Supplemental Specification (11/01/14)

28. 03055M Portland Cement Concrete — Supplemental Specification (04/25/13)

29. 03211Mm Reinforcing Steel and Welded Wire — Supplemental Specification
(10/25/12)
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l. 2012 Standard Specifications and Standard Drawings

The 2012 State of Utah Standard Specifications for Road and
Bridge Construction and Standard Drawings Books apply on this
project as static Specification and Drawing Books as well as all
other applicable specification and drawing changes.

Refer to Part XVIII for other project specific specifications.
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Il. List of Supplemental Drawings

This page will be periodically updated to list all approved drawings by date of issue.
Include Supplemental Drawings that are applicable to the project at the end of Part IX,
Typical Sections or Detail Sheets and Supplemental Drawings.

Issue Date: September 19, 2012
Revised August 30, 2012

BA 2E Precast Concrete Half Barrier — 32 Inch New Jersey Shape

BA 3L Precast Concrete Constant Slope Half Barrier — 42 Inch

BA 4B4 W-Beam Guardrail Median Barrier Transition Hardware and
Layout

BA 4D1 W-Beam Guardrail Installations
BA 4E2 W-Beam Guardrail with Curb and Gutter =2 5 Inches

BA 4F1 W-Beam Guardrail Buried In Backslope Terminal

BA 4H4 W-Beam Guardrail with Precast Barrier For Span = 25 Ft
CB 11 Precast Concrete Standard Manhole

DD 14B Typical Rural 2 Lane Road Intersection (Low Speed)
GW 5A Pedestrian Access

GW 5B Pedestrian Access

GW 5C Pedestrian Access
SN 14D Freeway Sign Frame Fabrication Details
SN 14E Freeway Sign Bracket Details

TCA1 Traffic Control Drawing Series General Notes
TC 2B Work Zone Signing

TC 3A Hazard Mitigation

TC 4A Standard Work Zone Signing General

TC 4B1 Reduced Speed Work Zone Signing General
TC 4B2 Reduced Speed Shoulder Work Zone Signing General

TC4C Traffic Control Project Limit Signing

TC 4D2 Work Zone Specialty Signs

TC7 Median Crossover and 2-Lane, 2-Way Diversion

TC 18 Blunt End Protection for W-Beam Guardrail and Concrete Barrier
TC 19 Construction Access Points for Speeds of 55 MPH and Greater

Issue Date: November 14, 2012

Revised October 25, 2012
PV 03 Concrete Pavement Details 1 of 2
PV 04 Concrete Pavement Details 2 of 2
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Issue Date: March 14, 2013
Revised February 28, 2013

AT 5A
AT 5B
AT 5C
BA 4D3

CB 11
DD 8
GW 4A
GW 4B
GW 5A
GW 5B
GW 5C
GW 11
PV 9
SL 16
SN 10A
SN 10B
TC 3A

Ramp Meter Detection Layout

Ramp Meter Queue Detection Layout

Ramp Meter Detection Zone Number Assignment
W-Beam Guardrail Typical Line Post Embedment Special
Conditions

Precast Concrete Standard Manhole

Structural Geometric Design Standards for Clearances
Concrete Driveways and Sidewalks

Concrete Driveways and Sidewalks

Pedestrian Access

Pedestrian Access

Pedestrian Access

Sidewalks and Shoulders On Urban Roadways

Dowel Bar Retrofit

Solar Traffic Counting Station

Slipbase Sign Base (B3) Hardware

Slipbase Sign Base (B3) Installation

Hazard Mitigation

Issue Date: May 9, 2013
Revised April 25, 2013

AT 18

GW 12A1
GW 12A2
GW 12B1
GW 12B2
GW 12C1

GW 12C2

GW 12D

GW 12E

Utility Marker Post Details

Active Pedestrian Controls for Railroad Crossings Sheet 1 of 2
Active Pedestrian Controls for Railroad Crossings Sheet 2 of 2
Passive Pedestrian Controls for Railroad Crossings Sheet 1 of 2
Passive Pedestrian Controls for Railroad Crossings Sheet 2 of 2
Pedestrian Controls Semi-Exclusive Railroad Alignments

Sheet 1 of 2

Pedestrian Controls Semi-Exclusive Railroad Alignments

Sheet 2 of 2

Pedestrian Controls Street Running Railroad Alignment Signalized
Intersections

Pedestrian Controls Street Running Railroad Alignment
Unsignalized Intersections
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Issue Date: July 17, 2013
Revised June 27, 2013

AT 6
CC 8A
CC 8B

DD 18
ST9
ST 10

Conduit Details

Grading and Installation Details Crash Cushion Type G

Grading and Installation Details for “3R” Projects End Treatment
Type G

Utility Location Requirements

Location of Bicycle Detector Pavement Markings at Intersection
Location of Bicycle Detector Pavement Markings in Bicycle Lane

Issue Date: September 16, 2013
Revised August 29, 2013

BA 4C1
BA 5B1
BA 5J1
BA 5J2

ST 10

W-Beam Guardrail Anchor Type 1

Cable Barrier Placement

Cable Barrier Median Hazard Protection

Cable Barrier Span Greater Than or Equal 15 Ft to Less Than or
Equal 30 Ft

Location of Bicycle Detector Pavement Markings in Bicycle Lane

Issue Date: November 21, 2013
Revised October 31, 2013

AT 11A
AT 11B
AT 11C
AT 15
AT 16
AT 17
BA1E
BA 4B3
BA 4G
BA 5D1

BA 5D2

GW 1B
GwW 1D
GW &5C
PV 10
SL6
SN 2A
SN 3
SN 6
SN 13A

CCTV Pole Mounting Details

Non-Intrusive Detector Mounting Details

Pole Mounted Cabinet Bracket

RWIS Site and Foundation Details

RWIS Tower Base and Service Pad Layout

RWIS Ground Rod Installation and Tower Grounding
Concrete Barrier Column Protection

W-Beam Guardrail Transition Curb Sections

W-Beam Guardrail Curve Breakaway Details

Median Cable Barrier W-Beam Double Sided and Freeway
Crossover Anchor System (Type C; C.A.T., Brakemaster)
Median Cable Barrier W-Beam Double Sided and Freeway
Crossover Anchor System (Type C; FLEAT-MT)

Raised Island and Plowable End Section

Median Reflector Details

Pedestrian Access

Utility Orientation/Adjustments in PCCP

Signal Head Details

School Speed Limit Assembly

Overhead School Speed Limit Assembly

Speed Reduction Sign Sequence

Tubular Steel Sign Mounting Requirements
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TC 4D1
TC 4D2
TC 17

Work Zone Specialty Signs
Work Zone Specialty Signs
Traffic Control Work Zone Guardrail Intermediate End Protection

Issue Date: March 13, 2014
Revised February 27, 2014

BA1E
DG 3
DG 4
DG 5
DG 10
SN 13C

Concrete Barrier Column Protection

Fill Height for Plastic and Concrete Pipe
Pipe Minimum Cover

Drainage Pipe Installation
Miscellaneous Pipe Details

Mounting Bar Placement for Small Signs

Issue Date: July 14, 2014
Revised June 26, 2014

BA 1A2
BA 2A
BA 2C

BA 2D

BA 2E
BA 4G
BA 5B1
BA 5B2
GW 1C
PV 3
SL 16
TC 2C

Concrete Barrier General Notes and Standard Details 2 of 2
Precast Concrete Barrier — 32 Inch New Jersey Shape

Precast Concrete Barrier — 32 Inch New Jersey Shape, Median
Small Sign Section

Cast-In-Place Concrete Barrier — 32 Inch New Jersey Shape, 42
Inch Constant Slope Barrier Transition

Precast Concrete Half Barrier — 32 Inch New Jersey Shape
W-Beam Guardrail Curve Breakaway Details

Cable Barrier Placement

Cable Barrier Placement

Raised Island Details

Concrete Pavement Details 1 of 2

Solar Traffic Counting Station

Work Zone Advanced Warning Arrow Boards

Issue Date: November 20, 2014
Revised November 6, 2014

GW 5A
GW 5B
GW &5C
GW &D
PV 3
SL 1A
SL 4
SL7
SN 2A

Pedestrian Access

Pedestrian Access

Pedestrian Access

Pedestrian Access

Concrete Pavement Details 1 of 2

Traffic Signal Mast Arm Pole and Luminaire Extension
Traffic Signal Mast Arm Pole Foundation

Pedestrian Signal Assembly

School Speed Limit Assembly
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SN 16A
SN 16B
SN 16C
SN 16D
SN 16E
SN 16F
SN 16G
SN 16H
SN 16l
ST9

ST 10

TC 14A
TC 14B

Multi-Directional Breakaway Base for Steel |-Beam Supports,
General Notes

Multi-Directional Breakaway Base for Steel |-Beam Sign Supports,
Two Posts

Multi-Directional Breakaway Base for Steel [-Beam Sign Supports,
Three Posts

Multi-Directional Breakaway Base for Steel [-Beam Sign Supports,
Foundation Details

Multi-Directional Breakaway Base for Sign Post, (B7A)
Multi-Directional Breakaway Base for Sign Post, (B7B)
Multi-Directional Breakaway Base for Sign Post, (B7C)

Multi -Directional Breakaway Base for Round Pipe Single Post,
(B7D)

Multi -Directional Breakaway Base for Round Pipe Double Post,
(B7D)

Location of Bicycle Detector Pavement Markings at Intersection
Location of Bicycle Detector Pavement Markings in Bicycle Lane
Traffic Control Flagging Operation

Reduced Speed Signing for Pilot Car Operation (Conventional
Roads)
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[I. Materials Minimum Sampling and Testing Requirements

Follow the requirements of the Materials Minimum Sampling and Testing
Requirements: http://www.udot.utah.gov/go/mstr



http://www.udot.utah.gov/go/mstr
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V. Notice to Contractors



NOTICE TO CONTRACTORS

Sealed proposals will be received by the Utah Department of Transportation UDOT/DPS Building (4th Floor), 4501 South
2700 West, Salt Lake City, Utah. 84114-8220, until 2 o'clock p.m. Tuesday, March 10, 2015, and at that time the download
process of bids from the Project Delivery System to UDOT will begin, with the public opening of bids scheduled at 2:30 for
SR-71 (700 East); 3300 South to 400 South, Minor Rehabilitation - Roadway of SR-71; MP 18.28 - 22.47 in SALT LAKE
County, the same being identified as Federal Aid Project No: F-0071(45)18.

Federal Regulations:

Davis-Bacon wages apply to this project and are made a part of these contract documents as required in the provisions of
the Federal-Aid Highway Act of 1968. This contract is subject to all appropriate Federal Laws, including Title VI of the
Civil Rights Act of 1964 and the Fair Labor Standards Act of 1938, (52 Stat. 1060).

SEE CERTIFIED PAYROLL SPECIAL REQUIREMENTS ATTACHEMENT.

Project Location: SR-71; MP 18.28 - 22.47

The principal items of work are as follows (for all items of work see attachment):
Open Graded Surface Course
Asphalt Binder PG 58-28
Reconstruct Manhole

The project is to be completed: to be determined by competitive bid.

Other Requirements:

All project bidding information, including Specifications and Plans, can be viewed, downloaded, and printed from UDOT's
Project Development Construction Bid Opening Information website, http://www.udot.utah.gov/cns/bidopeninfo.htm. To bid on
UDOT projects, bidders must use UDOT's Electronic Bid System (EBS). The EBS software is also available on this website.

Project information can also be reviewed at the main office in Salt Lake City, its Region offices, and its District offices in Price,
Richfield, and Cedar City.

Project Plans cannot be downloaded or printed from the website unless your company is registered with UDOT. Go to UDOT's
website to register. Registered companies may also obtain a CD, that contains the Specifications and Plans, from the main
office, 4501 South 2700 West, Salt Lake City, (801) 965-4346, for a fee of $20.00, plus tax and mail charge, if applicable,
none of which will be refunded.

Prequalification of bidders is required. Prior to submitting a bid, the bidder must have on file with the Utah Department of
Transportation a completed and approved contractor's application for prequalification. Department processing time is 10
working days from receipt of properly executed documentation. Qualified Health Insurance is required on this project.
Insurance must be submitted with executed contracts. See Standard Specification 00515 - 1.11(A).

As required, a contractor's license must be obtained from the Utah Department of Commerce.

Each bidder must submit an electronic bid bond from an approved surety company using UDOT's Electronic Bid System
(EBS); or in lieu thereof, cash, certified check, or cashier's check for not less than 5% of the total amount of the bid, made
payable to the Utah Department of Transportation, showing evidence of good faith and a guarantee that if awarded the
contract, the bidder will execute the contract and furnish the contract bonds as required.

The right to reject any or all bids is reserved.

If you need an accommodation under the Americans with Disabilities Act, contact the Construction Division at (801) 965-4346.
Please allow three working days.

Additional information may be secured at the office of the Utah Department of Transportation, (801) 965-4346.

Dated this 14th day of February, 2015.
UTAH DEPARTMENT OF TRANSPORTATION
Carlos M. Braceras, P.E., Director

Revised Date:



Revised December 3, 2012

NOTICE TO CONTRACTORS

Special Requirements Attachment
CERTIFIED PAYROLL

Effective as of 11/02/2009, construction contractors awarded a Federal-aid construction project
are required to submit weekly certified payrolls to the Utah Department of Transportation using
the (UDOT) Electronic Certified Payroll Program available in the UDOT Project

Development Business System (PDBS). Submittal may be accomplished using one of two
available options;

Option 1

The Contractor creates and continues to use the company’s existing payroll
software program to import the weekly certified payroll.

The software program format utilized by the Contractor must be certified by UDOT
prior to the first import submittal.

Option 2

The Contractor can access and utilize the Contractor Module in PDBS and enter the certified
payroll information and submit to the UDOT project office. After the first payroll submission,
personal addresses and full social security numbers are not to be used. After the first payroll
submission of an employee, contractors and subcontractors must use the last four digits of the
employee’s social security number as an identifier.

Effective as of December 3, 2012, a $50 disincentive will be charged for each payroll not entered
into the UDOT Electronic Certified Payroll Program within 7 days of the Payroll Date. This
disincentive applies to both the General Contractor and all Subcontractors where Davis Bacon
Wages apply.

For gquestions contact the Civil Rights Office.
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V. Bidding Schedule



Utah Department of Transportation
Bidder's Schedule

Bid Opening Date: 3/10/2015 Region: REGION 2
Project Number: F-0071(45)18 County: SALT LAKE
PIN Description: SR-71 (700 East); 3300 South to 400 South

Concept: Minor Rehabilitation - Roadway
Location: SR-71; MP 18.28 - 22.47

Funding: FEDERAL

Bid Items Version#: 1 DBE Goal: 5.00%

# Item Description Quantity Unit
10 - ROADWAY
1 00830001U Equal Opportunity Training 350 hour
2 012850010 Mobilization 1 lump sum
3 013150010 Public Information Services 1 lump sum
4 01554000P Traffic Control 1 lump sum
5 01557000* Maintenance of Traffic 1 lump sum
6 01892001P Reconstruct Catch Basin 2 each
7 01892002P Reconstruct Cleanout Box (Contingency) 3 each
8 01892004P Reconstruct Valve Box 80 each
9 01892005P Reconstruct Manhole 240 each
10 02221011P Remove Pedestrian Ramp 6 square yard
11 02221014P Remove Median 136 square yard
12 026101386 18 Inch Irrigation/Storm Drain, Class C, smooth 149 foot
13 026330120 Concrete Drainage Structure 3 ftto 5 ft Deep - CB 9 4 each
14 026330380 Shallow Catch Basin - CB 3 1 each
15 02737001* Asphalt Pavement Soft Spot Repair - Type A 1000 square yard
16 02737002* Asphalt Pavement Soft Spot Repair - Type B 500 square yard
17 02741005P HMA - 1/2 inch 1112 ton
18 02748006P Emulsified Asphalt CQS-1H 154 ton
19 027680005 4 inch Pavement Marking Tape - White 63100 foot
20 027680010 8 inch Pavement Marking Tape - White 9000 foot
21 027680015 4 inch Pavement Marking Tape - Yellow 33000 foot
22 02768010P Pavement Message (Preformed Thermoplastic) 1103 each
23 027680115 Pavement Message (Preformed Thermoplastic Stop Line, Crosswalks - 12 inch) 9820 foot
24 02771001* Modified Concrete Curb Type B5 400 foot
25 02771010* Plowable End Section 4 each
26 027710110 Reconstruct Pedestrian Access Ramp 104 each
27 027760030 Concrete Flatwork 4 inch thick 25 square foot
28 02786000P Asphalt Binder PG 58-28 858 ton
29 02786001P Open Graded Surface Course 13740 ton
30 02891006P Sign Type A-1, 36 Inch X 30 Inch 1 each
31 028910245 Panel Replacement 32 square foot
32 028910270 Remove Sign Less Than 20 Square Feet 2 each
33 028910320 Slipbase Sign Base (B3) 1 each
34 028910370 Sign Post P4 1 each
35 02961001* Rotomilling 233627 square yard
36 029630010 Profile Rotomilling 2757 square yard
37 13553005P Potholing 2 each

*Note: Item numbers ending with "*" or "P" identify a change to the Standard Specification, Supplemental Specifications or Measurement
and payment. Read all related documents carefully.

Page 1 of 2 2/10/2015 05:40:56



Utah Department of Transportation

Bidder's Schedule

Bid Opening Date: 3/10/2015
Project Number: F-0071(45)18
PIN Description: SR-71 (700 East); 3300 South to 400 South
Concept: Minor Rehabilitation - Roadway
Location: SR-71; MP 18.28 - 22.47

Funding: FEDERAL

Region: REGION 2
County: SALT LAKE

Bid Items Version#: 1 DBE Goal:
# Item Description Quantity Unit
50 - SIGNALS
38 02892003P Traffic Counting Station - Contractor Furnished 1 each
39 02892004P Detection System - Contractor Furnished 18 each
180 - TIME AND/OR LANE RENTAL
40 00221000* Contract Time Date Range: 50 - 75 0 calendar day

*Note: Item numbers ending with "*" or "P" identify a change to the Standard Specification, Supplemental Specifications or Measurement

and payment. Read all related documents carefully.

Page 2 of 2

2/10/2015 05:40:56
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VI. Measurement and Payment



u COMNECTING COMMUMITIES

Measurement and Payment

Project # F-0071(45)18 Page 1
01/23/2015 09:50:34 AM
Item Bid Item Bid Item Name UoM
# Number
1 00830001U  Equal Opportunity Training hour
Training Commitments listed in the Table of Contents for Federal projects, Xl - 5
http://www.udot.utah.gov/main/f?p=100:pg::::1:T,V:1940
2 012850010 Mobilization lump sum
Amount Paid When Paid
The lesser of 25% of Mobilization or 2.5% of contract With first estimate
The lesser of 50% of Mobilization or 5% of contract With estimate following completion of 5% of contract
The lesser of 75% of Mobilization or 7.5% of contract With estimate following completion of 10% of contract
The lesser of 100% of Mobilization or 10% of contract With estimate following completion of 20% of contract
Amount bid in excess of 10% of contract price. Project Acceptance-Final
Includes all costs associated with Railroad Flagging, inspection, and cleanup crew according to Section 00725.
3 013150010 Public Information Services lump sum
Amount Paid When Paid
25% of bid item amount. With first estimate
Remaining portion of bid item paid as a percentage of the contract With each subsequent estimate
completed.
4 01554000P  Traffic Control lump sum
Amount Paid When Paid
25% of bid item amount. With first estimate.
Remaining portion of bid item paid as a percentage of the With each subsequent estimate.
contract completed.
All Temp Striping paid for in the Traffic Control pay item.
5 01557000*  Maintenance of Traffic lump sum
Amount Paid When Paid
25% of bid item amount. With first estimate.
Remaining portion of bid item paid as a percentage of the With each subsequent estimate.
contract completed.
6 01892001P Reconstruct Catch Basin each
Includes all labor, materials, and equipment necessary to remove and dispose of top of existing catch basin 1 foot below existing pavement
elevation and install new catch basin top and associated curb and gutter work per DT-04.
7 01892002P  Reconstruct Cleanout Box (Contingency) each
Includes all labor, materials and disposal. Estimated plan quantities are based upon preliminary field review for bidding purpose only.
Repair the actual quantities determined by the Engineer. Reconstructed cleanout boxes may be reduced, deleted, or increased over the bid
quantities from the contract. The price of the actual quantity will be paid at the contract unit price if any of these situations occur.
8 01892004P  Reconstruct Valve Box each
Includes all labor, materials and disposal for lowering and raising.
9  01892005P Reconstruct Manhole each
Includes all labor, materials and disposal for lowering and raising.
10 02221011P Remove Pedestrian Ramp square yard
Includes all equipment, labor and materials required to remove a pedestrian ramp.
Also includes equipment, labor and materials required to remove and replace the existing curb and gutter and place topsoil to match the
existing grade to either side of the removed ramp.
11 02221014P Remove Median square yard
Includes sawcutting, removal of islands, base course, median curbing and full depth HMA.
12 026101386 18 Inch Irrigation/Storm Drain, Class C, smooth foot
A. Measured along centerline of pipe.
B. Connections to drainage structures or features are incidental to construction and no separate payment will be made for this work.
C. Department will make no separate payment for required inspection and testing.
13 026330120 Concrete Drainage Structure 3 ftto 5 ft Deep - CB 9 each

proj_m_and_p



W Measurement and Payment
COMNECTING COMMUMITIES

Project # F-0071(45)18 Page 2
01/23/2015 09:50:34 AM

Item Bid Item Bid Item Name UoOM
# Number

A. Consists of all necessary materials required to make a complete drainage structure including but not limited to the following: Concrete,
reinforcing steel, grate and frame, manhole steps, and any other items required in standard drawings.

B. The connection to any pipe culvert or other drainage feature will be incidental to construction and no separate payment will be made for
this work.

C. The Department will pay a percentage of the unit bid price in addition to the price for each structure, proportional to volume changes
(example: a 4 ft deep box increased by 1.5 ft, the percentage of increase in payment is 1.5 + 4 x 100) for any required field changes larger
than 1 foot of specified plan dimensions.

D. The Department will make no separate payment for testing upon failure of visual inspection.

14 026330380 Shallow Catch Basin - CB 3 each

A. Consists of all necessary materials required to make a complete drainage structure including but not limited to the following: Concrete,
reinforcing steel, grate and frame, manhole steps, and any other items required in standard drawings.

B. The connection to any pipe culvert or other drainage feature will be incidental to construction and no separate payment will be made for
this work.

C. The Department will pay a percentage of the unit bid price in addition to the price for each structure, proportional to volume changes
(example: a 4 ft deep box increased by 1.5 ft, the percentage of increase in payment is 1.5 + 4 x 100) for any required field changes larger
than 1 foot of specified plan dimensions.

D. The Department will make no separate payment for testing upon failure of visual inspection.

15 02737001*  Asphalt Pavement Soft Spot Repair - Type A square yard

Includes removal and disposal of existing asphalt pavement, re-compaction of existing base, and installation of new asphalt pavement.
Estimated plan quantities are based upon preliminary field review for bidding purpose only. Repair the actual quantities determined by the
Engineer. Asphalt soft spot repair may be reduced, deleted, or increased over the bid quantities from the contract. The price of the actual
guantity will be paid at the contract unit price if any of these situations occur.

16 02737002*  Asphalt Pavement Soft Spot Repair - Type B square yard

Includes removal and disposal of existing asphalt pavement and base, re-compaction of existing sub-base, and installation of geo-textile
fabric, new base, and new asphalt pavement. Estimated plan quantities are based upon preliminary field review for bidding purpose only.
Repair the actual quantities determined by the Engineer. Asphalt soft spot repair may be reduced, deleted, or increased over the bid
guantities from the contract. The price of the actual guantity will be paid at the contract unit price if any of these situations occur.

17 02741005P HMA -1/2inch ton
Includes aggregates, asphalt binder, hydrated lime, and other additives, etc.

18 02748006P Emulsified Asphalt CQS-1H ton

19 027680005 4 inch Pavement Marking Tape - White foot

A. Do not measure the gap in the broken line.
B. Include all costs for the Manufacturer's Service Representative and other technical assistance in the contract unit price.

20 027680010 8 inch Pavement Marking Tape - White foot

A. Do not measure the gap in the broken line.
B. Include all costs for the Manufacturer's Service Representative and other technical assistance in the contract unit price.

21 027680015 4 inch Pavement Marking Tape - Yellow foot

A. Do not measure the gap in the broken line.
B. Include all costs for the Manufacturer's Service Representative and other technical assistance in the contract unit price.

22 02768010P Pavement Message (Preformed Thermoplastic) each

Measurement

A. Letter = one message

B. Arrow = one message

C. Multi-headed arrow = one message per arrow

D. Railroad crossing markings = seven messages per lane
1. R = one message each (two required)
2. X = two messages
3. Transverse Bar = one message each (two required)
4. Stop Bar = one message

E. Bike Symbol = one message

F. Shared Lane Marking = three messages
1. Bike symbol = one message
2. Arrow = one message (two required)

G. Include all costs for the Manufacturer's Service Representative and other technical assistance in the contract unit price.

23 027680115 Pavement Message (Preformed Thermoplastic Stop Line, Crosswalks - 12  foot
inch)
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W Measurement and Payment
COMNECTING COMMUMITIES

Project # F-0071(45)18 Page 3
01/23/2015 09:50:34 AM
Item Bid Item Bid Item Name UoM
# Number
By the foot of 12 inch wide line according to Standard Drawings.
24 02771001* Modified Concrete Curb Type B5 foot
Measured along the centerline of median. Includes dowel bars and median reflectors per STD DWG GW-01D.
25 02771010* Plowable End Section each
Includes excavation and untreated base course.
26 027710110 Reconstruct Pedestrian Access Ramp each

Includes all labor, equipment, materials, disposal, untreated base course, and incidental work to remove and construct a pedestrian access
ramp according to GW Series Standard Drawings. Incidental work includes the removal and replacement of up to 100 sq ft of adjacent
sidewalk, up to 40 ft of curb and gutter (measured along top-back-curb including the curb cut), up to 20 sq ft of landscaping, and repair of
irrigation and asphalt damaged to construct pedestrian access ramp.

27 027760030 Concrete Flatwork 4 inch thick square foot
Includes excavation and untreated base course.

28 02786000P Asphalt Binder PG 58-28 ton

29 02786001P Open Graded Surface Course ton

Measurement: Include aggregates, hydrated lime, and all other additives except for asphalt binder. Asphalt binder is measured and paid
for separately. No deduction is made for the weight of asphalt binder in the measurement of Open Graded Surface Course.

30 02891006P  Sign Type A-1, 36 Inch X 30 Inch each
Includes frame or "Z" bar as required in SN Series Standard Drawings.

31 028910245 Panel Replacement square foot
Includes all hardware necessary to mount panel to existing posts.

32 028910270 Remove Sign Less Than 20 Square Feet each

33 028910320 Slipbase Sign Base (B3) each

Includes installation of top casting, stub base, concrete foundation, and core drilling as required by SN Series Standard Drawings.

34 028910370 Sign Post P4 each

Includes post and all hardware to mount sign to post as required by SN Series Standard Drawings.

35 02961001*  Rotomilling square yard

Calculated from length multiplied by the average finished width of rotomilled surface. Depth estimated to be 1". Intent is to remove all
OGSC. The Department will not pay more if more than 1" is required.

36 029630010 Profile Rotomilling square yard
Calculated from length multiplied by the average finished width of rotomilled surface.

37 13553005P Potholing each
Includes all materials, labor, equipment, documentation, and incidental items required to pothole one location.

38 02892003P Traffic Counting Station - Contractor Furnished each
Includes all materials, equipment, and labor necessary to replace the existing traffic counting loops and connect them back to the existing
cabinet.

39 02892004P Detection System - Contractor Furnished each

Includes all materials, equipment, and labor necessary to install State-Furnished Radar Detection Units. Price includes the removal of
existing home run detection cables from existing underground conduit and placement of new sensor cables in the existing underground
conduit. Includes integration of units into the signal system. Includes integration of radar into the Cabinet.
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Federal Projects With 8%z x 11 Plan Sheets

VIl. PDBS Project Summary Report and Detailed Stationing Summaries Report



Summary Report

Project: F-0071(45)18 Version: 1
SR-71; MP 18.28 - 22.47
Detail Alt Group Alt # Description
10 - ROADWAY 0 0
Item Number Description Qty Unit
00830001U Equal Opportunity Training 350 Hour
012850010 Mobilization 1 Lump
013150010 Public Information Services 1 Lump
01554000P Traffic Control 1 Lump
01557000 Maintenance of Traffic 1 Lump
01892001P Reconstruct Catch Basin 2 Each
01892002P Reconstruct Cleanout Box (Contingency) 3 Each
01892004P Reconstruct Valve Box 80 Each
01892005P Reconstruct Manhole 240 Each
02221011P Remove Pedestrian Ramp 6 sqyd
02221014P Remove Median 136 sqyd
026101386 18 Inch Irrigation/Storm Drain, Class C, smooth 149 it
026330120 Concrete Drainage Structure 3 ftto 5 ft Deep - CB 9 4 Each
026330380 Shallow Catch Basin - CB 3 1 Each
02737001* Asphalt Pavement Soft Spot Repair - Type A 1000 sqyd
02737002 Asphalt Pavement Soft Spot Repair - Type B 500 sqyd
02741005P HMA - 1/2 inch 1112 Ton
02748006P Emulsified Asphalt CQS-1H 154 Ton
027680005 4 inch Pavement Marking Tape - White 63100 ft
027680010 8 inch Pavement Marking Tape - White 9000 ft
027680015 4 inch Pavement Marking Tape - Yellow 33000 ft
02768010P Pavement Message (Preformed Thermoplastic) 1103 Each
027680115 Pa\rlsment Message (Preformed Thermoplastic Stop Line, Crosswalks - 12 9820 ft
incl
02771001* Madified Concrete Curb Type B5 400 ft
1/23/2015 Page 1 of 2



Summary Report

Project: F-0071(45)18 Version: 1
SR-71; MP 18.28 - 22.47

Detail Alt Group Alt # Description

10 - ROADWAY 0 0
Item Number Description Qty Unit
02771010 Plowable End Section 4 Each
027710110 Reconstruct Pedestrian Access Ramp 104 Each
027760030 Concrete Flatwork 4 inch thick 25 sqft
02786000P Asphalt Binder PG 58-28 858 Ton
02786001P Open Graded Surface Course 13740 Ton
02891006P Sign Type A-1, 36 Inch X 30 Inch 1 Each
028910245 Panel Replacement 32 sqft
028910270 Remove Sign Less Than 20 Square Feet 2 Each
028910320 Slipbase Sign Base (B3) 1 Each
028910370 Sign Post P4 1 Each
02961001* Rotomilling 233627 sqyd
029630010 Profile Rotomilling 2757 sqyd
13553005P Potholing 2 Each

Detail Alt Group Alt # Description

50 - SIGNALS 0 0
Item Number Description Qty Unit
02892003P Traffic Counting Station - Contractor Furnished 1 Each
02892004P Detection System - Contractor Furnished 18 Each

Detail Alt Group Alt # Description

180 - TIME AND/OR LANE RENTAL 0 0
Item Number Description Qty Unit
00221000* Contract Time Cald

Minimum Days: 50  Maximum Days: 75

1/23/2015
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Detailed Report
F-0071(45)18

Version: 1
SR-71; MP 18.28 - 22.47
10 - ROADWAY Alt Group: 0 Alt# 0
Item Number Description Use Qty Unit
01892001P Reconstruct Catch Basin 2 Each

Line/Sheet From Station From Offset To Station  To Offset Qty Comment
RD-03 STRATFORLWEST 1.0
RD-05 WILMINGTOWEST 1.0

20

01892002P Reconstruct Cleanout Box (Contingency) 3 Each
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
MP 18.276 MP 22.317 30.0
30.0
01892004P Reconstruct Valve Box 80 Each
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
MP 18.276 MP 22.317 80.0
80.0
01892005P Reconstruct Manhole 240 Each
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
MP 18.276 MP 22.317 250.0
250.0

1/23/2015 # For Information only Page 1 of 10



Detailed Report

F-0071(45)18 Version: 1
SR-71; MP 18.28 - 22.47

10 - ROADWAY Alt Group: 0  Alt#: 0
Item Number Description Use Qty Unit
02221011P Remove Pedestrian Ramp 6 sqyd
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
RD-04 MP 194 6.0 Remove pedestrian ramp
6.0
02221014P Remove Median 136 sqyd
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
MP 18.276 MP 22.317 1,228.0
1,228.0
026101386 18 Inch Irrigation/Storm Drain, Class C, smooth 149 ft
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
DR-01 MP 21.7 LT 84.0
DR-01 MP 21.7 MEDIAN 65.0
149.0
026330120 Concrete Drainage Structure 3 ft to 5 ft Deep - CB 9 4  Each
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
DR-01 MP 21.7 LT 2.0
DR-01 MP 21.7 MEDIAN 2.0
4.0

1/23/2015 # For Information only Page 2 of 10



Detailed Report

F-0071(45)18 Version: 1
SR-71; MP 18.28 - 22.47
10 - ROADWAY Alt Group: 0 Alt# 0
Item Number Description Use Qty Unit
026330380 Shallow Catch Basin -CB 3 1 Each
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
DR-01 MP 21.7 MEDIAN 1.0
1.0
02737001* Asphalt Pavement Soft Spot Repair - Type A 1,000 sqyd
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
MP 18.276 MP 22.317 1,000.0
1,000.0
02737002 Asphalt Pavement Soft Spot Repair - Type B 500 sqyd
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
MP 18.276 MP 22.317 500.0
500.0
02741005P HMA - 1/2 inch 1,112 Ton
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
MP 18.276 MP 22.317 1,112.0
1,112.0

1/23/2015
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Detailed Report
F-0071(45)18 Version: 1
SR-71; MP 18.28 - 22.47

10 - ROADWAY Alt Group: 0 Alt# 0
Item Number Description Use Qty Unit
02748006P Emulsified Asphalt CQS-1H 154 Ton
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
MP 18.276 MP 22.317 154.0
154.0
027680005 4 inch Pavement Marking Tape - White 63,100 ft
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
MP 18.276 MP 22.317 63,100.0
63,100.0
027680010 8 inch Pavement Marking Tape - White 9,000 ft
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
MP 18.276 MP 22.317 9,000.0
9,000.0
027680015 4 inch Pavement Marking Tape - Yellow 33,000 ft
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
MP 18.276 MP 22.317 33,000.0
33,000.0

1/23/2015 # For Information only Page 4 of 10



Detailed Report
F-0071(45)18 Version: 1
SR-71; MP 18.28 - 22.47

10 - ROADWAY Alt Group: 0 Alt# 0
Item Number Description Use Qty Unit
02768010P Pavement Message (Preformed Thermoplastic) 1,103 Each
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
MP 18.276 MP 22.317 1,103.0
1,103.0
027680115 Pavement Message (Preformed Thermoplastic Stop Line, Crosswalks - 12 inch) 9,820 ft
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
MP 18.276 MP 22.317 9,820.0
9,820.0
02771001* Modified Concrete Curb Type B5 400 ft
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
MP 18.276 MP 22.317 400.0
400.0
02771010 Plowable End Section 4  Each
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
RD-02 2910 S 20
RD-03 2700 S 20
4.0
1/23/2015 # For Information only Page 5 of 10



Detailed Report
F-0071(45)18 Version: 1
SR-71; MP 18.28 - 22.47

10 - ROADWAY Alt Group: 0 Alt# 0
Item Number Description Use Qty Unit
027710110 Reconstruct Pedestrian Access Ramp 104 Each
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
MP 18.276 MP 22.317 104.0
104.0
027760030 Concrete Flatwork 4 inch thick 25 sqft
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
RD-05 WILMINGTOWEST 25.0
25.0
02786000P Asphalt Binder PG 58-28 858 Ton
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
MP 18.276 MP 22.317 858.0
858.0
02786001P Open Graded Surface Course 13,740 Ton
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
MP 18.276 MP 22.317 13,740.0
13,740.0
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Detailed Report
F-0071(45)18

Version: 1
SR-71; MP 18.28 - 22.47
10 - ROADWAY Alt Group: 0 Alt# 0

Item Number Description Use Qty Unit
02891006P Sign Type A-1, 36 Inch X 30 Inch 1 Each

Line/Sheet From Station From Offset To Station  To Offset Qty Comment

RD-05 MP 20.1 LT 1.0 Place R4-4 per DT-06.

1.0
028910245 Panel Replacement 32 sqft

Line/Sheet From Station From Offset To Station  To Offset Qty Comment

RD-06 MP 20.5 MED 1.0 Replace existing S5-1. See STD DW G SN-02A for offset from beacons.
RD-06 MP 20.5 RT 1.0 Replace existing S5-1. See STD DW G SN-02A for offset from beacons.

20
028910270 Remove Sign Less Than 20 Square Feet 2 Each
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
RD-04 MP 19.4 EAST 1.0
RD-04 MP 19.4 WEST 1.0
20
028910320 Slipbase Sign Base (B3) 1 Each

Line/Sheet From Station From Offset To Station  To Offset
RD-03 2700 S

Qty Comment
1.0

1.0
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Detailed Report
F-0071(45)18 Version: 1
SR-71; MP 18.28 - 22.47

10 - ROADWAY Alt Group: 0 Alt# 0
Item Number Description Use Qty Unit
028910370 Sign Post P4 1 Each
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
RD-03 2700 S 1.0
1.0
02961001* Rotomilling 233,627 sqyd
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
MP 18.276 MP 22.317 236,384.0
236,384.0
029630010 Profile Rotomilling 2,757 sqyd
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
DR-09/10 100+87.90 LT 111+1047 LT 2,757.0
2,757.0
13553005P Potholing 2 Each
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
DR-01 MP 21.7 LT 20
20
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Detailed Report

F-0071(45)18 Version: 1
SR-71; MP 18.28 - 22.47
50 - SIGNALS Alt Group: 0 Alt#: 0
Item Number Description Use Qty Unit
02892003P Traffic Counting Station - Contractor Furnished 1 Each
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
RD-09 MP 21.5 EAST 1.0
1.0
02892004P Detection System - Contractor Furnished 18 Each
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
RD-04 I-80 RAMPS 6.0 Add stop bar radar detection for all approaches
RD-10 800 SOUTH 2.0 Add stop bar radar detection for NB and SB approaches
RD-10 900 SOUTH 4.0 Add stop bar radar detection for all approaches
RD-11 500 SOUTH 2.0 Add stop bar radar detection for NB and SB approaches
RD-11 600 SOUTH 4.0 Add stop bar radar detection for all approaches
18.0
1/23/2015 # For Information only Page 9 of 10



Detailed Report
F-0071(45)18 Version: 1
SR-71; MP 18.28 - 22.47

90 - STATE FURNISHED Alt Group: 0 Alt#: 0
Item Number Description Use Qty Unit
02892001P Solar Traffic Counting Station - State Furnished 1 Each
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
RD-09 MP 21.5 EAST 1.0 Controller cabinet to be state furnished at no cost to the project.
1.0
02892002P Radar Detection - State Furnished 18 Each
Line/Sheet From Station From Offset To Station  To Offset Qty Comment
RD-04 1-80 RAMPS 6.0 Add radar detection as per the plans
RD-10 800 SOUTH 2.0 Add stop bar radar detection for NB and SB approaches
RD-10 900 SOUTH 4.0 Add stop bar radar detection for all approaches
RD-11 500 SOUTH 2.0 Add stop bar radar detection for NB and SB approaches
RD-11 600 SOUTH 4.0 Add stop bar radar detection for all approaches
18.0

1/23/2015 # For Information only Page 10 of 10



Federal Projects With 8%z x 11 Plan Sheets

VIIl. Location Map

Insert Location Map here.
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Federal Projects With 82 x 11 Plan Sheets

Insert Typical Sections or Detail Sheets and Supplemental Drawings starting on the page after the
Supplemental Drawings Table. The following table will be updated as Supplemental Drawings are

IX. Typical Sections or Detail Sheets and Supplemental Drawings

approved. Remove the drawings not applicable to the project.

AT 11B
DG 3
DG 4
DG 5
DG 10
GW 1B
GW 1C
GW 1D
GW 4A
GW 4B
GW 5A
GW 5B
GW 5C
GW 5D
GW 11
SL 16
SN 10A
SN 10B
SN 13A
SN 13C
ST9
ST 10
TCA1
TC 2B
TC 2C
TC 4A
TC 4B1
TC 4B2
TC 4C
TC 4D1
TC 4D2

MOT-01
TS-01
TS-02
TS-03

Non-Intrusive Detector Mounting Details

Fill Height for Plastic and Concrete Pipe

Pipe Minimum Cover

Drainage Pipe Installation

Miscellaneous Pipe Details

Raised Island and Plowable End Section
Raised Island Details

Median Reflector Details

Concrete Driveways and Sidewalks

Concrete Driveways and Sidewalks

Pedestrian Access

Pedestrian Access

Pedestrian Access

Pedestrian Access

Sidewalks and Shoulders On Urban Roadways
Solar Traffic Counting Station

Slipbase Sign Base (B3) Hardware

Slipbase Sign Base (B3) Installation

Tubular Steel Sign Mounting Requirements
Mounting Bar Placement for Small Signs
Location of Bicycle Detector Pavement Markings at Intersection
Location of Bicycle Detector Pavement Markings in Bicycle Lane
Traffic Control Drawing Series General Notes
Work Zone Signing

Work Zone Advanced Warning Arrow Boards
Standard Work Zone Signing General
Reduced Speed Work Zone Signing General
Reduced Speed Shoulder Work Zone Signing General
Traffic Control Project Limit Signing

Work Zone Specialty Signs

Work Zone Specialty Signs

Maintenance of Traffic
Typical Section
Typical Section
Typical Section

10/31/2013
02/27/2014
02/27/2014
02/27/2014
02/27/2014
10/31/2013
06/26/2014
10/31/2013
02/28/2013
02/28/2013
11/06/2014
11/06/2014
11/06/2014
11/06/2014
02/28/2013
06/26/2014
02/28/2013
02/28/2013
10/31/2013
02/27/2014
11/06/2014
11/06/2014
08/30/2012
08/30/2012
06/26/2014
08/30/2012
08/30/2012
08/30/2012
08/30/2012
10/31/2013
10/31/2013

01/20/2015
01/20/2015
01/20/2015
01/20/2015



Federal Projects With 82 x 11 Plan Sheets

TS-04 Striping Layout 01/20/2015
DT-01 Median Curb/Island Removal Detail 01/20/2015
DT-02 Expansion Joint and Median Curb Details 01/20/2015
DT-03 Pedestrian Ramps to be Reconstructed 01/20/2015
DT-04 Reconstruct Catch Basin Detail 01/20/2015
DT-05 Standard Median Striping Layout 01/20/2015
DT-06 Bike Lane Striping at Intersections 01/20/2015
DT-07 Bike Lane Striping at 900 South 01/20/2015
DT-08 Bike Lane Striping at 1300 South 01/20/2015
RD-01 Plan View 1 of 12 01/20/2015
RD-02 Plan View 2 of 12 01/20/2015
RD-03 Plan View 3 of 12 01/20/2015
RD-04 Plan View 4 of 12 01/20/2015
RD-05 Plan View 5 of 12 01/20/2015
RD-06 Plan View 6 of 12 01/20/2015
RD-07 Plan View 7 of 12 01/20/2015
RD-08 Plan View 8 of 12 01/20/2015
RD-09 Plan View 9 of 12 01/20/2015
RD-10 Plan View 10 of 12 01/20/2015
RD-11 Plan View 11 of 12 01/20/2015
RD-12 Plan View 12 of 12 01/20/2015
RP-01 Roadway Profile 01/20/2015
RP-02 Roadway Profile 01/20/2015
DR-01 Drainage Plan 01/20/2015
DR-01A Drainage Profile 01/20/2015
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VARIES, 98' - 105'

Existing Curb Or Island,

Width Varies

ROADWAY WIDTH VARIES

OPEN GRADED SURFACE
COURSE REQ'D (1")

ROADWAY WIDTH VARIES

COURSE REQ'D (1)

TYPICAL SECTION 1

700 EAST

NOTES:

1. SOFT SPOT TYPE A REQ'D AND SOFT SPOT TYPE B REQ'D

AS MARKED BY THE ENGINEER.
2. INTENT IS TO REMOVE ALL EXISTING OGSC.

PIN: 10863
PROJECT NO. F-0071(45)18

SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH
TYPICAL SECTION

SHEET NO.
TS-01
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VARIES, 98' - 105'

CONCRETE CURB TYPE B5 REQ'D,
BACK TO BACK, SEE DT-02.
SEE RD SHEETS FOR PLACEMENT

LOCATIONS.

ROADWAY WIDTH VARIES ROADWAY WIDTH VARIES

COURSE REQ'D (1")

OPEN GRADED SURFACE

TN
o e AT
" RARORER
R0 Seznoe2 BoNSEAZER
TYPICAL SECTION 2
700 EAST
NOTES:

1. SOFT SPOT TYPE A REQ'D AND SOFT SPOT TYPE B REQ'D
AS MARKED BY THE ENGINEER.

2. SEE DT-01 FOR DETAILS ON REMOVAL OF EXISTING CURB/ISLAND

AND PLACEMENT OF BACK TO BACK B5 CURB.
3. INTENT IS TO REMOVE ALL EXISTING OGSC.
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PROJECT NO. F-0071(45)18 TYPICAL SECTION

SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH
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‘ PGL 700 EAST NB ‘ PGL 700 EAST NB
Existing Median Planter ! I Existing Median Planter o
PROFILE
/rﬁ Z e ROTOMILLING
R A in__£-'| VAREES REQD (7.5")
: ' VARIES PROFILE ' WSEENOTE ) OPEN GRADED SURFACE
} b T PR ROTOMILLNG | L COURSE REQD (1")
l////// I ////////\\/\A REQD (0"-7") e
A Ay A S ey i i
— ~Z000 0 TN OPEN GRADED SURFACE ~J |
T~ ///I | COURSE REQ'D (1") A |
=~ | ~ |
Existing Pavement Section ERR HMA - % INCH REQ'D (VARIES) &%
Existing Concrete (SEE NOTE 1) &
E H t- S t- 1 Curb & Gutter Existing Concrete
Xisting seclion TYPICAL SECTION 3  omweee
700 EAST NORTHBOUND 700 EAST NORTHBOUND
STA 100+00.00 TO STA 100+87.90 STA 100+87.90 TO STA 103+01.27
AND STA 111+10.47 TO 114+99.00 AND STA 110+36.70 TO STA 111+10.47
DESIGN SPEED 45 MPH

-

PROFILE
ROTOMILLING !
REQ'D (0"-11")

1 A=
7/
OPEN GRADED SURFACE

COURSE REQD (1")

HMA - % INCH REQ'D (VARIES)

(SEE NOTE 1)

PGL 700 EAST NB

PROFILE
ROTOMILLING
REQD (7.5")

Existing Median Planter
= ¢}

_
/7
-

OPEN GRADED SURFACE
COURSE REQD (1")

7 E@@\ﬂ,\\
TYPICAL SECTION 4 &7

700 EAST NORTHBOUND

STA 103+01.27 TO STA 110+36.70
DESIGN SPEED 45 MPH

NOTES

1. SEE SHEET RP-01 FOR SUPERELEVATION TRANSITION
AND ROTOMILLING DETAILS.
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¢
VARIES, 104'-105'
1
VARIES, 12-14' 11" , 11" , 1" 6.5 65 11" , 11" , 11" ___VARIES, 12-13'
(SHARED TRAVEL/ (SHARED TRAVEL/
BIKE LANE) BIKE LANE)
- —— _— _
e e — — —_— —_— — — ——. ____
e — ———_—— - — —_— =
_— _____—————_ §~~§~ ~~k_~~
_— Existing Curb \ T — ‘\,,,,
Isl —
or Island Existing Pavement Section
700 EAST
¢
98'
VARIES, 1 VARIES,
6' , 13-15' , 11 X 11 , 6.5' 6.5 , 11 , 11 , 14'-16' , 6'
. SHARED SHARED )
(PARKING) RAVEL/ RAVEL (PARKING)
BIKE LANE) BIKE LANE)
e ——— - —_———
— -— — — —_— — -
- —_—— —_—— —_—

NOTES:

1.

2.

SEE CENTERLINE ALIGNMENTS ON SHEETS RD-5, RD-10, AND RD-11
TO ASSIST WITH STRIPING LAYOUT.

TRANSITION PROPOSED STRIPING TO EXISTING IN ACCORDANCE
WITH STANDARD DRAWING DD 3 AT A TAPER RATE OF 1:45.

—

—_—
—_—
—_— —_—
—_— —
—_——

L— -
——
L—
L —

Existing Curb
Existing Pavement Section

or Island

TYPICAL SECTION 6

700 EAST
800 SOUTH TO 500 SOUTH

]

PIN: 10863

PROJECT NO. F-0071(45)18

SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH
STRIPING LAYOUT

SHEET NO.
TS-04
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PIN: 10863 c:udotpw_work'd0232139110863 DT-01.dgn

/— Existing BS/M2 Curb

L S5

PROFILE VIEW

8" AVERAGE

6" 6"

Existing HMA Island —_|

/ Existing B5/M2 Curb

:

—— SAmtul

o |l

|
PLAN VIEW
REMOVAL OF MEDIAN ISLAND

isti Existing Back To
Existing Plowable g
End Section Back M2 Curb

i

]
(O]
P4
o
w
S
3
©

PROFILE VIEW

— Existing Back To
) Back M2 Curb

©
L N Existing Plowable
End Section
T - sawcur -

PLAN VIEW
REMOVAL OF MEDIAN CURB

NOTES:

1.

SAW CUT A MAXIMUM 6 INCHES HORIZONTALLY FROM EDGE OF
EXISTING CURBING.

SAW CUT TO FULL DEPTH OF EXISTING HMA PAVEMENT (8" AVERAGE).
FILL EXCAVATED AREA WITH HMA-1/2", TO EXISTING ROADWAY
ELEVATION, MATCHING EXISTING CROSS AND LONGITUDINAL SLOPES,
PRIOR TO ROTOMILLING.

BACK TO BACK B5 CURB PER STD DRAWING GW-1B AND DT-02 TO
BE PLACED DIRECTLY ON HMA SURFACE.

NOTES CONT:

5. ALL FIELD CHANGES AT THE DISCRETION OF THE ENGINEER.

6. CONTRACTOR RESPONSIBLE FOR VERIFYING EXISTING
UTILITIES. ANY DAMAGE TO THE EXISTING ROADWAY OR
UTILITIES TO BE FIXED AT CONTRACTORS EXPENSE.

7. ALL REMOVAL OF MEDIAN CURB AND ISLANDS PAID FOR AS
REMOVE MEDIAN.

PIN: 10863
PROJECT NO. F-0071(45)18

SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH
MEDIAN CURB/ISLAND REMOVAL DETAIL

SHEET NO.
DT-01




12/11/14 PIN: 10863 c:udotpw_work'd0232139110863 DT-02.dgn

CONCRETE CURB TYPE M2 CONCRETE CURB TYPE B5

EXPANSION-CONTRACTION
JOINT LOCATION EXPANSION-CONTRACTION

JOINT LOCATION

TOP OF
SURFACING TOP OF

SURFACING

TOP OF
SURFACING

PLOWABLE END SECTION — ™ < X ] e d
CONCRETE CLASS AA(AE) J e (AE)

3 INCH MIN UNTREATED
BASE COURSE

TOP OF
3 INCH MIN UNTREATED SURFACING

BASE COURSE

MEDIAN REFLECTORS

MEDIAN REFLECTORS
(SEE STD DWG GW 1D)

(SEE STD DWG GW 1D)
PLOWABLE END SECTION WITH EXPANSION JOINT DETAIL PLOWABLE END SECTION WITH EXPANSION JOINT DETAIL

TYPE "M2" CURB TYPE "B5" CURB

NOTES:
1. SEE STD DRAWING GW-1B AND GW-1D.

EXPANSION JOINT DETAIL

OPEN GRADED
T SURFACE COURSE (1") NOTES:
:T 1. USE % INCH DEFORMED DOWELS ON 5 FT MAXIMUM CENTERS.
o N

a . ]

2. PRECAST CURBS:
A. MINIMUM OF 10 FT IN LENGTH.
B. DOWELS AT A MINIMUM OF 3 PER 10 FT LENGTH.
C. INCLUDE ADEQUATE REINFORCING STEEL TO
PAVEMENT WITHSTAND HANDLING STRESSES.

S5

3. USE CONCRETE CLASS AA (AE).

4. TYPE B5 CURB TO BE PLACED ON HMA - 1/2 INCH. OGSC TO BE PLACED
AFTER TYPE B5 CURB HAS BEEN PLACED.

TYPE B5 CURB RAISED MEDIAN

MEDIAN CURB DETAIL

PIN: 10863 SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH SHEET NO.
PROJECT NO. F-0071(45)18 EXPANSION JOINT AND MEDIAN CURB DETAILS DT-02




12/11/14 PIN: 10863 cudotpw_workid0232139110863 DT-03.dgn
PEDESTRIAN RAMPS TO BE RECONSTRUCTED
LOCATION STD. DWG. LOCATION STD. DWG. LOCATION STD. DWG.
REFERENCE REFERENCE REFERENCE
500 South - NE GW 5D Bryan Awve - NE GW 5C/D Meadow Ln - S GW 5C/D
500 South - SE GW 5D Bryan Awe - SE GW 5C/D Meadow Ln - N GW 5C/D
500 South - SW GW 5D Bryan Ave - NW GW 5C/D Warnock Ave - S GW 5C/D
500 South - NW GW 5D Bryan Ave - SW GW 5C/D Warnock Ave - N GW 5C/D
600 South - NW GW 5D Logan Ave - N GW 5C/D Wilmington Awve - SW GW 5C/D
600 South - SE GW 5D Logan Ave - S GW 5C/D Wilmington Ave - NW GW 5C/D
600 South - NE GW 5D Wilson Ave - NE GW 5C/D Redondo Awe - SW GW 5C/D
Ely Place - N GW 5C Wilson Awve - SE GW 5C/D Redondo Awe - NW GW 5C/D
Ely Place - S GW 5C Wilson Awve - SW GW 5C/D Hollywood Ave - SW GW 5C/D
700 South - NW GW 5C Wilson Ave - NW GW 5C/D Hollywood Ave - NW GW 5C/D
700 South - SW GW 5C Downington Ave - NE GW 5C/D Garfield Ave - SW GW 5C/D
700 South - SE GW 5C Downington Ave - SE GW 5C/D Garfield Ave - NW GW 5C/D
700 South - NE GW 5C Downington Awe - SW GW 5C/D Coatsville Ave - SW GW 5C/D
800 South - NE GW 5D Downington Ave - NW GW 5C/D Coatsville Ave - NW GW 5C/D
800 South - SE GW 5D Ramona Ave - NE GW 5C/D Browing Ave - NW GW 5C/D
900 South - SE GW 5B Ramona Awe - SE GW 5C/D Browing Awe - SW GW 5C/D
900 South - NE GW 5B Ramona Ave - SW GW 5C/D Milton Ave - NW GW 5C/D
900 South - NW GW 5B Ramona Ave - NW GW 5C/D Milton Ave - SW GW 5C/D
900 South - SW GW 5B 2100 South - NE GW 5D
Belmont Ave - N GW 5C/D 2100 South - NW GW 5D
Belmont Ave - S GW 5C/D 2100 South - SW GW 5D
Yale Awe - N GW 5C/D 2100 South - SE GW 5D
Yale Awe - S GW 5C/D Simpson Ave - NE GW 5C/D
Princeton Ave - N GW 5C/D Simpson Awe - SE GW 5C/D
Princeton Ave - S GW 5C/D Simpson Awe - SW GW 5C/D
Liberty Ave - N GW 5C/D Simpson Ave - NW GW 5C/D
Liberty Ave - S GW 5C/D Ashton Awve - N GW 5C/D
Harrison Ave - NE GW 5C/D Ashton Ave - S GW 5C/D
Harrison Ave - SE GW 5C/D 1-80 WB Ramp - NE GW 5B
Harrison Ave - NW GW 5C/D 1-80 EB Ramp - NE GW 5C
Harrison Ave - SW GW 5C/D 1-80 EB Ramp - SE GW 5B
Browning Ave - N GW 5C/D 1-80 EB Ramp - SW GW 5B
Browning Awve - S GW 5C/D 1-80 EB Ramp - NW GW 5B
Roosewelt Ave - NE GW 5C/D 1-80 WB Ramp - SW GW 5C
Roosewelt Ave - SE GW 5C/D 1-80 WB Ramp - NW GW 5B
Roosewelt Ave - NW GW 5C/D Loveland Awe - N GW 5C/D
Roosewelt Ave - SW GW 5C/D Loveland Awe - S GW 5C/D
Emerson Ave - N GW 5C/D Stratford Ave - N GW 5C/D
Emerson Ave - S GW 5C/D Stratford Awve - S GW 5C/D
Kensington Ave - NE GW 5C/D 2700 South - SE GW 5D
Kensington Ave - SE GW 5C/D 2700 South - NW GW 5D
Kensington Ave - NW GW 5C/D Crystal Ave - S GW 5C/D
Kensington Ave - SW GW 5C/D Crystal Ave - N GW 5C/D
NOTES:

1. ADJUST PAVING AROUND CURB RETURNS TO MEET ADA
CLEAR SPACE REQUIREMENTS PER THE UDOT STANDARD
DRAWINGS GW 5 SERIES.

10

1/21/15

.{“Pg\

PIN: 10863

PROJECT NO. F-0071(45)18

SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH
PEDESTRIAN RAMPS TO BE RECONSTRUCTED

SHEET NO.
DT-03
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PIN: 10863

c:\documents and settings\kennedyciudot projectwise working directory'd0232139110863 DT-04.dgn

COVER FRAME
SUPPORTED
PER UDOT
STANDARD

3-#5
SUPPORT
COMBINATION FRAME
INLET
Q.CAI +

e B | R

DRAWING GFF-05 |

FLAT WORK
_\‘

14"

12"?_ \

_________________________ FRAME ] ~— existing
‘ T . A BOTTOM OF box
| VARIES / FLATWORK — T INLET
P .
} >4 o© ! FLATWORK L FRAME VARIES
i SOLID COVER 6" MIN T%SSNUEPEPDOERDT
AND FRAME PER COVER FRAME
UDOT STANDARD
DRAWING GFF-05 REPLACE WITH BICYCLE SAFE
1 r COMBINATION INLET FRAME, GRATE,
A A CURB BOX. NEENAH FOUNDARY R-3246
' 1 NEW 4" CONCRETE
5 45 REBAR WITH TYPE L GRATE OR EQUIVALENT. FLATWORK CONNECTED
ALL AROUND \ TO EXISTING SIDEWALK
(1 SHOWN. SEE J MATCH FINISHED
SECTION A-A) GRADING _ = 3 I-. %
05 DOWEL AND EPOXY |
- 2.9 GROUT (TYP) |
|
#5x15' @ ;i
12" CENTERS .
I L— 1‘ >
REPLACE WITH NEW SOLID
o COVER AND FRAME PER UDOT
P § TYPE L GRATE STANDARD DRAWING GFF-05
TRANSITION TO EXISTING
CURB AND GUTTER
1 | 14-6"x #5
6" TYP
2 | 14-0"x #5 , , —
4-51/2 1. USE COATED DEFORMED REINFORCING BARS CONFORMING TO
3 | 134" x#5 SUPPORT AASHTO M284 OR M111 AND M31 GRADE 60 RESPECTIVELY.
SOLID COVER
ANDFRAME PER 5 A1l REINFORCING BARS TO BE #5 BARS @ 12" UNLESS OTHERWISE NOTED.
UDOT STANDARD
®\ { pd DRAWING GFF-05 3. USE CLASS AA (AE) CONCRETE.
" o] Jo
g 4. USE TYPE Il CEMENT (LOW ALKALI).
@— Tal— :L __‘_| R} 140 ( )
Nl > et 5. PROVIDE 2" CONCRETE COVER AROUND REBAR ON SIDES AND
= 'y BOTTOM OF SLAB.
#5 REBAR @ i g N o
12" CENTERS 1 L | } > 6. CORE DRILL 12" DEEP HOLES AROUND TOP OF BOX WALLS FOR REINFORCING
T BARS. SPACE DOWELS AT 12" ON CENTER. GROUT IN PLACE WITH EPOXY
SAW CUT | N | :
EXISTING WALL SECTION A-A ] © RESIN ADHESIVE.
o oE BELOW 7. TIE DOWELS TO SLAB REINFORCING BARS.

DOWEL, BEND, AND
EXPOXY GROUT (TYP)

PIN: 10863

PROJECT NO. F-0071(45)18

SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH

RECONSTRUCT CATCH BASIN DETAIL

SHEET NO.
DT-04
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Typewritten Text

KennedyC
Typewritten Text

KennedyC
Typewritten Text
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PIN: 10863 c\documents and settings\kennedyciudot projectwise working directory'd0232139110863 DT-05.dgn

"
o

8" SOLID

WHITELINE

SOLID YELLOW LINE

STRIPING LAYOUT SHOWN IS STANDARD FOR MEDIANS WITH MEDIAN
CURBING.

CONFIRM STRIPING PLACEMENT LOCATIONS WITH THE ENGINEER PRIOR
TO PLACING PAVEMENT MARKING TAPE.

SEE RD SHEETS FOR MEDIAN CURB TAPER RATES AND LEFT TURN QUEUE
LENGTHS.

TRAFFIC LANE LINES, SHOULDER LINES WILL BE REPLACED WHERE
EXISTING EXCEPT AS NOTED ON THE PLANS.

e 4"SOLD s :
: f,‘\@.-.'-ow LINE" ’?(ESL(BCISIVI\D/ LINE

b e
PAVEMENT MESSAGE
(PREFORMED THERMOPLASTIC)

S 2115 ﬁ?

’47150\=\S‘

"‘v‘im 2000
PIN: 10863 SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH SHEET NO.
PROJECT NO. F-0071(45)18 STANDARD MEDIAN STRIPING LAYOUT DT-05




12/11/14 PIN: 10863 c\documents and settings\kennedyciudot projectwise working directory'd0232139110863 DT-06.dgn

BEGIN
RIGHT TURN LANE

BEGIN
RIGHT TURN LANE

SHARED LANE MARKING

YIELD TO BIKES

R4-4
36" X 30"

‘ YIELD TO BIKES

RA-4 MATCH EXISTING
36" X 30"
- — T (13'LANE, TYP)  Tg.
— — — _ _ (T LANE, TYP) 7 fooo e
— — — _ _ (11' LANE, TYP) /
e (11' LANE, TYP) /
- T T T T T ¢ (VARIES, 10-11'LANE, TYP) 5 £ __ __ __(VARIES, 10-11'LANE, TYP) __ Y

(11' LANE, TYP)
(11' LANE, TYP)

_{ _________________ (11' LANE, TYP) - - - - - - -
R \*Ry (13 LANE, TYP) *R = f— """ T /

WHITE LINE

4" DOTTED WHITE LINE

b
| MATCH EXISTING \ N\ e y
4" SOLID WHITE LINE 4" DOTTED

SHARED LANE MARKING 4" DOTTED WHITE LINE

) 3' FROM CENTER
NOTES: OF LEFT STRIPE TO
1. BIKE LANE STRIPING AT THE INTERSECTIONS APPLIES TO CENTER OF MARKING

THE FOLLOWING:
- 2100 SOUTH (SOUTHBOUND ONLY)

| "
- 1700 SOUTH (NORTHBOUND AND SOUTHBOUND) ‘ A

- 1300 SOUTH (NORTHBOUND ONLY; SEE DT-08 FOR SOUTHBOUND)
- 800 SOUTH (NORTHBOUND ONLY)

2. MATCH EXISTING TURN POCKET LENGTHS AND LANE WIDTHS.

SHARED LANE MARKING PLACEMENT DETAIL

PIN: 10863 SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH SHEET NO.
PROJECT NO. F-0071(45)18 BIKE LANE STRIPING AT INTERSECTIONS DT-06




12/11/14 PIN: 10863 c:\documents and settings\kennedyciudot projectwise working directory'd0232139110863 DT-07.dgn

i 10 Sl

i |4 - ’ | ‘
SHARED LANE MARKING £ Y - <0 1D WHITE LINE B

m ; ’ 4" DOTTED WHITE LINE -
3 g L1 \
[ o ) LB g :

/— 4" SOLID WHITE LINE

(7' BIKE LANE) : : DOTTED WHITE LINE &
ok 0.3 g = 3 ; 3 g :

900 SOUTH

(1T LANEY
(T1' LANE).
T1' LANE

e st

(6' PARKING) = S8l : ﬂ? L = s 2RI
s RKI N T

- L (6'PARKING
L (4 BIKE LANE)

BEGIN
RIGHT TURN LANE

- MATCH EXISTING

|

4" SOLID WHITE LINE } YIELD T0 BIKES

55

36" X 30"
NOTES:

1. MATCH EXISTING TURN POCKET LENGTHS.

2. TRANSITION PROPOSED STRIPING TO EXISTING IN ACCORDANCE
WITH STANDARD DRAWING DD 3 AT A TAPER RATE OF 1:45.

3. THE EXISTING STRIPING HAS A 2' BUFFER BETWEEN THE BIKE LANE
AND THE TRAVEL LANE FROM 1300 SOUTH TO 900 SOUTH. THIS INSIDE
LINE OF THIS BUFFER WILL NOT BE REPLACED AS SHOWN ON DT-07 %@m’{lﬂ
AND DT-08.

PIN: 10863 SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH SHEET NO.
PROJECT NO. F-0071(45)18 BIKE LANE STRIPING AT 900 SOUTH DT-07




12/11/14 PIN: 10863 c\documents and settings\kennedyciudot projectwise working directory'd0232139110863 DT-08.dgn

e

2 RIGHT TURN
ARROW

— BIKE
SYMBOL |

DT

RIGHT TURN .
ARROW

SOLID
WHITE LINE

NOTES:

1. MATCH EXISTING TURN POCKET LENGTHS.
2. SEE SHEET DT-06 FOR NORTHBOUND STRIPING DETAILS.

3. TRANSITION PROPOSED STRIPING TO EXISTING IN ACCORDANCE
WITH STANDARD DRAWING DD 3 AT A TAPER RATE OF 1:45.

4. THE EXISTING STRIPING HAS A 2' BUFFER BETWEEN THE BIKE LANE

1‘@;}— 0
AND THE TRAVEL LANE FROM 1300 SOUTH TO 900 SOUTH. THIS INSIDE S 0
LINE OF THIS BUFFER WILL NOT BE REPLACED AS SHOWN ON DT-07 %’mﬂﬂ
AND DT-08.
PIN: 10863 SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH SHEET NO.

PROJECT NO. F-0071(45)18 BIKE LANE STRIPING AT 1300 SOUTH DT-08
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PLAN VIEW 1 OF 12

SR-71; 3300 SOUTH TO 400 SOUTH

M.P. 18.276

BEGIN PROJECT
F-0071(45)18

Fg b oY
11
g
il 2

MANSFIELD AVE
3065 SOUTH

— Existing Curb and Island

- Existing Curb and Island "%

" ROTOMILL AND ' b
OGSC LIMIT B L f - (PROTECTIN PLACE) 7/ | (PROTECTINPLACE)} « %
. P | | Pl e ¢ Y
/ ——— ~ SR71(7T00EAST) — S e T 28
[ =|Jﬂ'_'r = e Sy (e E— = P T ——— 0
' —_—__1—__—___—_—____ e — —_———— - —_— 5I
e S g
= . : —c — - S0
U - P Sme ; —_—
| ‘e ' I \ |} RorowL ano B ! ; 1 i
i - ta T o - :-.’;L OGSCLIMIT - T it R ! _
3 a4 2 > n | L w L - i S
. bam? = fB T B N E 8 B 3
=) 2 - Z| i J E ® :
g i : g 3 . Q IS} J
& W = T 8| ol gt: 1
g ol x fI 4 E 2| S '
§ - = ' ! R
e "I--!l \ - n
i i 1
= i i
GGy
NOTES: 0?9 6\\%
1. MILE POSTINGS AND ROTOMILL LIMITS ARE APPROXIMATE. { No 7-2202 °
CONFIRM LIMITS WITH THE ENGINEER BEFORE ROTOMILLING. : .
~, 1/21/115 .~
i G0
2000
PIN: 10863 SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH SHEET NO.
PROJECT NO. F-0071(45)18 M.P. 18.276 TO 260' NORTH OF 3065 S RD-01
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MATCHLINE

SEE RD-01

PLAN VIEW 2 OF 12 _—

SR-71; 3300 SOUTH TO 400 SOUTH

LELAND AVE

CONCRETE CURB TYPE B5 REQ'D: 13 J
BACK TO BACK SEE NOTE 2| ‘ \ "

(52

= Existing Curb and Island
(PROTECT IN PLACE)

ROTOMILL AND
OGSC LIMIT -

MATCHLINE

' GARDENAVE | %

NOTES:

1. MILE POSTINGS AND ROTOMILL LIMITS ARE APPROXIMATE.
CONFIRM LIMITS WITH THE ENGINEER BEFORE ROTOMILLING.

2. REFERENCE DT-01 FOR MEDIAN CURB/ISLAND REMOVAL DETAILS.
3. EXTEND RAISED MEDIAN SO THAT TIP OF PLOWABLE END SECTION

IS 12” FROM PC/PT OF CURB RETURN AS SHOWN IN STD. DWG.
GW 1A DETAIL 1A-1

" ROTOMILL AND
~f ogscLMIT 1

a om— e —

2910 SOUTH |

PLOWABLE END SECTION REQ D
SEE NOTE 3 -

Y NIBLEY VIEW CT'

00802055

=
P

SEE RD-03

PIN: 10863
PROJECT NO. F-0071(45)18

SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH SHEET NO.
260' NORTH OF 3605 S TO 540' NORTH OF 2855 S RD-02
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PLAN VIEW 3 OF 12

SR-71; 3300 SOUTH TO 400 SOUTH

j

Soiilieg sl
. ' i

MATCHLINE
SEE RD-02

s
<
L
z
[i4
._
e
1S
<
-
&)

[
I

MILE POSTINGS AND ROTOMILL LIMITS ARE APPROXIMATE.
CONFIRM LIMITS WITH THE ENGINEER BEFORE ROTOMILLING.

REFERENCE DT-01 FOR MEDIAN CURB/ISLAND REMOVAL DETAILS.

x o = )
.. Existing Curb and Island =
(PROTECT IN PLACE) 2

-

- SR-71(700 EAST)

- 1
= PLOWABLE END
SECTION REQ'D

CATCH BASIN

, REQ!
T T3

MATCHLINE
SEE RD-04

PIN: 10863

PROJECT NO. F-0071(45)18

SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH
560' N OF 2855S TO 270' N OF STRATFORD AVE

SHEET NO.
RD-03
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PLAN VIEW 4 OF 12

700 EAST; 3300 SOUTH TO 400 SOUTH

§ ==
e REMOVE PEDESTRIAN RAMP REQ'D,
REMOVE SIGN LESS THAN 20 ==

W

1 . -.

EX|st|ng Inlet e
(PROTECT IN PLACE) i , e
Y == Existing Curb and Island P g
A \ VR | (PROTECT IN PLACE) ¥
| g : ROTOMILL AND -

OGSC LIMIT |

MATCHLINE
SEE RD-03
MATCHLINE
SEE RD-05

ROTOMILL AND

DETECTION SYSTEM - CONTACTOR
¥ OGSC LIMIT

FURNISHED REQ'D, SEE NOTE 2
INSTALL ADVANCE RADAR NB & SB ¥
NSTALL MATRIX RADAR NB

I Existing Inlet
(PROTECT IN PLACE)

EX|st|ng Inlet
(PROTECT IN PLACE)

DETECTION SYSTEM - CONTRACTOR
~ FURNISHED REQ'D, SEE NOTE 2
—J INSTALL ADVANCE RADAR NB & SB [
INSTALL MATRIX RADAR SB J .

00

pog

NOTES:

2004

1. MILE POSTINGS AND ROTOMILL LIMITS ARE APPROXIMATE.
CONFIRM LIMITS WITH THE ENGINEER BEFORE ROTOMILLING.

2. INSTALL STATE FURNISHED RADAR DETECTION ON THE NORTHBOUND
AND SOUTHBOUND DIRECTIONS OF TRAVEL. DETECTION UNITS WILL
BE INSTALLED ACCORDING TO THE AUGUST 2012 UDOT SIGNALIZED
INTERSECTION DESIGN GUIDELINES.

PIN: 10863 SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH SHEET NO.
PROJECT NO. F-0071(45)18 270'N OF STRATFORD AVE TO 540'N OF ASHTON AVE| RD-04
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PLAN VIEW 5 OF 12 —_— e

SR-71; 3300 SOUTH TO 400 SOUTH

2100 SOUTH ,
A
¥

=)

WILMINGTON AVE

e T i

= e = =) - i ¢
S S 3818 HelNvE ., 3 b
= J x4 T ha= 32 4
o g bl z . IJ & | o Jlzs =3 L 1H
S ™ . N L ol = n e '# B
: '8eg ' ?! - =g E= = 2
7L 7S =& ; =y w
§ [ Existing Cubandlsland = -1 £ & o9 ¢ Fco - < e
| | (PROTECTINPLACE): =~/ 8% 2Kg % SB35 -2 = 198
SR SRR s 2 D2 ) . gaR BASINREQD, = = ‘s wlh e __ S 23 Sh =L
— . e L= SRR  CONCRETE FLATWORK _ . : o3 = 18
Existing Curb and Island = | ozw ey < 4" THICK REQ'D T ‘ W e Tl : A w= =] 3 e
(PROTECT IN PLACE) ' - / ) ' ROTOMILL AND | el |2
. 2 . | * 7
{ e 15 P ﬁ 3338 L W) e e ot ) T\
u L/ g st A X = . 3 iy g 3 = -. . -
z3 2929" E = - : ' d
2% - Zz
Ly T
(@] 5
= |
£4 2
— - s

STOP PAVING, Existing Curb and Island ROTOMILL AND T .
MATCH EXISTING (PROTECT IN PLACE) OGSC LIMIT / i - SIGN TYPE A-1.
- e ST T Existing Curb and Island REQ'D

36 INCH
X 30 INCH
R4-4

(PROTECT IN PLACE) |
RESUME PAVING, s H‘“ "
| MATCH EXISTING = Du g It

it

A

ﬁﬁ! U DATED DECEMBER 2014

LEGEND: NOTES: . . PROJECT COORDINATES: MODIFIED STATE PLANE

] PROJECT DATUM: NORTH AMERICAN DATUM 1983
NO WORK AREA 1. MILE POSTINGS AND ROTOMILL LIMITS ARE APPROXIMATE. VERTICAL DATUM: NAVDSS

CONFIRM LIMITS WITH THE ENGINEER BEFORE ROTOMILLING. COORDINATE SYSTEM: US STATE PLANE NAD83, UTAH CENTRAL ZONE 4302

2. SEE TS-04 FOR STRIPING BETWEEN THE S-LINE AND 2100 SOUTH. UNITS: US SURVEY FOOT
COMBINED SCALE FACTOR = 1.0001849706
SCALE LOCATION: 0,0
FALSE NORTHING = 7,000,000.00
FALSE EASTING = 1,000,000.00
PROJECT HEIGHT = 4270.00
GEOQID MODEL = GEQID12A (Conus)

SEE RD-06

Note: SURVEY PERFORMED UTILIZING THE STATE OF UTAH TURN GPS NETWORK
%EOF\“ PIN: 10863 SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH SHEET NO.
R EOF T, PROJECT NO. F-0071(45)18 540' NORTH OF ASHTON AVE TO REDONDO AVE RD-05




12/11/14 PIN; 10863 c\udotpw_workid0232139110863 RD-06.dgn

PLAN VIEW 6 OF 12

SR-71; 3300 SOUTH TO 400 SOUTH Z

| HOLLYWOOD AVE
-~ WILSON AVE ==

: — Existing Curb and Island =
bl ‘&R_QTECT IN PLACE) b

— Existing Manhole Brssss 8

/. (PROTECT IN PLACE) [ {8 &

" DOWNINGTON AVE |

- 2
- SR-71(700 EAST) |

1

Existing Curb and Island
(PROTECT IN PLACE) =
| <]

MATCHLINE
SEE RD-05

MATCHLINE

BN

PANEL REPALCEMENT REQ'D
¥ 24 INCH X 48 INCH f=

NOTES:

1. MILE POSTINGS AND ROTOMILL LIMITS ARE APPROXIMATE.
CONFIRM LIMITS WITH THE ENGINEER BEFORE ROTOMILLING.

SEE RD-07

PIN: 10863 SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH SHEET NO.
PROJECT NO. F-0071(45)18 REDONDO AVE TO WILSON AVE RD-06
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PLAN VIEW 7 OF 12 —_— —

SR-71; 3300 SOUTH TO 400 SOUTH

Existing Curb and Island
' (PROTECT IN PLACE)

I WILSON AVE &7

MATCHLINE
SEE RD-06
SEE RD-08

—~ s -|T a0
ROTOMILL AND | L
OGSC LIMIT '"'7['_

-4 g

s

MILE POSTINGS AND ROTOMILL LIMITS ARE APPROXIMATE.
CONFIRM LIMITS WITH THE ENGINEER BEFORE ROTOMILLING.

PIN: 10863 SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH SHEET NO.
PROJECT NO. F-0071(45)18 WILSON AVE TO 110' SOUTH OF ROOSEVELT AVE RD-07
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PIN: 10863 c:\documents and settingsikennedyciudot projectwise working directory'd0232139110863 RD-08.dgn

MATCHLINE
SEE RD-07

2.

PLAN VIEW 8 OF 12

SR-71; 3300 SOUTH TO 400 SOUTH

 ROOSEVELT AVE
BROWNING AVE

s

ROTOMILL AN
OGSC LIMIT [

EX|st|ng Curb and Island |
(PROTECT IN PLACE)

MILE POSTINGS AND ROTOMILL LIMITS ARE APPROXIMATE.
CONFIRM LIMITS WITH THE ENGINEER BEFORE ROTOMILLING.

SEE DT-08 FOR DETAILS ON STRIPING THE BIKE LANE AT 1300 SOUTH.

EX|st|ng Curb and Island
. (PROTECT IN PLACE)

>%e]>—

MATCHLINE

SEE RD-09

PIN: 10863
PROJECT NO. F-0071(45)18

SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH
110' S OF ROOSEVELT AVE TO 530' N OF 1300 S

SHEET NO.
RD-08
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12/11/14 PIN: 10863

PLAN VIEW 9 OF 12 —_——

SR-71; 3300 SOUTH TO 400 SOUTH

R
o
o
+
(=]
o
-
o
<
sie
o
ROTOMILL AND 233
OGSC LIMIT ozuw
I-IZJ 3 Weo
S5a go
ze BE
= [¢]
<y =
=0 L é %)
‘ ROTOMILL AND
OGSC LIMIT 5
Tl
— TRAFFIC COUNTING *
& STATION - CONTRACTOR
. FURNISHED REQ'D 3
NOTES:
1. MILE POSTINGS AND ROTOMILL LIMITS ARE APPROXIMATE.
CONFIRM LIMITS WITH THE ENGINEER BEFORE ROTOMILLING.
SEE RD-05 FOR SURVEY NARRATIVE.
PIN: 10863 SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH SHEET NO.

PROJECT NO. F-0071(45)18 530' N OF 1300S TO 190' N OF BELMONT AVE RD-09
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PIN: 10863 c:ludotpw_work\d0232139110863 RD-10.dgn

MATCHLINE

SEE RD-09

PLAN VIEW 10 OF 12

SR-71; 3300 SOUTH TO 400 SOUTH

Existing Curb and Island
(PROTECT IN PLACE)

Dc 5"06'56.50"
~ R 1120.000
T 55.811
L 111.530
P.I. 113+40.86
N 443298.9851| 5
E 537889.2593

| 900 SOUTH

"> T -

1. MILE POSTINGS AND ROTOMILL LIMITS ARE APPROXIMATE.
CONFIRM LIMITS WITH THE ENGINEER BEFORE ROTOMILLING.

2. INSTALL STATE FURNISHED MATRIX RADAR DETECTION ON THE SOUTHBOUND,

NORTHBOUND, EASTBOUND AND WESTBOUND DIRECTIONS OF TRAVEL.
DETECTION UNITS WILL BE INSTALLED ACCORDING TO THE AUGUST
2012 UDOT SIGNALIZED INTERSECTION DESIGN GUIDELINES.

3. INSTALL STATE FURNISHED MATRIX RADAR DETECTION ON THE SOUTHBOUND
AND NORTHBOUND DIRECTIONS OF TRAVEL ONLY. DETECTION UNITS
WILL BE INSTALLED ACCORDING TO THE AUGUST 2012 UDOT SIGNALIZED
INTERSECTION DESIGN GUIDELINES.

DETECTION SYSTEM CONTRACTOR
FURNISHED REQ'D, SEE NOTE 2!

i - -

EX|st|ng Curb and Island
| (PROTECT IN PLACE)

" (PROTECT IN PLACE)

EX|st|ng Curb and Island - g

MATCHLINE

RO

DETECTION SYSTEM - CONTRACTOR =4
FURNISHED REQ'D, SEE NOTE 3 i

i 4

4. SEE RD-05 FOR SURVEY NARRATIVE.

SEE RD-11

PIN: 10863
PROJECT NO. F-0071(45)18

SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH
190' NORTH OF BELMONT AVE TO 700 S

SHEET NO.
RD-10
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MATCHLINE

PLAN VIEW 11 OF 12

SR-71; 3300 SOUTH TO 400 SOUTH

223+oo

E 537901 07 T
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.216+00
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Fle @ 53]
Elo oo 0
0 N~ ©
<2 s

~ e

3 0|z
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- ROTOMILL AND
OGSC LIMIT £l

SEE RD-10

-] DETECTiON SYSTEM - CONTRACTOR &
‘ % FURNISHED REQ'D, SEE NOTE 2 -

b aN

EX|st|ng Curb and Island
. (PROTECT IN PLACE)
BV -

J DETECTION SYSTEM CONTRACTOR
FURNISHED REQ'D, SEE NOTE 3 i~

700 SOUTH

-
NOTES:
1. MILE POSTINGS AND ROTOMILL LIMITS ARE APPROXIMATE. 4. TRANSITION PROPOSED STRIPING TO EXISTING IN ACCORDANCE WITH

CONFIRM LIMITS WITH THE ENGINEER BEFORE ROTOMILLING. STANDARD DRAWING DD 3 AT A TAPER RATE OF 1:45.

2. INSTALL STATE FURNISHED MATRIX RADAR DETECTION ON THE SOUTHBOUND,
NORTHBOUND, EASTBOUND AND WESTBOUND DIRECTIONS OF TRAVEL.
DETECTION UNITS WILL BE INSTALLED ACCORDING TO THE AUGUST
2012 UDOT SIGNALIZED INTERSECTION DESIGN GUIDELINES.

3. INSTALL STATE FURNISHED MATRIX RADAR DETECTION ON THE SOUTHBOUND
AND NORTHBOUND DIRECTIONS OF TRAVEL ONLY. DETECTION UNITS
WILL BE INSTALLED ACCORDING TO THE AUGUST 2012 UDOT SIGNALIZED
INTERSECTION DESIGN GUIDELINES.

500 SOUTH

i

>%f]>

T8

Existing Curb and Island
(PROTECT IN PLACE)

b':: :

/

B .20
’ . -

MATCHLINE
SEE RD-12

PIN: 10863 SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH
PROJECT NO. F-0071(45)18 700 S TO 340' NORTH OF 500 S

RD-11

SHEET NO.
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MATCHLINE
SEE RD-11

PLAN VIEW 12 OF 12

SR-71; 3300 SOUTH TO 400 SOUTH

= M
ROTOMILL AND | |
OGSC LIMIT |~

END PROJECT
F-0071(45)18 (|
\

i sy
— ROTOMILL AND

. 0OGSC LIMIT

NOTES:

1. MILE POSTINGS AND ROTOMILL LIMITS ARE APPROXIMATE.
CONFIRM LIMITS WITH THE ENGINEER BEFORE ROTOMILLING.

e

SR-71(700 EAST) |
. aaal

PIN: 10863
PROJECT NO. F-0071(45)18

SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH
340' NORTH OF 500 S TO M.P. 22.317

SHEET NO.
RD-12
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4.0% w8 8 4.0%
Sl 2
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_ LEFT EOP 1.0% EZIN
0 — — m—— PROFILE GRADE & AXIS OF ROTATION é =0
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—2.0% -2.0%
| 4.0% -4.0%
100+50 101+00 102+00 103+00 104+00 105+00 106+00
4285 4285
Wiy
7] Existing Grade At %E-_’
B Western EOP FINISHED GRADE AT o)
. WESTERN EOP Olw
Top of Planter At — PGL 700 EAST NB <
. Western EOP E_
4280 —/ — — —_—— — === 1 4280
N e —— _ O A Oy S A g s
e —— -——-_—_-—;-__:-—Efs____—w__ii_/\_____/- I — —
100+50 101+00 102+00 103+00 104+00 105+00 106+00
OPEN GRADE Existing Median Planter ¢ PGL 700 EAST NB
PROFILE ROTOMILLING | i Existing Concrete
| Existing Grade Curb & Gutter
I
7.5 7, OPEN GRADE e e DR
T Ly SURFACE COURSE (1") r - AN
/ ROTOMILLING (1) %’ A IS TS
Existing Pavement Section T T~ :
~2.7,
ROTOMILLING LONGITUDINAL ROTOMILL DEPTH \Jﬁ%
TRANSITION DETAIL 455
NoTES PROFILE ROTOMILLING DETAIL
1. ROTOMILLING LONGITUDINAL TRANSITION TO
BE INCLUDED IN THE COST OF PROFILE ROTOMILLING.
PIN: 10863 SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH SHEET NO.

PROJECT NO. F-0071(45)18 ROADWAY PROFILE RP-01
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NOTES:
1. SEE RP-01 FOR ROTOMILLING LONGITUDINAL S R_7 1 700 EAST
TRANSITION AND PROFILE ROTOMILLING DETAILS.
PIN: 10863 SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH SHEET NO.
PROJECT NO. F-0071(45)18 ROADWAY PROFILE RP-02
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DRAINAGE PLAN

SR-71; 3300 SOUTH TO 400 SOUTH

>%+>

CONCRETE DRAINAGE
STRUCTURE 3FT TO
5FT DEEP -

CB9 REQ'D

CONCRETE DRAINAGE
STRUCTURE 3FT TO
5 FT DEEP -

Existing
Unkown
Utility

Existing 24" RCP —\
E= Xal

CB9 REQ'D
Existing 24" RCP
ICB 1-3' \
sd =

GENERAL DRAINAGE NOTES

1. UTILITY LOCATIONS SHOWN ARE APPROXIMATE BASED ON THE BEST
AVAILABLE INFORMATION. CONTRACTOR IS RESPONSIBLE TO LOCATE ALL
UTILITIES PRIOR TO EXCAVATION.

2. CROSS-SECTIONS ARE PROVIDED FOR INFORMATION ONLY TO ASSIST IN PIPE
INSTALLATION. CONTRACTOR TO VERIFY UTILITY LOCATIONS.

3. PROTECT IN PLACE ALL UTILITIES AND EXISTING DRAINAGE FEATURES NOT
BEING RELOCATED.

4. MAINTAIN AND KEEP EXISTING STORM DRAINAGE FEATURES OPERATIONAL AS
NEEDED TO CONVEY DRAINAGE DURING CONSTRUCTION.

5. STRUCTURE ID:

CB = CATCH BASIN

MH = MANHOLE

P = DRAINAGE PIPE
EX = EXISTING

sd
18 INCH, 18 INCH, - S
IRRIGATION/STORM DRAIN, IRRIGATION/ Existing
CLASS C, SMOOTH, REQ'D STORM DRAIN, 24" RCP
CLASS C
18 INCH, [ [P 1-3] g
IRRIGATION/STORM DRAIN, B 12 E“é'ggm‘ Existing 7
CLASS C, SMOOTH, REQ'D B{;l‘i‘g,w”
= —
. CB 1-5
| SR-71(700 EAST) CONCRETE DRAINAGE SHALLOW CATCH
e P A el
P- [ CB3 REQD
CB9 REQD Existing I ’
CONCRETE DRAINAGE Waterline  gyisting ¥
STRUCTURE 3 FT TO Gas
5 FT DEEP -
CB9 REQ'D Existing .
Waterline EX|s_t|ng
Sanitary
Sewer
o o o o o
o o o o o
+ + + + +
(o)) o ~ (qV] ™
() ~ ~ ~ ~
~ A - b A

NOTES
1. SEE SHEET DR-01A FOR PROFILES OF STORM SYSTEMS THIS SHEET.

PIN: 10863
PROJECT NO. F-0071(45)18

SHEET NO.
DR-01

SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH
DRAINAGE PLAN
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GENERAL DRAINAGE NOTES

1. UTILITY LOCATIONS SHOWN ARE APPROXIMATE BASED ON THE BEST
AVAILABLE INFORMATION. CONTRACTOR IS RESPONSIBLE TO LOCATE ALL

UTILITIES PRIOR TO EXCAVATION.

2. CROSS-SECTIONS ARE PROVIDED FOR INFORMATION ONLY TO ASSIST IN PIPE
INSTALLATION. CONTRACTOR TO VERIFY UTILITY LOCATIONS.

3. PROTECT IN PLACE ALL UTILITIES AND EXISTING DRAINAGE FEATURES NOT

BEING RELOCATED.

4. MAINTAIN AND KEEP EXISTING STORM DRAINAGE FEATURES OPERATIONAL AS
NEEDED TO CONVEY DRAINAGE DURING CONSTRUCTION.

5. STRUCTURE ID:

CB = CATCH BASIN
MH = MANHOLE

P = DRAINAGE PIPE
EX = EXISTING

CB1-1TOCB1-3

NOTES

CB1-4TOCB 1-5

1. SEE SHEET DR-01 FOR PLAN VIEW.

LEGEND
EXISTING GROUND

10-YR HGL

PIN: 10863
PROJECT NO. F-0071(45)18

SR-71 (700 EAST); 3300 SOUTH TO 400 SOUTH

DRAINAGE PROFILE

SHEET NO.
DR-01A




Federal Projects With 82 x 11 Plan Sheets

X. Standard Drawings Index

STANDARD DRAWINGS INDEX (Supplemental Issue #10, November 20, 2014)
UTAH DEPARTMENT OF TRANSPORTATION

NUMBER TITLE CURRENT DATE
Advanced Traffic Management System (AT)
AT 1 Legend Sheet 01/01/12
AT 2A Ramp Meter Details 01/01/12
AT 2B Ramp Meter Details 01/01/12
AT 3 Ramp Meter Overhead Sign Panel 01/01/12
AT 4 Typical Ramp Meter Signal Head Mounting 01/01/12
AT 5A Ramp Meter Detection Layout 02/28/13
AT 5B Ramp Meter Queue Detection Layout 02/28/13
AT 5C Ramp Meter Detection Zone Number Assignment 02/28/13
AT 6 Conduit Details 06/27/13
AT 7A Polymer Concrete Junction Box Details 01/01/12
AT 7B Precast Concrete Fiber Optic and Utility Vault Details 01/01/12
AT 8 ATMS Cabinet 01/01/12
AT 9 ATMS Cabinet Disconnect and Transformer Frame 01/01/12
AT 10A CCTV Mounting Detail and Wiring Diagram 01/01/12
AT 10B CCTV Mounting Detail and Wiring Diagram 01/01/12
AT 10C CCTV Mounting Detail and Wiring Diagram 01/01/12
AT 10D Camera Cable Splicing Diagrams 01/01/12
AT 10E CCTV DIP Switch Settings 01/01/12
AT 11A CCTV Pole Mounting Details 10/31/13
AT 11B Non-Intrusive Detector Mounting Details 10/31/13
AT 11C Pole Mounted Cabinet Bracket 10/31/13
AT 12 CCTV Pole Foundations for CCTV Pole 01/01/12
AT 13 HAR Pole Detall 01/01/12
AT 14 Weigh In Motion Piezo Details 01/01/12
AT 15 RWIS Site and Foundation Details 10/31/13
AT 16 RWIS Tower Base and Service Pad Layout 10/31/13
AT 17 RWIS Ground Rod Installation and Tower Grounding 10/31/13
AT 18 Utility Marker Post Details 04/25/13
AT 19 Utility Marker Post Locations 01/01/12
Barriers (BA)
BA 1A1 Concrete Barrier General Notes and Standard Details 1 of 2 01/01/12
BA 1A2 Concrete Barrier General Notes and Standard Details 2 of 2 06/26/14
BA 1B Concrete Barrier Median Installation 01/01/12
BA1C Concrete Barrier Shoulder Installation 01/01/12
BA 1D Concrete Barrier Layout 01/01/12
BA 1E Concrete Barrier Column Protection 02/27/14

BA 2A Precast Concrete Barrier — 32 Inch New Jersey Shape 06/26/14



Federal Projects With 82 x 11 Plan Sheets

BA 2B

BA 2C

BA 2D

BA 2E
BA 3A1

BA 3A2

BA 3A3

BA 3B

BA 3C1

BA 3C2

BA 3D

BA 3E1

BA 3E2

BA 3F1

BA 3F2

BA 3F3

BA 3G
BA 3H

BA 3I1
BA 312
BA 3J
BA 3K
BA 3L
BA 3M1

BA 3M2

Precast Concrete Barrier — 32 Inch New Jersey Shape,
Sloped End Section (Speeds < 40 MPH)

Precast Concrete Barrier — 32 Inch New Jersey Shape,
Median Small Sign Section

Cast-In-Place Concrete Barrier — 32 Inch New Jersey Shape,

42 Inch Constant Slope Barrier Transition

Precast Concrete Half Barrier — 32 Inch New Jersey Shape

Cast-In-Place Concrete Constant Slope Barrier — 42 Inch
10f 3

Cast-In-Place Concrete Constant Slope Barrier — 42 Inch
20f 3

Cast-In-Place Concrete Constant Slope Barrier — 42 Inch
30of3

Cast-In-Place Concrete Constant Slope Barrier — 42 Inch,
Electrical Details

Cast-In-Place Concrete Constant Slope Barrier — 42 Inch,
Sign Structure Foundation Transition 1 of 2

Cast-In-Place Concrete Constant Slope Barrier — 42 Inch,
Sign Structure Foundation Transition 2 of 2

Cast-In-Place Concrete Constant Slope Barrier — 42 Inch,
Median Small Sign Section

Cast-In-Place Concrete Constant Slope Barrier — 42 Inch,
TL-510f 2

Cast-In-Place Concrete Constant Slope Barrier — 42 Inch,
TL-520f 2

Cast-In-Place Concrete Constant Slope Barrier — 42 Inch,
Bridge Parapet Transition 1 of 3

Cast-In-Place Concrete Constant Slope Barrier — 42 Inch,
Bridge Parapet Transition 2 of 3

Cast-In-Place Concrete Constant Slope Barrier — 42 Inch,
Bridge Parapet Transition 3 of 3

Precast Concrete Constant Slope Barrier — 42 Inch
Precast Concrete Constant Slope Barrier — 42 Inch,
Sloped End Section (Speeds < 40 MPH)

Precast Concrete Constant Slope Barrier — 42 Inch,
Median Small Section 1 of 2

Precast Concrete Constant Slope Barrier — 42 Inch,
Median Small Section 2 of 2

Precast Concrete Constant Slope Barrier — 42 Inch,

32 Inch New Jersey Shape Transition

Cast-In-Place Concrete Constant Slope Half Barrier — 42 Inch

Precast Concrete Constant Slope Half Barrier — 42 Inch
Cast-In-Place Concrete Constant Slope Barrier — 54 Inch
10f3

Cast-In-Place Concrete Constant Slope Barrier — 54 Inch
20of3

01/01/12

06/26/14

06/26/14
06/26/14

01/01/12

01/01/12

01/01/12

01/01/12

01/01/12

01/01/12

01/01/12

01/01/12

01/01/12

01/01/12

01/01/12

01/01/12
01/01/12

01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
08/30/12
01/01/12

01/01/12
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BA 3M3
BA 3N1
BA 3N2
BA 301
BA 302
BA 303
BA 3P1
BA 3P2
BA 3P3
BA 3Q

BA 4A
BA 4B1
BA 4B2

BA 4B3
BA 4B4

BA 4C1
BA 4C2
BA 4D1
BA 4D2
BA 4D3

BA 4E1
BA 4E2
BA 4F1
BA 4F2

BA 4F3
BA 4G

BA 4H1
BA 4H2
BA 4H3
BA 4H4
BA 4H5

Cast-In-Place Concrete Constant Slope Barrier — 54 Inch
30of3

Cast-In-Place Concrete Constant Slope Barrier — 54 Inch,
Median Small Sign Section 1 of 2

Cast-In-Place Concrete Constant Slope Barrier — 54 Inch,
Median Small Sign Section 2 of 2

Cast-In-Place Concrete Constant Slope Barrier — 54 Inch,
TL-510f 3

Cast-In-Place Concrete Constant Slope Barrier — 54 Inch,
TL-52 of 3

Cast-In-Place Concrete Constant Slope Barrier — 54 Inch,
TL-530f 3

Cast-In-Place Concrete Constant Slope Barrier — 54 Inch,
Bridge Parapet Transition 1 of 3

Cast-In-Place Concrete Constant Slope Barrier — 54 Inch,
Bridge Parapet Transition 2 of 3

Cast-In-Place Concrete Constant Slope Barrier — 54 Inch,
Bridge Parapet Transition 3 of 3

Cast-In-Place Concrete Constant Slope Barrier — 54 Inch,
42 Inch Constant Slope Barrier Transition

W-Beam Guardrail Hardware

W-Beam Guardrail Transition Hardware

W-Beam Guardrail Transition Layouts Approach End and
Trailing End

W-Beam Guardrail Transition Curb Sections

W-Beam Guardrail Median Barrier Transition Hardware and

Layout

W-Beam Guardrail Anchor Type 1

W-Beam Guardrail Anchor Type II

W-Beam Guardrail Installations

W-Beam Guardrail Installations

W-Beam Guardrail Typical Line Post Embedment Special
Conditions

W-Beam Guardrail with Modified Curb and Gutter
W-Beam Guardrail with Curb and Gutter = 5 Inches
W-Beam Guardrail Buried In Backslope Terminal
W-Beam Guardrail Buried In Backslope Terminal with
Rub Rail

W-Beam Guardrail Buried In Backslope Terminal Anchor
W-Beam Guardrail Curve Breakaway Details

W-Beam Guardrail Nested Rail 12 Ft 6 Inch Span
W-Beam Guardrail Nested Rail 18 Ft 9 Inch Span
W-Beam Guardrail Nested Rail 25 Ft Span

W-Beam Guardrail with Precast Barrier For Span = 25 Ft
W-Beam Guardrail Reduced Deflection Criteria

01/01/12

01/01/12

01/01/12

01/01/12

01/01/12

01/01/12

01/01/12

01/01/12

01/01/12

01/01/12
01/01/12
01/01/12

01/01/12
10/31/13

08/30/12
08/29/13
01/01/12
08/30/12
01/01/12

02/28/13
01/01/12
08/30/12
08/30/12

01/01/12
01/01/12
06/26/14
01/01/12
01/01/12
01/01/12
08/30/12
01/01/12
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BA 4l

BA 4J1
BA 4J2
BA 4J3
BA 5A

BA 5B1
BA 5B2
BA 5C1
BA 5C2
BA 5D1

BA 5D2

BA 5E1

BA 5E2
BA 5E3

BA 5F1

BA 5F2

BA 5G

BA 5H
BA 511
BA 512
BA 5J1
BA 5J2

BA 5K

CB 1
CB 2
CB 3
CB4
CB 5A
CB 5B
CB 6A
CB 6B
CB7A
CB7B
CB 8A

W-Beam Guardrail Right Shoulder Transition On Slopes
Steeper Than 10:1 or Flatter or Equal to 6:1

W-Beam Guardrail Typical Divided Roadways

W-Beam Guardrail Typical Multilane Arterial

W-Beam Guardrail Typical 2 Lane 2 Way

Cable Barrier Typical Hardware and Foundation
Requirements

Cable Barrier Placement

Cable Barrier Placement

Cable Barrier W-Beam Anchor Assembly

Cable Barrier Parapet Departure Bracket

Median Cable Barrier W-Beam Double Sided and Freeway
Crossover Anchor System (Type C; C.A.T., Brakemaster)
Median Cable Barrier W-Beam Double Sided and Freeway
Crossover Anchor System (Type C; FLEAT-MT)

Cable Barrier W-Beam Narrow Median Parapet or Concrete
Barrier Anchor

Cable Barrier W-Beam Approach Transition

Cable Barrier W-Beam Precast Concrete Barrier Trailing
Anchor

Cable Barrier W-Beam Single Sided Approach Anchor
System

Cable Barrier W-Beam Single Sided Departure Anchor
System

Cable Barrier W-Beam Freeway/Expressway Right Shoulder

Anchor System

Cable Barrier W-Beam Right Shoulder Application
Cable Barrier with Existing W-Beam Approach
Cable Barrier with Existing W-Beam Trailing End
Cable Barrier Median Hazard Protection

Cable Barrier Span Greater Than or Equal 15 Ft
to Less Than or Equal 30 Ft

Cable Barrier with Existing Crash Cushion Median Application

Catch Basins and Cleanouts (CB)
Curb and Gutter Inlet
Open Curb Inlet
Shallow Catch Basin
Open Curb Shallow Catch Basin
Standard Catch Basin and Cleanout Box
Standard Catch Basin and Cleanout Box Section
Drop Inlet Type “A”
Berm Apron with Drop Inlet Type “A”
Drop Inlet Type “B”
Normal Apron with Drop Inlet Type “B”
Double Catch Basin

01/01/12
01/01/12
01/01/12
01/01/12

01/01/12
06/26/14
06/26/14
01/01/12
01/01/12

10/31/13

10/31/13

01/01/12
01/01/12

01/01/12

01/01/12

01/01/12

01/01/12
01/01/12
01/01/12
01/01/12
08/29/13

08/29/13
01/01/12

01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
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CB 8B
CB 9A
CB 9B
CB 9C

CB 9D
CB 10A
CB 10B
CB 10C
CB 11
CB 12

CC 1
CC2
CC3
CC 4A
CC 4B
CC 4C
CC 5A
CC 5B
CC5&C

CC6
CC7A

CC7B

CC 8A
CC 8B

CC 9A
CC 9B

DB 1A

DB 1B

Double Catch Basin 01/01/12
Standard Catch Basin and Cleanout Box Situation and Layout 01/01/12
Standard Catch Basin and Cleanout Box Section Details 01/01/12

Standard Catch Basin and Cleanout Box Schedule of
Installation 18 Inch to 42 Inch RCP 12 Inch to 48 Inch CMP 01/01/12
Standard Catch Basin and Cleanout Box Schedule of
Installation 48 Inch to 66 Inch RCP 60 Inch to 78 Inch CMP  01/01/12
Standard Catch Basin and Cleanout Box Situation and Layout 01/01/12
Standard Catch Basin and Cleanout Box Section Details 01/01/12
Standard Catch Basin and Cleanout Box Schedule of
Installation 42 Inch to 60 Inch RCP 48 Inch to 72 Inch CMP  01/01/12

Precast Concrete Standard Manhole 02/28/13
Precast Concrete Drainage Box 01/01/12
Crash Cushions (CC)

Crash Cushion and End Treatment Markings 01/01/12
Crash Cushion Drainage Details Guideline A 01/01/12
Crash Cushion and End Treatments Drainage Details

Guideline B 01/01/12
Details for Placement Crash Cushions Type A, B, And D 01/01/12
Crash Cushion Mounted On Median Island 01/01/12
Crash Cushion Split Median Island w/RR Crossing 01/01/12
Grading and Placement Details Crash Cushion Type C

Brakemaster 01/01/12
Grading and Placement Details Crash Cushion Type C

CAT 01/01/12
Grading and Placement Details Crash Cushion Type C

FLEAT-MT 01/01/12
Crash Cushion Type E Sand Barrel Details 01/01/12
Grading and Installation Details End Treatment Type F

Quad Trend 350 01/01/12
Grading and Installation Details End Treatment Type F

BEAT-SSCC 01/01/12
Grading and Installation Details Crash Cushion Type G 06/27/13
Grading and Installation Details for “3R” Projects End

Treatment Type G 06/27/13
Grading and Installation Details End Treatment Type H 01/01/12
Maintenance Only Grading and Installation Details End

Treatment Type H 01/01/12

Diversion Boxes (DB)
Standard Diversion Box/Cover Plate/Grating for 18 Inch DIA.
or 24 Inch DIA. Pipe 01/01/12
Standard Diversion Box Hinged Lid Details for 18 Inch DIA
or 24 Inch DIA Pipe 01/01/12
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DB 1C Standard Diversion Box Bicycle Safe Grating Details for 18

Inch DIA or 24 Inch DIA Pipe 01/01/12
DB 1D Standard Diversion Box Three Gate Box Sections for 18 Inch

DIA or 24 Inch DIA Pipe 01/01/12
DB 1E Standard Diversion Box Three Gate Box Sections for 18 Inch

DIA or 24 Inch DIA Pipe 01/01/12
DB 1F Standard Diversion Box Three Gate Box Sections for 18 Inch

DIA or 24 Inch DIA Pipe 01/01/12
DB 2A Standard Diversion Box w/Interchangeable Walls, Bottom

Slab, Walls, and Apron Details 01/01/12
DB 2B Standard Diversion Box w/Interchangeable Walls,

Quantities Schedule 01/01/12
DB 2C Standard Diversion Box w/Interchangeable Walls, Hand

Slide Gate Details 01/01/12
DB 2D Standard Diversion Box Type G Hand Slide Gate Details 01/01/12
DB 2E Standard Diversion Box Hinged Lid (Solid Cover Plate)

Type A Details Type | Plan 01/01/12
DB 2F Standard Diversion Box Hinged Lid (Solid Cover Plate)

Type A Details Type Il Plan 01/01/12
DB 2G Standard Diversion Box Hinged Lid Solid Cover Type B

Details 01/01/12
DB 2H Standard Diversion Box Hinged Lid Solid Cover Type B and

C Details 01/01/12
DB 3A Standard Diversion Box with Manhole Cover Situation and

Layout 01/01/12
DB 3B Standard Diversion Box with Manhole Cover Up to 42 Inch

RCP and Up To 54 Inch CMP 01/01/12
DB 3C Standard Diversion Box with Manhole Cover 48 Inch to 72

Inch RCP and 60 Inch to 84 Inch CMP 01/01/12
DB 4 Standard Transition Concrete Lined Ditch to Pipe or

Diversion Box 01/01/12

Design Drawings (DD)

DD 1 Superelevation, Widening, and Edge Detail 01/01/12
DD 2 Surface Ditch, Benched Slope, and Cut Ditch Details 01/01/12
DD 3 Climbing Lanes 01/01/12
DD 4 Geometric Design for Freeways (Roadway) 01/01/12
DD 5A Entrance and Exit Ramps At Crossroads 01/01/12
DD 5B Entrance and Exit Ramps At Crossroads 01/01/12
DD 6 Entrance and Exit Ramp Geometrics 01/01/12
DD 7 Freeway Crossover 01/01/12
DD 8 Structural Geometric Design Standards for Clearances 02/28/13
DD 9 Structural Geometric Design Standards 01/01/12
DD 10 Rural Multi Lane Highways Other Than Freeways 01/01/12
DD 11 Rural Two Lane Highways 01/01/12

DD 12 Frontage and Access Roads (Under 50 ADT) 01/01/12
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DD 13A
DD 13B

DD 14A1

DD 14A2

DD 14B
DD 15

DD 16

DD 17
DD 18

DG 1
DG 2
DG 3
DG 4
DG 5
DG 6
DG 7
DG 8
DG 9
DG 10

EN1
EN 2
EN 3

EN 4
EN 5

EN6

EN7

FG 1A
FG 1B
FG 2A
FG 2B
FG3

Typical Rural 2 Lane Road T-Intersection (High Speed)
Typical Rural 2 Lane Road T-Intersection (Low Speed) 40
MPH or Less

Typical Rural 2 Lane Road Intersection (High Speed) 45
MPH or Higher

Typical Rural 2 Lane Road Intersection (High Speed) with
Left Turn Acceleration Lane

Typical Rural 2 Lane Road Intersection (Low Speed)
Embankment for Bridge Placement

Grade-Separated Arterials Other Than Freeways 50 to 60
MPH

Clear Zone and Lateral Offset to Obstruction

Utility Location Requirements

Drainage (DG)
Fill Height for Metal Pipe (Steel)
Fill Height for Metal Pipe (Aluminum)
Fill Height for Plastic and Concrete Pipe
Pipe Minimum Cover
Drainage Pipe Installation
Safety Slope End Section for Circular and Arched Pipes
Gasketed Joints or Coupling Bands for CMP
Metal Culvert End Section
Concrete Pipe Culvert End Sections
Miscellaneous Pipe Details

Environmental Controls (EN)
Temporary Erosion Control (Check Dams)
Temporary Erosion Control (Silt Fence)
Temporary Erosion Control (Slope Drain and Temporary
Berm)
Temporary Erosion Control (Drop Inlet Barriers)
Temporary Erosion Control (Pipe Inlet and Gutter Inlet
Barriers)
Temporary Erosion Control (Sediment Trap and Stabilized
Construction Entrance)
Temporary Erosion Control (Straw Bale Barrier)

Fence and Gates (FG)
Right Of Way Fence and Gates (Wood Post)
Right Of Way Fence and Gates (Wood Post)
Right Of Way Fence and Gates (Metal Post)
Right Of Way Fence and Gates (Metal Post)
Swing Gates Type | for Gates Less Than 17 FT

01/01/12

01/01/12

01/01/12

01/01/12
08/30/12
01/01/12

01/01/12
01/01/12
06/27/13

01/01/12
01/01/12
02/27/14
02/27/14
02/27/14
01/01/12
01/01/12
01/01/12
01/01/12
02/27/14

01/01/12
01/01/12

01/01/12
01/01/12

01/01/12

01/01/12
01/01/12

01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
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FG 4A
FG 4B
FG4C
FG 4D
FG5
FG6

GF 1
GF 2
GF 3
GF 4
GF 5
GF 6
GF7
GF 8
GF 9
GF 10
GF 11
GF 12
GF 13
GF 14
GF 15
GF 16

GW 1A
GW 1B
GW 1C
GW 1D
GW 2

GW 3

GW 4A
GW 4B
GW 5A
GW 5B
GW &C
GW 5D
GW 6

GW7

Gw 8

GW 9A
GW 9B
GW 10
GW 11

Standard Wildlife Escape Ramp Details

High Migratory Wildlife Escape Ramp Details
Corner Brace Wildlife Escape Ramp Details
Wildlife Pole Fence Detail

Swing Gates Type |l for Gates Wider Than 17 FT
Chain Link Fence

Grates, Frames, and Trash Racks (GF)
Manhole Frame and Grated Cover
Manhole Frame and Solid Cover
Rectangular Grate and Frame
Directional Flow Grate and Frame
Solid Cover and Frame
Manhole Steps
Standard Screw Gate and Frame
2 FT x 2 FT Grate and Frame
28 Inches x 24 Inches Directional Flow Grate and Frame
Standard Trash Racks 90 Degree Crossing Angle
Standard Trash Racks
Standard Trash Racks
Open Curb Inlet Grate and Frame
Solid Cover for Std Dwg DB 1
Standard Screw Grate and Frame
Perpendicular Grate and Frame

General Road Work (GW)
Raised Island
Raised Island and Plowable End Section
Raised Island Details
Median Reflector Details
Concrete Curb and Gutter Types
Concrete Curb and Gutter Details
Concrete Driveways and Sidewalks
Concrete Driveways and Sidewalks
Pedestrian Access
Pedestrian Access
Pedestrian Access
Pedestrian Access
Right Of Way Marker
Newspaper and Mailbox Stop Layout
Newspaper and Mailbox Supports
Delineation Hardware
Linear Delineation Panel and Installation Details
Delineation Application
Sidewalks and Shoulders On Urban Roadways

01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12

01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12

01/01/12
10/31/13
06/26/14
10/31/13
01/01/12
01/01/12
02/28/13
02/28/13
11/06/14
11/06/14
11/06/14
11/06/14
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
02/28/13
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GW 12A1

GW 12A2

GW 12B1

GW 12B2

GW 12C1

GW 12C2

GW 12D

GW 12E

PV 1

PV 2
PV 3
PV 4
PV 5
PV 6A
PV 6B
PV 7
PV 8A
PV 8B
PV 9
PV 10

SL 1A
SL 1B
SL 2
SL3
SL 4
SL5
SL 6
SL7
SL8
SL9
SL 10
SL 11
SL 12

Active Pedestrian Controls for Railroad Crossings
Sheet 1 of 2

Active Pedestrian Controls for Railroad Crossings
Sheet 2 of 2

Passive Pedestrian Controls for Railroad Crossings
Sheet 1 of 2

Passive Pedestrian Controls for Railroad Crossings
Sheet 2 of 2

Pedestrian Controls Semi-Exclusive Railroad Alignments

Sheet 1 of 2

Pedestrian Controls Semi-Exclusive Railroad Alignments

Sheet 2 of 2

Pedestrian Controls Street Running Railroad Alignment

Signalized Intersections

Pedestrian Controls Street Running Railroad Alignment

Unsignalized Intersections

Paving (PV)
Joints for Highways with Concrete Traffic Lanes and
Shoulders
Pavement/Approach Slab Details
Concrete Pavement Details 1 of 2
Concrete Pavement Details 2 of 2
Urban Concrete Pavement Details
Rumble Strip Shoulder Details
Rumble Strips Depth and Location Details
Rumble Strips Typical Applications
Rumble Strips Centerline Application
Rumble Strips Centerline Application
Dowel Bar Retrofit
Utility Orientation/Adjustments in PCCP

Signals (SL)
Traffic Signal Mast Arm Pole and Luminaire Extension
Traffic Signal Mast Arm Pole and Luminaire Extension
Traffic Signal Mast Arm Details 30 FT Thru 75 FT
Underground Service Pedestal Details
Traffic Signal Mast Arm Pole Foundation
Traffic Signal Pole
Signal Head Details
Pedestrian Signal Assembly
Traffic Signal Cabinet Base Details
Traffic Signal Loop Detector Details
Traffic Counting Loop Detector Details
Highway Luminaire Pole Ground Mount
Luminaire Slip Base Details

04/25/13

04/25/13

04/25/13

04/25/13

04/25/13

04/25/13

04/25/13

04/25/13

01/01/12
01/01/12
11/06/14
10/25/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
02/28/13
10/31/13

11/06/14
01/01/12
01/01/12
01/01/12
11/06/14
01/01/12
10/31/13
11/06/14
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
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SL 13
SL 14
SL 15
SL 16

SN 1
SN 2A
SN 2B
SN 3
SN 4

SN 5

SN 6

SN 7A
SN 7B
SN 8A
SN 8B
SN 9A

SN 9B

SN 9C

SN 10A
SN 10B
SN 11A
SN 11B
SN 12A
SN 12B
SN 13A
SN 13B
SN 13C
SN 14A
SN 14B
SN 14C
SN 14D
SN 14E
SN 15

SN 16A

SN 16B

SN 16C

Highway Luminaire Pole Barrier Mount
Highway Luminaire Pole Foundation Extension
Single Transformer Substation Details

Solar Traffic Counting Station

Signs (SN)
Signs At Railroad Crossings
School Speed Limit Assembly
School Speed Limit Assembly
Overhead School Speed Limit Assembly
Object Markers "T" Intersection and Pavement Transition
Guidance
Typical Installation for Milepost Signs
Speed Reduction Sign Sequence
Placement of Ground Mount Signs
Placement of Ground Mount and Barrier Mount Signs
Temporary Use Ground Mounted Timber Sign Post
Temporary Use Ground Mounted Square Steel Sign Post
Small Sign Tubular Steel Post Base with Concrete (B1)
(Socket System)
Small Sign Tubular Steel Post Base (B2A) (Triangular Steel
Anchor System)
Small Sign Tubular Steel Post Base with Concrete (B2B)
(Triangular Steel Anchor System in Concrete)
Slipbase Sign Base (B3) Hardware
Slipbase Sign Base (B3) Installation
Surface Mounted Tubular Steel Sign Base (B4A)
Side Mounted Tubular Steel Sign Base (B4B)
Barrier Mounted Tubular Steel Sign Bases (B5A and B5B)
Barrier Mounted Tubular Steel Sign Bases 20 SQ Ft or Less
Tubular Steel Sign Mounting Requirements
Tubular Steel Sign Mounting Hardware
Mounting Bar Placement for Small Signs
Freeway Sign Post Requirements
Freeway Sign Base and Post Requirements (B6A-B6B-B6C)
Freeway Sign Foundation and Fuse Plate Requirements
Freeway Sign Frame Fabrication Details
Freeway Sign Bracket Details
Mounting Brackets and Clamps
Multi-Directional Breakaway Base for Steel |-Beam Supports,
General Notes
Multi-Directional Breakaway Base for Steel |-Beam Sign
Supports, Two Posts
Multi-Directional Breakaway Base for Steel |-Beam Sign
Supports, Three Posts

01/01/12
01/01/12
01/01/12
06/26/14

01/01/12
11/06/14
01/01/12
10/31/13

01/01/12
01/01/12
10/31/13
01/01/12
01/01/12
01/01/12
01/01/12

01/01/12

01/01/12

01/01/12
02/28/13
02/28/13
01/01/12
01/01/12
01/01/12
01/01/12
10/31/13
01/01/12
02/27/14
01/01/12
01/01/12
01/01/12
08/30/12
08/30/12
01/01/12

11/06/14

11/06/14

11/06/14
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SN 16D

SN 16E
SN 16F
SN 16G
SN 16H

SN 16l

SN 17
SN 18

ST 1

ST 2
ST 3A
ST 3B
ST 4
ST5
ST6
ST7
ST8
ST9

ST 10

SW 1A
SW 1B
SW 2

SW 3A
SW 3B
SW 4A
SW 4B
SW 4C
SW 5

SW 6

TC 1

TC 2A
TC 2B
TC 2C
TC 2D

Multi-Directional Breakaway Base for Steel I-Beam Sign
Supports, Foundation Details

Multi-Directional Breakaway Base for Sign Post, (B7A)
Multi-Directional Breakaway Base for Sign Post, (B7B)
Multi-Directional Breakaway Base for Sign Post, (B7C)
Multi -Directional Breakaway Base for Round Pipe Single
Post, (B7D)

Multi -Directional Breakaway Base for Round Pipe Double
Post, (B7D)

Freeway Crossover Signing

Chevron Alignment Signs

Striping (ST)
Typical Pavement Markings No Pass Zone and Lane
Reduction
Typical Pavement Markings Entrance Ramps
Typical Pavement Markings Exit Ramps
Typical Pavement Markings Exit Ramps
Crosswalks, Parking, and Intersection Approaches
Painted Median and Auxiliary Lane Details
Passing/Climbing Lanes
Pavement Markings at Railroad Crossing
School Crossing and School Message
Location of Bicycle Detector Pavement Markings at
Intersection
Location of Bicycle Detector Pavement Markings in Bicycle
Lane

Structures and Walls (SW)
Welded End Guard Unit
Precast Concrete Cattle Guard
Noise Wall Placement Options
Precast Concrete Noise Wall 1 of 2
Precast Concrete Noise Wall 2 of 2
Precast Concrete Retaining/Noise Wall 1 of 3
Precast Concrete Retaining/Noise Wall 2 of 3
Precast Concrete Retaining/Noise Wall 3 of 3
Precast Pilaster Post
Precast Concrete Panel Surface Texture Options

Traffic Control (TC)
Traffic Control Drawing Series General Notes
Work Zone Channelization Devices
Work Zone Signing
Work Zone Advanced Warning Arrow Boards
Delineator Mounted Work Zone Sign Bracket

11/06/14
11/06/14
11/06/14
11/06/14

11/06/14

11/06/14
01/01/12
01/01/12

01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12

11/06/14

11/06/14

01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12
01/01/12

08/30/12
01/01/12
08/30/12
06/26/14
01/01/12
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TC 3A
TC 3B
TC 4A
TC 4B1
TC 4B2
TC 4C
TC 4D1
TC 4D2
TC 5

TC6
TC7
TC 8
TC9
TC10

TC 11
TC 12
TC 13
TC 14A
TC 14B

TC 15
TC 16
TC 17
TC 18

TC 19

Hazard Mitigation

Hazard Mitigation and Positive Protection Devices
Standard Work Zone Signing General

Reduced Speed Work Zone Signing General

Reduced Speed Shoulder Work Zone Signing General
Traffic Control Project Limit Signing

Work Zone Specialty Signs

Work Zone Specialty Signs

Traffic Control Urban Intersection with Roadways Under 50
MPH

Temporary Pedestrian Access Route

Median Crossover and 2-Lane, 2-Way Diversion

Traffic Control Lane Closure

Work Zone Business Access Signing

Traffic Control Expressway and Freeway Crossover/Turn
Around

Traffic Control Exit Ramp Gore

Traffic Control Entrance Ramp Gore

Traffic Control Shoulder Haul Road

Traffic Control Flagging Operation

Reduced Speed Signing for Pilot Car Operation
(Conventional Roads)

Traffic Control 2 Lane/2 Way Seal Coat with Cover Material
Traffic Control for Non-Durable Pavement Marking

Traffic Control Work Zone Guardrail Intermediate End
Protection

Blunt End Protection for W-Beam Guardrail and Concrete
Barrier

Construction Access Points for Speeds of 55 MPH and
Greater

02/28/13
01/01/12
08/30/12
08/30/12
08/30/12
08/30/12
10/31/13
10/31/13

01/01/12
01/01/12
08/30/12
01/01/12
01/01/12

01/01/12
01/01/12
01/01/12
01/01/12
11/06/14

11/06/14
01/01/12
01/01/12
10/31/13
08/30/12

08/30/12
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XI. Use of Minority or Women Owned Banks

Federal Department of Transportation regulations and the Utah Department of
Transportation encourage all contractors and suppliers to thoroughly investigate the
services offered by banks controlled or owned by minorities or women and utilize their
services as when possible.
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POLICY

XIll. Bid Conditions
DISADVANTAGED BUSINESS ENTERPRISE (DBE)

“Policy Statement”

It is the policy of the DEPARTMENT to take all necessary and reasonable
actions to ensure that DBEs as defined herein shall have equal opportunity to
participate in the performance of contracts financed in whole or in part with US
Department of Transportation (DOT) funds under this agreement as modified

herein.

“Objectives”

The objectives of this policy are to:

1.

Ensure nondiscrimination in the award and administration of DOT assisted
contracts;

Create a level playing field on which DBEs can compete fairly for DOT
assisted contracts;

Ensure that the DBE program is narrowly tailored in accordance with
applicable law;

Ensure that only firms that fully meet 49 CFR 26 eligibility standards are
permitted to participate as DBEs;

Remove barriers to the participation of DBEs in Federal aid contracts;

Assist the development of firms that can compete successfully in the
marketplace outside the DBE program; and

Provide appropriate flexibility in establishing and providing opportunities
for DBEs.

“Responsibilities”

Implementation of the DBE Program is accorded the same priority as compliance
with all other legal obligations incurred by the DEPARTMENT in financial
assistance agreements with DOT.

1.

The Civil Rights Manager shall be the DBE liaison officer, who shall have
direct, independent access to the Executive Director concerning DBE
program matters. The Civil Rights manager shall be responsible for
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implementing all aspects of the DBE program. Adequate staff will be
assigned to administer the DBE program.

2. The ENGINEER is responsible for supervision of the DBE participation
covered by the Contract.
DBE BID AND PERFORMANCE CONDITIONS
“Obligations”

The contractor, subcontractor, service provider, or supplier at any lower tier shall
not discriminate on the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out applicable
requirements of 49 CFR part 26 in the award and administration of DOT-assisted
contracts. Failure by the contractor to carry out these requirements is a material
breach of this contract, which may result in the termination of this contract or
such other remedy as the DEPARTMENT deems appropriate.

“Assurances”

Each contract between the DEPARTMENT and the Contractor and each
subcontract at any lower tier must include the following assurance:

The contractor, sub recipient or subcontractor shall not discriminate on the
basis of race, color, national origin, or sex in the performance of this
contract. The contractor shall carry out applicable requirements of 49
CFR 26 in the award and administration of DOT-assisted contracts.
Failure by the contractor to carry out these requirements is a material
breach of this contract, which may result in the termination of this contract
or such other remedy as the DEPARTMENT deems appropriate.

A. CONTRACT GOAL

1.

The DEPARTMENT has determined that one or more can reasonably be
expected to compete for the work contained in the proposal for this
project. ltis, therefore, the goal of the DEPARTMENT that DBE firms
shall have an affirmative action opportunity to contract for the following
percentage of work under this contract:

a. If the indicated DBE percent of the CONTRACT DBE GOAL is
greater than 0.0 percent, complete Part A of the DBE BID
ASSURANCE. Refer to Bidding Requirements, Section D,
Subsection 1,a, of this Special Provision. (The commitment dollar
amount up to the amount of the assigned goal is Race Conscious
DBE participation. Any commitment dollar amount in excess of the
assigned goal is Race Neutral Participation.)
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If the indicated DBE percent of the CONTRACT DBE GOAL is 0.0
percent, complete Part B of the DBE BID ASSURANCE. Refer to
Bidding Requirements, Section D, Subsection 1,b, of this Special
Provision. (Any commitment to a DBE is Race Neutral
Participation.)

CONTRACT DBE GOAL: ) Percent
At the time of Bid on Additive Projects, DBE commitment can only

be made on Base bid items. No Additive bid items may be
committed.

2. GOALS

a.

GOAL FOR BID EVALUATION

The above entered DBE percentage is a goal for bid evaluation to
determine responsiveness of the proposal as it relates to this
specification. Percentages for bidding purposes shall be calculated
using dollar values and quantities as shown in proposals received
for this project. Bidders shall compute the percentage of their DBE
commitment by dividing the dollar amount of subcontract work that
is being committed to certified DBE firms by the total dollar amount
of the proposal. This will be the percentage of their DBE
commitment to be used by the Electronic Bidding System (EBS)
software.

RACE CONSCIOUS GOAL

DBE participation on projects that are assigned a Goal for Bid
Evaluation that is greater than 0.0 percent is race conscious and
the DBE commitment becomes a contract specification upon
award. The Bidder must submit with its Bid Proposal a DBE
Commitment, prepared within the EBS software, that indicates:

(1)  Name of DBE firm
(2) Work items to be performed
(3)  Total dollar amount of commitment

If the DBE commitment does not meet or exceed the assigned goal,
the Bidder must submit with the Bid Proposal documentation of
good faith efforts.
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C. RACE NEUTRAL GOAL

DBE participation on projects that are assigned 0.0 percent Goal for
Bid Evaluation is race neutral and does not become a contract
specification upon award. The Bidder must take equal opportunity
action to allow DBEs to compete for and perform on subcontracts.
Only work classifications that the Bidder will subcontract need to be
considered in evaluating equal opportunity action in the bid
preparation. Contacts that have been made with DBE firms
regarding potential work to be subcontracted and the results of
such contacts are to be submitted with the EBS prepared Bid
Proposal in Race Neutral DBE Documentation which contains:

(1)  The work classifications that will be subcontracted.
(2) DBE firms contacted.

(3) Result of contact

(4) Name of anticipated DBE subcontractor(s)

(5)  Anticipated work items to be performed by DBEs.
(6)  Anticipated dollar amount of subcontract(s).

NOTE: In the EBS (Electronic Bidding System):
Use the Quote Comparison to document item (1).
Use the DBE Contact Log to document items (2) and (3).
Use the DBE Commitment to document items (4), (5), and

(6).

The Race Neutral DBE Documentation is required to document
equal opportunity action and to assist UDOT with DBE reporting
and DBE goal setting. Use the EBS functions in above NOTE as
the Race Neutral DBE Documentation.

d. GOAL FOR CONTRACT PERFORMANCE

The Bidder's DBE Commitment becomes an attachment to the Bid
Proposal and is a condition of award, and thereby becomes a
contract specification. Upon award, this Race Conscious DBE
Commitment also becomes the minimum goal for contract
performance.

Commitments to DBEs that exceed the Goal for Bid Evaluation will
be considered as both race conscious and race neutral. The dollar
amount of the Goal for Bid Evaluation will be considered to be race
conscious participation. Any dollar amounts in excess of the Goal
for Bid Evaluation will be considered as race neutral participation.



Federal Projects With 8%z x 11 Plan Sheets

It is the intent of this Special Provision that the DBE Firm(s) listed
for race conscious participation, as a minimum level of participation,
will perform to the extent indicated in the Bidder's DBE
Commitment. The minimum level of DBE participation includes:

(1) Indicated DBE firm(s),
(2) Indicated work item(s) (bid items),
(3) Indicated total dollar amounts.

Listed bid items shall be considered to be committed in their
entirety unless Bidders designate otherwise in their DBE
Commitment. If the DBE will perform only a part of the bid item,
i.e., haul only, the Bidder must indicate what part the DBE will
perform (Partial Performance). If the DBE will perform only a part
of the quantity of the bid item, the Bidder must indicate the
estimated quantity of the work to be performed by the DBE (Partial
Quantity).

Substitutions of DBE subcontractor(s), work item(s), or decreases
of total dollar amount(s) as indicated in the Bidder's DBE
Commitment will not be allowed without prior submission of
written justification to the ENGINEER and approval of the
ENGINEER and the Civil Rights Manager.

After award of a contract, substitutions will not be allowed without
prior submission of a written “hold harmless” statement from the
DBE.

*Any change by the Contractor or the Department in the DBE
Commitment requires that the change is approved by a Change
Order by the Civil Rights Office.

Substitution of race neutral participation in excess of the Goal for
Bid Evaluation requires equal opportunity efforts to substitute with
other DBE participation.

*DEPARTMENT generated decreases of quantities in individual bid
items do not require prior approval of the Civil Rights Manager—nbut
must be fully justified by the ENGINEER at the conclusion of the
project in the Explanation of Overruns and Under-runs Statement.
The ENGINEER'’S justification shall show the total estimated
quantity, the final pay quantity as shown on the final estimate
invoice, the quantity of the under-run, and the percent of under-run
of the individual item. The explanation for the under-run shall
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include the reasons for the under-run and shall include as much
detail as possible.

There is a difference between the under-run of quantity on
individual bid items versus the under-run of DBE commitment
on DBE committed bid items, in the approval process. Refer
to asterisks (*) above.

GOAL FOR FINAL COMPLIANCE

Percentages for final compliance shall be based on actual
payments to DBEs. Over-runs and under-runs in individual contract
items may require adjustments in the predetermined DBE
percentage for a project if those items were not related to DBE
performance. “The predetermined percentage for a project” refers
to the percentage of the Contractor's DBE Commitment that
becomes a contract specification upon award.

B. DEFINITIONS

For the purpose of this Special Provision, the following terms are defined:

1.

Contract means a legally binding relationship obligating a seller to furnish
supplies or services including but not limited to, construction and
professional services, and the buyer to pay for them.

Contractor means one who participates, through a contract or subcontract
(at any tier).

Disadvantaged Business Enterprise or DBE means a for profit small

business concern.

a.

b.

That has been certified to DBE status by the UUCP.

That is at least 51 per cent owned by one or more individuals who
are both socially and economically disadvantaged or, in the case of
a corporation, in which 51 per cent of the stock of which is owned
by one or more such individuals; and

Whose management and daily business operations are controlled
by one or more of the socially and economically disadvantaged
individuals who own it.

Whose size is limited to average annual gross receipts of
$22,041,000 over the previous three fiscal years. The Secretary of
Transportation may adjust this amount from time to time for
inflation.
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OR

Whose size is limited to the current SBA Business size standard(s) found in 23
CFR part 121 appropriate to the type(s) of work the firm seeks to perform in
DOT-assisted contracts.

4. DBE Goals mean:

a. UDOT’s overall goal on DOT-assisted projects. The current
approved DBE Goal and Methodology can be found at the following
website:

http://www.udot.utah.gov/main/f?p=100:pq:0:::1:T,V:2250,

b. The race neutral portion of the overall goal reflects the level of DBE
participation that would be expected absent the effects of
discrimination.

C. There is an implied DBE goal on projects with no goals (0.0
percent) that have subcontracting opportunities.

d. The race neutral portion of the overall goal reflects the level of DBE
participation that will be achieved in response to assigned DBE
goals. The race conscious portion of the overall goal reflects the
level of DBE participation that will be achieved in response to
assigned DBE project goals.

5. DBE Joint Venture means an association of a DBE firm and one or more
other firms to carry out a single, for profit business enterprise, for which
the parties combine their property, capital, efforts, skills, and knowledge,
and in which the DBE is responsible for a distinct, clearly defined portion
of the work of the contract and whose share in the capital contribution,
control, management, risks, and profits of the joint venture to a degree
commensurate with its ownership interest.

The DEPARTMENT’s Civil Rights Office prior to bid opening must approve
a DBE joint venture in order to be utilized for the satisfaction of contract
DBE goals. A DBE Joint Venture application must be submitted allowing
ample lead-time for the Civil Rights Office to review, evaluate, and verify
information provided for in the application. An interview of the applicant
may be necessary at the discretion of the DEPARTMENT prior to approval
of the application. If an interview is deemed necessary it will be scheduled
at the convenience of all parties.


http://www.udot.utah.gov/main/f?p=100:pg:0:::1:T,V:2250
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10.

11.

Equal Opportunity Action requires individuals to be considered on the
basis of individual capacities and not on the basis of any characteristics
generally attributed to the group.

If a bidder requests or accepts bids for subcontract work, the bidder will
request and accept bids from DBEs in the work classifications that
potentially will be subcontracted.

Good Faith Efforts means efforts to achieve a DBE goal or other
requirements of this part that by their scope, intensity, and
appropriateness to the objective, can reasonably be expected to fulfill the
program requirements.

Lack of Financial Fitness is a performance-based definition based solely
on failure to pay promptly. There is no reference to financial status or
financial capability.

Prompt Payment means payment made no later than 30 work days after
receipt of payment by the Contractor or Subcontractor, Service Provider or
Supplier at any lower tier.

Race Conscious measure or program is focused specifically on assisting
only DBEs, including women-owned DBEs. UDOT must establish contract
goals to meet any portion of its overall DBE goal that it does not project
being able to meet using race neutral means. To ensure that the DBE
program continues to be narrowly tailored to overcome the effects of
discrimination, UDOT must adjust the use of contract goals as follows:

a. If during the course of any year it is determined that the overall goal
will be exceeded, UDOT will reduce or eliminate the use contract
goals to the extent necessary to ensure that the use of contract
goals does not result in exceeding the overall goal.

b. If it is determined that UDOT will fall short of its overall goal, then
appropriate modifications in the use of race neutral and/or race
conscious measures will be made to allow UDOT to meet the
overall goal.

Race Neutral measure or program is one that is, or can be, used to assist
all small businesses. UDOT must meet the maximum feasible portion if its
overall DBE goal by using race -neutral means of facilitating DBE
participation. Race neutral DBE participation includes:

a. Any time a DBE wins a prime contract through customary
competitive procurement procedures,
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12.

13.

b. Is awarded a subcontract on a prime contract that does not carry a
DBE goal,

C. Is awarded a subcontract from a prime contractor that did not
consider its DBE status in making the award even if there is a DBE
goal.

For the purposes of this part, race-neutral includes gender-
neutrality.

Regular Employee is a person who:

a. Would be working for the DBE firm on any other subcontract with
any other contractor.

b. Is a permanent employee of the DBE firm
Or

Has been recruited through the traditional recruitment and/or
employment centers

C. Has not recently been employed by the prime contractor on the
present project, another subcontractor on the present project, or the
renter-lesser of equipment being used on the present project.

d. Is not a member of a construction crew that regularly works for a
non-DBE.
e. Is not a licensed contractor who is at the time “unemployed” or

“between jobs.”

Regular Equipment is owned or leased and operated on a long term
agreement and not on an ad hoc or contract by contract agreement.

a. The equipment would be used by the DBE firm on any other
subcontract with any other contractor.
b. The equipment would be owned by the DBE firm.

Or
The equipment would be leased/rented from traditional equipment
lease/rental sources.

C. The DBE firm would have a rental/lease agreement for any rented

or leased equipment.
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14.

15.

16

d. The equipment cannot belong to:
(1.)  Prime Contractor
(2.) Another subcontractor on the present project.
(3.)  Supplier of materials being installed by the DBE firm.

e. The equipment cannot come from another contractor fully operated.

Reasonable Bid

This is a bid the DEPARTMENT would accept if it were the only bid
submitted. Generally, this is a bid within 10 percent of the Engineer’s
Estimate.

Responsible Bidder

A responsible bidder has the apparent ability and capacity to perform the
contract requirements.

In addition to normal prequalification, a responsible bidder is defined as
one who has signed (manually or electronically) and submitted with the bid
the DBE Bid Conditions Assurance of good faith effort included as Part | of
this Special Provision certifying the intention to meet the DBE goal of a
proposed contract or to continue good faith effort to do so. These goals
may be met by subcontracting or leasing contracts with a DBE or
purchasing material from a DBE insofar as the work or material becomes

a part of a proposed contract.

Responsive Bidder

a. A responsive bidder is a bidder who unequivocally offers to provide
services or supplies in conformity with the material terms of the
solicitation. In addition to normal prequalification and other bidding
requirements, a responsive bidder in relationship to this Special
Provision is defined as one who submits evidence of proposed
subcontract performance with certified DBE firms to achieve the
required dollar amount necessary to achieve the percentage goal.

b. Bidders may be considered as presumptively responsive if they
have failed to satisfy the advertised DBE goal set for the proposed
contract but have certified in their bid that good faith efforts have
been expended to meet the goal and that they will continue during
the performance of the contract to locate, solicit, and involve DBE
firms in contract performance. Documentation of the bidder's good
faith efforts must be included with the bid package of the
DEPARTMENT’s review and assessment. Failure to do so shall
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17.

18.

19.

20.

render the bid non-responsive. The DEPARTMENT will reject the
bid.

Satisfactory Completion of a subcontract occurs when:

a.

The subcontractor has satisfactorily completed in all respects the
work under the Contract.

The Contractor and the subcontractor have notified the ENGINEER
in writing that the work of the subcontractor has been completed.

The Engineer will be given a reasonable length of time to check
quantities if necessary. Checking quantities does not guarantee
the absolute correctness of quantities.

The Contractor and the subcontractor have satisfactorily executed
and delivered to the ENGINEER all documents, certificates and
proofs of compliance required by the Contract. The satisfactory
execution and delivery of these documents, certificates and proofs
of compliance to the ENGINEER is a material requirement of the
contract.

The ENGINEER accepts in writing the work of the subcontract.

Satisfactory Completion refers only to payment of retainage and
accrued interest. A determination of Satisfactory Completion and
payment in full for work performed does not relieve the contractor
nor the subcontractor from any contractual obligation.

Satisfactory Performance means work performed and materials furnished
in conformity with the plans and specifications.

Service Provider means a broker or a middle man. A business person who

buys, sells or performs a service for another in exchange for a mark up or
commission.

Socially and Economically Disadvantaged Individuals means any

individual who is a citizen (or lawful admitted permanent resident) of the
United States and who is:

a.

Any individual who the DEPARTMENT finds to be a socially and
economically disadvantaged individual on a case-by-case basis.
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21.

b. Any individual in the following groups, members of which are
rebuttably presumed to be socially and economically
disadvantaged:

(1)

(2)

(3)

(4)

)

(6)
(7)

“Black Americans,” which includes persons having origins in
any of the black racial groups of Africa;

“Hispanic Americans,” which includes persons of Mexican,
Puerto Rican, Cuban, Dominican, Central or South American
or other Spanish or Portuguese culture or origin, regardless
of race;

“Native Americans,” which includes persons who are
American Indians, Eskimos, Aleuts, or Native Hawaiians;

“Asian-Pacific Americans,” which includes persons whose
origins are from Japan, China, Taiwan, Korea, Burma
(Myanmar), Vietnam, Laos, Cambodia (Kampuchea),
Thailand, Malaysia, Indonesia, the Philippines, Brunei,
Samoa, Guam, the U.S.Trust Territories of the Pacific
Islands, (Republic of Palau), the Commonwealth of the
Northern Mariana Islands, Macao, Fiji, Tonga, Kirbati,
Juvalu, Nauru, Federated States of Micronesia, or Hong
Kong;

“Subcontinent Asian Americans,” which includes persons
whose origins are from India, Pakistan, Bangladesh, Bhutan,
the Maldives Islands, Nepal or Sri Lanka.

Women.
Any additional groups whose members are designated as

socially and economically disadvantaged by the SBA, at
such time as the SBA designation becomes effective.

Subcontractor

A subcontracting arrangement is generally considered to exist when a
person or firm assumes an obligation to perform a part of the contract
work and the following conditions are present.

a. The person or firm performing the work is particularly experienced
and equipped for such work.

b. Compensation is related to the amount of work accomplished rather
than being on an hourly basis.
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22.

23.

C. Choice of work methods, except as restricted by the specifications,
and the furnishing and controlling of labor and equipment are
exercised by the subcontractor with only general supervision being
executed by the prime contractor.

d. Personnel involved in the operation are under the direct supervision
of the subcontractor and are included on the subcontractor's
payroll.

All conditions involved shall be considered and no one condition alone will
normally determine whether a subcontract actually exists. In all cases, a
DBE subcontractor must be an independent organization, and the
ownership and control by the socially and economically disadvantaged
individual(s) must be real and continuing. The prime contractor, a
subcontractor, or a supplier shall not be responsible for the various
operating and management activities of a DBE firm.

Supplier

Provides or furnishes materials, goods or services that may be
incorporated into the project. The supply transaction is to be documented
by an appropriate purchase agreement that includes the required
provisions for Federal-aid construction projects.

UUCP The Utah Unified Certification Program (UUCP) provides “one-stop
shopping” to applicants for DBE certification, such that an applicant is
required to apply only once for a DBE certification that is honored by all
recipients of Federal-aid Funds in the State of Utah.

DETERMINATION OF DBE CONTRACTOR'S ELIGIBILITY BY UUCP

1.

Any Contractor may apply to the UUCP for status as a DBE. Applications
shall be made on forms provided by the UUCP _entitled “UNIFORM
CERTIFICATION APPLICATION” or “Information for Determining DBE
Joint Venture Eligibility,” Form No. R-817. Application need not be made
in connection with a particular bid. Only work contracted to certified DBE
prime contractors or subcontractor to firms that have applied for and have
been granted status as a DBE by the UUCP shall be considered toward
contract goals as established in Subsection A.

It shall be the Contractor’s responsibility to submit a DBE application so
that the UUCP has time to review it. The UUCP will review applications in
a timely manner but is not committed to approve DBE status within any
given period of time. The UUCP must have ample lead time to review,
evaluate, and verify information provided with an application.
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3. The DEPARTMENT shall maintain a UUCP Unified DBE Directory of DBE
Contractors, vendors, service providers and suppliers that is updated as
changes occur for the purpose of providing a reference source to assist
any bidder in meeting the requirements of this bid condition. Bidders must
use the most current DBE information available on the web site when
submitting bids. A current UUCP DBE directory representing certified
DBE Contractors is available through the UDOT Civil Rights Office, and
also on the Internet at (click on this link):

An electronic file of the UUCP DBE Directory is available for downloading
to use in the Electronic Bidding System (EBS) at the following URL (click
on this link):

4. In meeting the requirements of this bid condition, bidders are in no way
limited to the DBE Directory referred to in 3 above in seeking out and
negotiating with the DBE Contractors and determining which items of work
shall be subcontracted to DBE Contractors. Bidders shall exercise their
own judgments in selecting any subcontractor to perform any portion of
the work.

The UUCP prior to bid opening must grant DBE status to any DBE
Contractor or DBE Joint Ventures. DBE credit will not be allowed toward
race conscious goals for a firm or joint venture that has not been DBE
certified by the UUCP.

D. BIDDING REQUIREMENTS

All bidders must satisfy the bidding requirements of this part. A DBE prime
contractor’s performance does not count toward fulfilling the DBE goal. A
prime bidder who is a DBE contractor shall meet the DBE goal by using DBE
subcontractors or by using good faith efforts.

1. DBE Bid Assurance

a. Race Conscious Goal
For a bid with a DBE goal greater than 0.0 percent to be considered
responsive, Part A of the DBE Bid Assurance must be completed
and included in the BID PROPOSAL, certifying that they will meet
or exceed the Goal for Bid Evaluation established in Subsection A,
or that they fail to meet the goal but have and will put forth good
faith effort to meet or exceed the goal of the DBE program. The


http://www.udot.utah.gov/main/f?p=100:pg:::::V,T:,198
http://www.udot.utah.gov/main/f?p=100:pg:::::V,T:,317
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EBS software based upon the entry of the DBE Commitment and/or
the Good Faith Documentation into EBS will complete part A of the
DBE Bid Assurance. In either event, the Contractor shall continue
efforts to consider and utilize DBE firms during the performance of
the contract.

b. Race Neutral Goal
For a bid with a DBE goal of 0.0 percent to be considered
responsive, Part B of the DBE Bid Assurance must be included in
the BID PROPOSAL certifying that the Bidder has utilized equal
opportunity action to allow DBE'’s to compete for and perform on
subcontracts. Part B of the DBE Bid Assurance will be completed
based upon the following information entered into EBS:

(1)  Bids with no subcontracting opportunities
Bidders who intend to do all the work with their own
organization will indicate this in EBS on the Bid Submission
Checklist and Forms window. EBS will subsequently
indicate on Part B of the DBE Bid Assurance that the Bidder
does not intend to sublet a portion of the contract work.

After the award of the bid, in the event that a Contractor
indicates that he does not intend to sublet any work and
subsequently determines to sublet a portion of the work, the
Contractor:

(@)  must justify why subcontract quotes were not a part of
the Bid Proposal,

(b)  must utilize equal opportunity action to allow DBEs to
compete for and perform on the work to be sublet,

(c.)  must submit the required Race Neutral
Documentation with the proposed subcontract.

NOTE: The Contractor may use the ‘DBE Contact Log’ and
‘Quote Comparison’ functions in EBS to develop the above
requirements for documentation.

(2.) Bids with subcontracting opportunities
Race Neutral measure or program is one that is, or can be,
used to assist all small businesses. UDOT must meet the
maximum feasible portion if its overall DBE goal by using
race -neutral means of facilitating DBE participation.
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Bidders who solicit non-DBE subcontract quotes will utilize
equal opportunity action to allow DBEs to compete for and
perform on subcontracts. If the Bidder has selected ‘Intend
to Sublet’ on the ‘Bid Submission Checklist and Forms’
window in the EBS software, Part B of the DBE Bid
Assurance will indicate that the Bidder intends to sublet a
portion of the contract work.

The results of the equal opportunity actions will be included
with the EBS prepared Bid Proposal as a Race Neutral
Documentation. Part B of the Bid Assurance Form will
indicate the existence of any of the following types of Race
Neutral Documentation that the Bidder has entered into
EBS:

(a) DBE Commitment

(b) DBE Contact Log

(c)  Quote Comparison

In either event, the Contractor shall continue efforts to

consider and utilize DBE firms during the performance of the
contract.

2. DBE Commitment

For a bid to be considered responsive, Bidders shall submit the following
information regarding DBE compliance with the EBS prepared Bid
Proposal:

Submit a DBE Commitment of work that will be subcontracted to certified
DBE firm(s) as listed in the UUCP’s Directory or DBE firms that have been
approved by the UUCP_prior to bid opening.

a.

b.

The names of DBE firms that will participate in the contract;

A specific description of the work each named DBE firm will
perform (list specific bid items). Listed bid items shall be
considered to be committed in their entirety unless Bidders
designate otherwise in their DBE Commitment.

(1.)
(2.)

If mobilization is a bid item that is partially committed to a
DBE, indicate the dollar amount of the DBE mobilization.
If a partial quantity is committed to a DBE, indicate the
quantity committed to the DBE.
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(3.) If a partial performance of an item is committed to a DBE,
explain what part of the item the DBE will perform;

C. The dollar amount of participation by each named DBE firm;
d. If the contract goal is not met, evidence of good faith efforts.

The DBE Commitment is to be included in the bid prepared within, and
said information will be kept confidential and will not be reviewed unless
the Contractor is otherwise determined to be the low Bidder or the
DEPARTMENT elects to review said information in making its
determination as to award of the contract.

3. Race Neutral Commitment

For a bid to be considered responsive, Bidders shall submit the following
information regarding equal opportunity compliance with their EBS
prepared Bid Proposal:

Submit a Race Neutral DBE Commitment of work that will be
subcontracted to certified DBE firm(s) as listed in UUCP DBE_Directory or
DBE firms that have been approved by the DEPARTMENT prior to bid
opening. The DBE Commitment will include:

a. The bid item(s) or work classification(s) that will be subcontracted;

b. The DBE firms that have been contacted. A reasonable number of
DBEs available to perform the anticipated subcontract work must
be contacted. The DBE firms must be given a reasonable amount
of time to develop subcontract quotes.

C. The results of the contacts with the DBE firms

d. Name(s) of anticipated DBE subcontractor(s)

e. Anticipated work items to be performed by DBE(s)

f. Anticipated dollar amount of subcontract(s).
A specific description of the work each named DBE firm will
perform (list specific bid items). Listed bid items shall be

considered to be committed in their entirety unless Contractors
designate otherwise in their DBE commitment.
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(1.)  If mobilization is a bid item that is partially committed to a
DBE, indicate the dollar amount of the DBE mobilization.

(2.) If a partial quantity is committed to a DBE, indicate the
quantity committed to the DBE.

(3.) If a partial performance of an item is committed to a DBE,
explain what part of the item the DBE will perform;

NOTE: In the EBS (Electronic Bidding System):
Use the quote comparison to document item (a)
Use the contact log to document items (b) and (c).
Use the DBE commitment to document items (d), (e), and (f).

The Race Neutral Documentation submitted in the EBS prepared bid, will
be kept confidential and not reviewed unless the Contractor is otherwise
determined to be the low Bidder or the DEPARTMENT elects to review
said information in making their determination as to award of the contract.

4. DBE Written Confirmation

Low Bidder shall submit to the Director of Construction & Materials within
three (3) work days after the bid opening written confirmation from each
DBE that it is participating in the contract as provided in the Prime
Contractor's DBE Commitment or Race Neutral Documentation. The
written confirmation shall include the following information:

a. A description of the work that will be performed (list specific bid
items). Listed bid items shall be considered to be committed in their
entirety unless Contractors designate otherwise in their DBE
commitment.

(1) If mobilization is a bid item that is partially committed, please
confirm the dollar amount of the mobilization to be
performed.

(2) If a partial quantity is committed, confirm the quantity to be
performed.

(3) If a partial performance of an item is committed, confirm
what part of the item will be performed.

(4)  Unit bid prices for each bid item that is committed to a DBE.

(5)  Total dollar amounts (mathematical extensions) for each bid
item that is committed to a DBE
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b. The dollar amount of participation by each named DBE firm.

5. Good Faith Efforts

Bidders who fail to meet the DBE goal for bid evaluation must
demonstrate with documentary evidence that they made good faith efforts
to do so. Bidders are required to include the Good Faith Efforts
Documentation with the EBS prepared Bid Proposal. The said information
will be kept confidential and not reviewed unless the Bidder is otherwise
determined to be the low Bidder or UDOT and authorized representatives
elect to review said information in making their determination as to award
of the contract. For the bid to be considered responsive, Bidders shall
include with the BID PROPOSAL specific documentary evidence that
good faith efforts have been made to meet the goal.

Attached hereto and marked Exhibit A, and by this reference made a part
hereof, is a list of actions that may be used to prove the kinds of efforts
prospective Bidders should consider in their attempts to demonstrate good
faith efforts. The list of actions, as contained in Exhibit A, is not intended
to be an exclusive list of efforts that a prospective Bidder may wish to
consider in demonstrating good faith efforts to satisfy DBE participation
requirements. The determination of good faith efforts shall be based upon
the information and documentation of the actions supplied by the Bidder
with the bid proposal. The DEPARTMENT reserves the right to
investigate and verify such information or to request the low dollar Bidder
to clarify information submitted at the time of bid.

6. Award of the Contract

The award of the contract, if awarded, will be made to the apparent
successful responsive, responsible Bidder who submitted a reasonable
bid for the contract and has complied with this Subsection D.

7. Administrative Reconsideration

Good faith efforts as used herein shall be determined on a case by case
basis. Ifitis determined that the apparent low Bidder has failed to meet
the requirements of Exhibit A, the bidder will be provided an opportunity
for administrative reconsideration.

a. Official(s) who did not take part in the original determination will
perform the administrative reconsideration..
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b. The Bidder will have the opportunity to provide to written
documentation or argument concerning the issue of whether it met
the goal or made adequate good faith efforts to do so.

C. The Bidder will have the opportunity to meet in person with the
reconsideration official to discuss the issue of whether it met the
goal or made adequate good faith efforts to do so.

d. The Bidder will be notified in writing of the decision and the basis
for the decision.

e. The reconsideration decision is administratively final and is not
appealable to FHWA nor to the DOT.

E. COUNTING DBE PARTICIPATION TOWARD GOALS FOR BID EVALUATION

1. The DEPARTMENT will recognize and grant DBE credit toward the goal
for bid evaluation (race conscious goals) for work committed to DBE
subcontractors ONLY in the types of work for which DBE certification has
been granted by the UUCP prior to bid opening. Itis necessary that all
bidders refer to the UUCP DBE Directory for direction and guidance. A
current copy of the DBE directory is available through the Civil Rights
Office and on the Internet at (click on this link):

An electronic file of the DBE Directory is available for downloading to use
in the Electronic Bidding system (EBS) at the following URL (click on this
link):

2. The DEPARTMENT will grant DBE credit toward race neutral goals for
work performed by firms who are not DBE certified prior to bid opening or
who bid types of work for which DBE certification has not been granted by
the DEPARTMENT prior to bid opening but subsequently are granted DBE
certification.

3. Commitments to DBEs that exceed the Goal for Bid Evaluation will be
considered as both race conscious and race neutral. The dollar amount of
the Goal for Bid Evaluation will be considered to be race conscious
participation. Any dollar amounts in excess of the Goal for Bid Evaluation
will be considered as race neutral participation.

4. When a DBE bids as a prime contractor and utilizes themselves as a DBE
participant, their commitment will be counted as race neutral, therefore
this prime must meet the goal by using other DBE subcontractors.
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F. COUNTING DBE PARTICIPATION TOWARD GOALS FOR PERFORMANCE

Subcontracts to DBEs that exceed the Goal For Bid Evaluation will be considered
in part as race conscious participation and in part as race neutral participation.
Any dollar amounts in excess of the Goal For Bid Evaluation will be considered
as race neutral participation.

It is intended that the Contractor shall utilize the subcontractors designated in the
DBE Commitment in the performance of the contract. Any changes in the
Contractor's DBE Commitment, such as substitution of a DBE subcontractor,
substitution of contract items, or decrease in total dollar amount must be
approved by the DEPARTMENT and must be covered by a Change Order.
Unauthorized substitutions or eliminations may result in the imposition of
sanctions. Failure to meet the Goal for Performance, that is established at the
time of award by the Contractor's DBE Commitment, without adequate
justification, including concurrence of the ENGINEER and Civil Rights Manager,
shall result in the imposition of sanctions as provided in Part | of this Special
Provision.

1. Only the value of the work actually performed by the DBE will count
toward DBE goals.

2. Contractors may count toward their contract goals a portion of the total
dollar value of a contract with a joint venture eligible under the standards
of this bid condition equal to the percentage of the ownership and controls
of the DBE partner in the joint venture.

3. The ENGINEER will recognize and grant DBE credit for work
subcontracted and performed by DBE subcontractors ONLY in the types
of work for which DBE certification has been granted by the UUCP prior to
bid opening. Itis necessary that all Bidders refer to the UUCP'DBE
Directory for direction and guidance. A current copy of the UUCP DBE
directory is available through the Civil Rights Office and on the Internet at
(click on this link):

An electronic file of the DBE Directory is available for downloading to use
in the Electronic Bidding system (EBS) at the following URL (click on this
link):



http://www.udot.utah.gov/main/f?p=100:pg:::::V,T:,198
http://www.udot.utah.gov/main/f?p=100:pg:::::V,T:,317

Federal Projects With 8%z x 11 Plan Sheets

4. Contractors may count toward their goals only the value of the work
actually performed by the DBE toward the DBE goals.

a. Work performed by the DBE’s own forces using “regular
employees” and “regular equipment.”
b. The cost of supplies and materials obtained and purchased by the
DBE and equipment leased for the work of the contract.
C. Work that a DBE subcontracts to a lower tier DBE firm.
5. Contractors may not count toward the DBE goals:
a. Supplies and material purchased and equipment leased by the
DBE from the prime Contractor or its affiliates or another
subcontractor on the project.
b. Work that a DBE subcontracts to a lower tier non-DBE firm.
6. Contractors may count toward their goals only expenditures to a DBE that

performs a commercially useful function in the work of the contract.

a.

A DBE performs a “commercially useful function” when itis
responsible for the execution of the work of the contract and is
carrying out its responsibilities by actually performing, managing,
and supervising the work involved. To perform a commercially
useful function, the DBE must also be responsible, with respect to
materials and supplies used on the contract, for negotiating price,
determining quality and quantity, ordering the material, and
installing (where applicable) and paying for the material itself.

The DEPARTMENT shall evaluate the amount of work
subcontracted, industry practices, whether the amount the firm is to
be paid under the contract is commensurate with the work it is
actually performing and the DBE credit claimed for its performance
of the work, and other relevant factors.

A DBE does not perform a commercially useful function if its role is
limited to that of an extra participant in a transaction, contract, or
project through which funds are passed in order to obtain the
appearance of DBE participation. In determining whether a DBE is
such an extra participant, the DEPARTMENT must examine similar
transactions, particularly those in which DBEs do not participate.
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A DBE does not perform a commercially useful function if it does
not perform or exercise responsibility for at least 30 percent of the
total cost of its contract with its own work force, or the DBE
subcontracts a greater portion of the work of a contract than would
be expected on the basis of normal industry practice for the type of
work involved.

7. The DEPARTMENT shall use the following factors in determining whether
a DBE trucking company is performing a commercially useful function:

a.

The DBE must itself own and operate at least one fully licensed,
insured, and operational truck used on the contract.

The DBE must be responsible for the management and supervision
of the entire trucking arrangement for the purpose of meeting DBE
goals.

The DBE receives credit for the total value of the transportation
services it provides on the contract using trucks it owns, insures,
and operates using drivers it employs.

The DBE may lease trucks from another DBE firm, including an

owner-operator who is certified as a DBE. The DBE who leases
trucks from another DBE receives credit for the total value of the
transportation services the lessee DBE provides on the contract.

The DBE may also lease trucks from a non-DBE firm, including
from an owner-operator. The DBE who leases trucks from a
non-DBE is entitled to credit for the total value of the transportation
services provided by non-DBE lessees not to exceed the value of
transportation services provided by DBE-owned trucks on the
contract. Additional participation by non-DBE lessees receives
credit only for the fee or commission it receives as a result of the
lease arrangement.

Example: Leases two trucks from DBE Firm Y and six trucks from
non-DBE Firm Z. DBE credit would be awarded for the total value
of transportation services provided by Firm X and Firm Y, and may
also be awarded for the total value of transportation services
provided by four of the six trucks provided by Firm Z. In all, full
credit would be allowed for the participation of eight trucks. With
respect to the other two trucks provided by Firm Z, DBE credit
could be awarded only for the fees or commissions pertaining to
those trucks Firm X receives as a result of the lease with Firm Z.
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For purposes of this paragraph (d), a lease must indicate that the
DBE has exclusive use of and control over the truck. This does not
preclude the leased truck from working for others during the term of
the lease with the consent of the DBE, so long as the lease gives
the DBE absolute priority for use of the leased truck. Leased
trucks must display the name and identification number of the DBE.

8. Contractors may count expenditures with DBEs for materials or supplies
as provided in the following:

a.

If the materials or supplies are obtained from a DBE manufacturer,
100 percent of the cost of the materials or supplies counts toward
DBE goals.

For purposes of this paragraph, a manufacturer is a firm that
operates or maintains a factory or establishment that produces, on
the premises, the materials, supplies, articles, or equipment
required under the contract and of the general character described
by the specifications.

If the materials or supplies are purchased from a DBE regular
dealer, 60 percent of the cost of the materials or supplies counts
toward DBE goals.

For purposes of this paragraph, a regular dealer is a firm that owns,
operates, or maintains a store, warehouse, or other establishment
in which the materials, supplies, articles or equipment of the
general character described by the specifications and required
under the contract are bought, kept in stock, and regularly sold or
leased to the public in the usual course of business.

(1)  To be aregular dealer, the firm must be an established,
regular business that engages, as its principal business and
under its own name, in the purchase and sale or lease of the
products in question.

(2)  Afirm may be a regular dealer in such bulk items as
petroleum products, steel, cement, gravel, stone, or asphalt
without owning, operating or maintaining a place of business
if the firm both owns and operates distribution equipment for
the products. Any supplementing of regular dealers’ own
distribution equipment shall be by a long-term lease
agreement and not on an ad hoc or contract-by-contract
basis.
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10.

(3) Packagers, brokers, manufacturers representatives, or other
persons or firms who arrange, or expedite, transactions are
not regular dealers.

(4) A DBE trucking company that picks up a product from a
manufacturer or regular dealer and delivers the product to
the Contractor performs a delivery service. Credit will not be
given based on a percentage of the cost of the product;
credit will be allowed only for the cost of the transportation
service.

If the materials or supplies are purchased from a service provider, the fees
or commission charged for assistance in the procurement of the materials
and supplies, or fees or transportation charges for the delivery of materials
or supplies, count toward the DBE goals.

A Service Provider is a business that is neither a manufacturer nor a
regular dealer but simply transfers title of a product from manufacturer to
ultimate purchaser or a firm that puts a product into a container for
delivery. A service provider charges a fee or a commission for assistance
in the procurement of the materials and supplies, or fees or transportation
for the delivery of materials or supplies required on a job site.

a. Only the fees, commissions, or transportation performed by the
DBE service provider count toward the DBE goals. The
DEPARTMENT must determine that the fees are reasonable and
not excessive as compared with fees customarily allowed for similar
services.

b. No portion of the cost of the materials and supplies count toward
the DBE goals. Documentary evidence of the supply agreements,
i.e., sales contract, purchase order, etc., shall be submitted to the
Resident Engineer or Consultant Engineer at the Preconstruction
Conference. The agreement shall set forth the estimated
quantities, unit prices, total dollar amounts, material guarantees,
delivery, and payment requirements including the requirements
listed part E, 4, e, of this DBE Special Provision.

Prompt payment for the work accomplished is an integral part of the
concept of commercially useful function.

See Section F, Subsection 6,a for a definition of “commercially useful
function.”
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G.

CONTRACTOR’S RESPONSIBILITY

1. It is the Contractor’s responsibility to determine the level of professional
competence and financial responsibility of any proposed DBE
subcontractor. The Contractor shall ascertain that the proposed DBE
subcontractor is particularly experienced and equipped for the work of the
subcontract.

2. It is the Contractor’s responsibilities to monitor and assure that DBE’s
listed to fulfill DBE goals perform a commercially useful function.

DBE SUBCONTRACTOR’S FAILURE TO PERFORM SUCCESSFULLY

If, during the performance of the contract, the Prime Contractor determines that a
DBE subcontractor is unable to perform successfully, the Contractor shall make
good faith efforts to replace the DBE subcontractor with another DBE to fulfill the
Goal for Bid Evaluation. For Race Conscious DBE participation, the Contractor
shall consider the uncompleted DBE committed work items as well as other work
items as a part of the good faith efforts. All substitutions of DBE subcontractors
shall receive prior approval by the DEPARTMENT.

The Contractor shall not substitute DBE subcontractor(s), work item(s), nor
decrease dollar amount(s) as indicated in the Contractor's DBE Commitment
without prior submission of written justification to the ENGINEER and without
prior approval of the ENGINEER and the Civil Rights Manager.

The Contractor shall not substitute DBE subcontractor(s), work item(s), nor
decrease dollar amount(s) as indicated in the Contractor's DBE Commitment
Substitutions without prior submission of a written statement from the DBE
consenting to the substitution or decrease and holding the ENGINEER harmless
for approving the substitution.

Unauthorized substitutions of the DBE(s), under-runs of work item(s), or
decreases in dollar amount(s) may result in the imposition of sanctions as

allowed under Section |.

UDOT reserves the right to authorize completion of the work that was
subcontracted to a DBE who is unable to perform successfully by either of the
following methods:

1. Approve, at no additional cost to the DEPARTMENT, a replacement DBE
subcontractor and, when appropriate, modify the contract to provide for
reasonable extra time necessary to obtain a DBE replacement at no
additional cost to the DEPARTMENT.
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2.

Direct the Contractor to perform at unit bid prices. In the event this option
is selected, the percentage DBE goal will be adjusted as may be
appropriate.

l. SANCTIONS

1.

The Contractor’'s DBE Commitment becomes a 3-part commitment
comprised of the DBE Contractor(s), work item(s) and dollar amount(s).
The Commitment becomes a contract specification upon award of the
contract and becomes the minimum goal for contract performance.

If the Contractor fails to achieve the minimum goal, established in the
contract at the time of the award of the contract or later modified, the
contract payments shall be reduced as a liquidated damage and not as a
penalty by an amount equal to the dollar amount of work not performed by
the DBE. The dollar amount of any sanction will be computed using the
unit prices indicated in the DBE subcontract

Exceptions:

a. Any authorized adjustment in the DBE Commitment that has been
approved by the ENGINEER and Civil Rights Manager.

b. Race neutral participation.

The ENGINEER shall deduct maximum points for Compliance with EEO
when completing the Contract Performance Report.

J. RECORD KEEPING

1.

The DEPARTMENT must create and maintain a Bidders list consisting of
all firms bidding on prime contracts and bidding or quoting subcontractors
on DOT-assisted projects. For every firm, the following information must

be submitted annually:

a. Firm name
b. Firm address
C. Firm’s status as a DBE or non-DBE

d. Age of firm

e. Annual gross receipts of the firm.
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Every firm bidding or quoting as a prime or subcontractor at any level on
DOT-assisted projects must register annually with UDOT.

NOTE: Items (a) and (b) should be completed in the EBS software by
using the ‘Quote Comparison’ and submitted with your bid.

2. With the bid or no later than 10 work days after bid opening date, each
and every prime bidder must submit to The DEPARTMENT a list of all
firms bidding and/or quoting as subcontractors, service providers or
suppliers.* The Prime Bidder must also submit for each and every firm
sub-quoting the following information:

a. Firm Name

b. Firm address

C. Work classification(s) bid by subcontractor, service provider or
supplier:
(1)  Building

(2)
(3)
(4)
(5)
(6)
(7)
(8)
(9)
(10)
(11)
(12)
(13)
(14)
(15)
(16)
(17)
(18)
(19)
(20)
(21)
(22)
(23)
(24)
(25)
(26)
(27)

Concrete: Curb & gutter, Flatwork, Inlet Boxes, etc.
Concrete: Structural

Consulting firms

Demolition

Electrical: Hwy lighting, signals & fiber optics
Equipment rentals and sales

Excavation

Fencing

Grading

Guardralil

Landscaping & erosion control
Miscellaneous

Painting: Highway structures

Painting: Highway striping & painted messages
Paving: Asphalt highway & runway, etc.
Paving: Concrete

Paving: Miscellaneous

Pipe Culverts, drainage, sewer & water
Reconstruction : Manholes, etc.

Rotomilling

Sawing & sealing

Signs permanent

Steel reinforcing

Steel structural

Surveying

Traffic Control: Flagging
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) Traffic Control: Temp. Signs and Devices
) Trucking

(30) Supplier: Manufacturer
) Supplier: Regular Dealer

(32) Supplier: Service Provider

*NOTE: This requirement can be met with the ‘Quote Comparison’
function in EBS. The report must be printed and faxed to the Civil Rights
Department at (801) 965-4101.
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Exhibit A

Suggested Actions and Required Documentation to Demonstrate
Good Faith Efforts to Comply With DBE Requirements

A Bidder must show that it took necessary and reasonable steps to achieve a
DBE goal that, by their scope, intensity, and appropriateness, can reasonably be
expected to fulfill the program requirement. The efforts employed should be those that
would be taken if a Bidder were actively and aggressively trying to obtain DBE
participation sufficient to meet the DBE contract. Goal. Mere pro forma efforts are not
good faith efforts to meet the DBE contract requirements.

Documentary evidence of each action taken must be submitted with
the Bid Proposal.

The following is taken, with some modification, from CFR 49 Part 26, Appendix A. Itis
not intended to be a mandatory checklist, nor is it intended to be exclusive or
exhaustive.
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GUIDANCE CONCERNING GOOD FAITH EFFORTS

When the DEPARTMENT establishes a contract goal on a Federal aid contract,
a Bidder must, in order to be responsive, make good faith efforts to meet the
goal. The Bidder can meet this requirement in either of two ways:

A. The Bidder can meet the goal, documenting commitments for participation
by DBE firms sufficient for this purpose.

B. If it doesn't meet the goal, the Bidder can document adequate good faith
efforts. This means that the Bidder must show that it took all necessary
and reasonable steps to achieve a DBE goal or other requirement of this
part that, by their scope, intensity, and appropriateness to the objective,
could reasonably be expected to obtain sufficient DBE participation, even
if they were not fully successful.

In any situation in which the DEPARTMENT has established a contract goal,
CFR 49, Part 26 requires UDOT to use the good faith efforts mechanism of this
part. Itis up to the DEPARTMENT to make a fair and reasonable judgment
whether a Bidder that did not meet the goal made adequate good faith efforts. It
is important for the DEPARTMENT to consider the quality, quantity, and intensity
of the different kinds of efforts that the Bidder has made. The efforts employed
by the Bidder should be those that one could reasonably expect a Bidder to take
if the Bidder were actively and aggressively trying to obtain DBE participation
sufficient to meet the DBE contract goal. Mere pro forma efforts are not good
faith efforts to meet the DBE contract requirements. The DEPARTMENT
emphasizes, however, that its determination concerning the sufficiency of the
firm's good faith efforts is a judgment call: meeting quantitative formulas is not
required.

The U. S. Department of Transportation also strongly cautions the
DEPARTMENT against requiring that a Bidder meet a contract goal (i.e., obtain a
specified amount of DBE participation) in order to be awarded a contract, even
though the Bidder makes an adequate good faith efforts showing. This rule
specifically prohibits UDOT from ignoring bona fide good faith efforts.

The following is a list of types of actions that UDOT should consider as part of
the Bidder’s good faith efforts to obtain DBE participation. It is not intended to be
a mandatory checklist, nor is it intended to be exclusive or exhaustive. Other
factors or types of efforts may be relevant in appropriate cases.

A. Soliciting through all reasonable and available means (e.g. attendance at
pre-bid meetings, advertising and/or written notices) the interest of all
certified DBEs who have the capability to perform the work of the contract.
The Bidder must solicit this interest within sufficient time to allow the DBEs
to respond to the solicitation. The Bidder must determine with certainty if
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the DBEs are interested by taking appropriate steps to follow up initial
solicitations.

B. Selecting portions of the work to be performed by DBEs in order to
increase the likelihood that the DBE goals will be achieved. This includes,
where appropriate, breaking out contract work items into economically
feasible units to facilitate DBE participation, even when the prime
Contractor might otherwise prefer to perform these work items with its own
forces.

C. Providing interested DBEs with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to
assist them in responding to a solicitation.

D. Negotiating in good faith with interested DBEs.

(1) It is the Bidder’s responsibility to make a portion of the work
available to DBE subcontractors and suppliers and to select those
portions of the work or material needs consistent with the available
DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names,
addresses, and telephone numbers of DBEs that were considered;
a description of the information provided regarding the plans and
specifications for the work selected for subcontracting; and
evidence as to why additional agreements could not be reached for
DBEs to perform the work.

(2) A Bidder using good business judgment would consider a number
of factors in negotiating with subcontractors, including DBE
subcontractors, and would take a firm’s price and capabilities as
well as contract goals into consideration.

(@)  The fact that there may be some additional costs involved in
finding and using DBEs is not in itself sufficient reason for a
bidder's failure to meet the contract DBE goal, as long as
such costs are reasonable.

(b)  No specific price differential has been established by 49
CFR 26. This approach allows flexibility.

(c)  Along with the reasonableness of the cost necessarily
comes the fact that prime Contractors are not expected to
bear unreasonable costs.

(d)  Any burden that a non-DBE subcontractor might face is also
limited by the reasonableness of competing bids.



Federal Projects With 8 72 x 11 Plan Sheets

(3)  The ability or desire of a prime Contractor to perform the work of a
contract with its own organization does not relieve the Bidder of the
responsibility to make good faith efforts. Prime Contractors are not,
however, required to accept higher quotes from DBEs if the price
difference is excessive or unreasonable.

(4)  The ability or desire of a prime Contractor to bundle the work of a
subcontractor who wishes to perform all the work of the subcontract
with its own organization does not relieve the Bidder of the
responsibility to require a subcontractor to make good faith efforts.
Subcontractors are not required to accept higher quotes from lower
tier DBEs if the price difference is excessive or unreasonable.

E. Not rejecting DBEs as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The Contractor's standing
within its industry, membership in specific groups, organizations, or
associations and political or social affiliations (for example union vs.
non-union employee status) are not legitimate causes for the rejection or
non-solicitation of bids in the Contractor's efforts to meet the project goal.

F. Making efforts to assist interested DBEs in obtaining bonding, lines of
credit, or insurance as required by the recipient or Contractor.

G. Making efforts to assist interested DBEs in obtaining necessary
equipment, supplies, materials, or related assistance or services.

H. Effectively using the services of available minority/women community
organizations; minority/women Contractors’ groups; local, state, and
Federal minority/women business assistance offices; and other
organizations as allowed on a case-by-case basis to provide assistance in
the recruitment and placement of DBEs.

NOTE: The DBE ‘Contact Log’ in EBS, submitted as part of the Bid
Proposal, can be used to document the following efforts:

V. A.

V. C.

IV.D. (1)

The ‘Quote Comparison’ in EBS, submitted as part of the Bid
Proposal, can be used to document the following efforts:

V. B.

IV.D. (3)
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V.

In determining whether a Bidder has made good faith efforts, the DEPARTMENT
may take into account the performance of other Bidders in meeting the contract.
For example, when the apparent successful Bidder fails to meet the contract
goal, but others meet it, UDOT may reasonably raise the question of whether,
with additional reasonable efforts, the apparent successful bidder could have met
the goal. If the apparent successful Bidder fails to meet the goal, but meets or
exceeds the average DBE participation obtained by other Bidders, you may view
this, in conjunction with other factors, as evidence of the apparent successful
Bidder having made good faith efforts.

Submit with the Bid Proposal documentary evidence to prove that good faith
efforts were accomplished:

1. Submit copies of all solicitations: correspondence, faxes, advertisements,
telephone logs with dates, times, names of persons contacted, nature of
conversation, DBES’ responses, and etc.

2. |f DBEs submitted quotes that were not used because the range of additional
costs was determined to be excessive or unreasonable, submit the range that
has been determined by the Bidder to be a reasonable range of additional costs
and explain how that range was determined.

3. As a part of demonstrating a reasonable range of additional costs, submit
copies of all subcontractor quotes, copies of spread sheet(s) which compare all
DBE quotes with non-DBE quotes and which include bid item(s) quoted, work
classifications, quantities, prices, and dollar amounts.

4. Submit a narrative of specific names and types of information, assistance,
considerations given, and efforts to assist DBEs under Item IV, subparts C

through F.
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DBE BID ASSURANCE
COMPLETE ONLY PART A. OR PART B.

PART A. RACE CONSCIOUS DBE PARTICIPATION
SPECIFIC ASSIGNED CONTRACT DBE GOAL FOR BID
EVALUATION PERCENT

If the DBE goal which is indicated in Section A, CONTRACT GOAL, of APPENDIX A,
BID CONDITIONS, DISADVANTAGED BUSINESS ENTERPRISE (DBE) is greater
than 0.0 percent, complete only Part A, and submit DBE Commitment, and if applicable,
Documentation of Good Faith Efforts.

By signing the BID REPORT (either manually or electronically), it is understood that
those individuals who sign as owners or authorized representatives of the Bidder, have
read and are familiar with APPENDIX A, SPECIAL PROVISION, BID CONDITIONS,
DISADVANTAGED BUSINESS ENTERPRISE and hereby certify that good faith efforts
have been utilized to meet or exceed the goal of the DBE Program as established by
the DBE Special Provision.

Indicate intended DBE commitment.

We intend to meet or exceed the contract goals as per the DBE Commitment
which is submitted with the Bid Proposal.

RACE CONSCIOUS AND RACE NEUTRAL COMMITMENT
PERCENT

We fail to meet the advertised goal. This firm commits to DBE participation as
per the DBE Commitment that is submitted with the EBS Bid Proposal and to
continue Good Faith Efforts throughout the performance of the project.
Documentation of Good Faith Efforts is submitted with the Bid Proposal,
including:

1. DBE Contact Log Report

2. Quote Comparison Report

PART B. RACE NEUTRAL DBE PARTICIPATION
ASSIGNED CONTRACT DBE GOAL FOR BID EVALUATION
PERCENT

If the DBE goal, which is indicated in Section A, CONTRACT GOAL, of APPENDIX A,
BID CONDITIONS, DISADVANTAGED BUSINESS ENTERPRISE (DBE) is 0.0 percent,
complete only Part B and submit Race Neutral DBE Information.
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By signing the BID REPORT (either manually or electronically), it is understood that
those individuals who sign as owners or authorized representatives of the Bidder, have
read and are familiar with APPENDIX A, SPECIAL PROVISION, BID CONDITIONS,
DISADVANTAGED BUSINESS ENTERPRISE and hereby certify that equal opportunity
action has been utilized to allow DBEs to compete for and perform on subcontracts.

We do not intend to sublet a portion of the contract work.

We intend to sublet a portion of the contract work. Our firm has taken equal
opportunity action to allow DBEs to compete for and perform on subcontracts.
Any DBEs utilized by our firm for DBE participation at the time of bid, on a 0.0
percent project goal, will become Race Neutral DBE Information.
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XIll. Attention Contractors
E.E.O. Affirmative Action Requirements on
Federal and Federal-Aid Construction Contracts of $10,000 or More

Include the Notice of Requirement for Affirmative Action to Ensure Equal Employment
Opportunity, Executive Order (EO) 11246, as amended (incorporated by reference &
Appendix A - below) and the Standard Federal Equal Employment Opportunity
Construction Contract Specifications set forth in §60-4.3 (incorporated by reference) in
all requests for bids/solicitations on all contracts and subcontracts of $10,000 or more

Include in Appendix A, Notice of Requirement for Affirmative Action to Ensure Equal
Employment Opportunity, the goals established by the Office of Federal Contract
Compliance Programs (OFCCP) for minority and female participation in each craft on all
contracts and subcontracts.

APPENDIX A (EO 11246)

The OFCCP goals for minority representation in each trade are shown below. The goal
for female utilization (6.9 percent) applies to all contracts and subcontracts irrespective
of their geographical location.

COUNTY  GOAL COUNTY GOAL COUNTY GOAL
Beaver 12.6 Box Elder 5.1 Cache 5.1
Carbon 5.1 Daggett 5.1 Davis 6.0
Duchesne 5.1 Emery 5.1 Garfield 12.6
Grand 10.2 Iron 12.6 Juab 5.1
Kane 12.6 Millard 5.1 Morgan 5.1
Piute 5.1 Rich 5.1 Salt Lake 6.0
San Juan 10.2 Sanpete 5.1 Sevier 5.1
Summit 5.1 Tooele 6.0 Uintah 5.1
Utah 24 Wasatch 5.1 Washington 12.6
Wayne 5.1 Weber 6.0

These goals are applicable to all contractors’ or subcontractors’ construction work
(whether or not it is Federal or Federally assisted) performed in the covered area.

The Bidder’s attention is called to the “Equal Opportunity Clause” (form FHWA 1273- II
1 b, included in this contract) and the “Standard Federal Equal Employment
Specifications” set forth in 41 CFR Part 60-4 (incorporated by reference).

Compliance with the Executive Order and the regulations in 41 CFR part 60-4 is based
on the implementation of the “Equal Opportunity Clause,” specific affirmative action
obligations required by the specifications set forth in 41 CFR 60-4.3(a), and the efforts
to meet the goals.
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Provide written notification to the Director of the Office of Federal Contract Compliance
Programs within 10 working days of award of any construction subcontract in excess of
$10,000 at any tier for construction work under the contract resulting from this
solicitation. The notification lists the name, address and telephone number of the
subcontractor; employer identification number of the subcontractor; estimated dollar
amount of the subcontract; estimated starting and completion dates of the subcontract;
and the geographical area in which the subcontract will be performed.

Under Section 303 of EO 11246, only the U. S. Department of Labor (DOL) has the
authority to determine compliance with EO 11246 and its implementing regulations.

The Federal Highway Administration (FHWA) and the State highway agency (UDOT) do
not have independent authority to determine compliance with EO 11246, 41 CFR
Chapter 60, or the minority and female participation goals established by the Office of
Federal Contract Compliance Programs (OFCCP), pursuant to 41 CFR Chapter 60.

If the State highway agency (UDOT) or the FHWA becomes aware of any possible
violations of EO 11246 or 41 CFR Chapter 60, each has the authority and the
responsibility to notify the OFCCP.

APPENDIX B
As used in these specifications:
a. Covered area: The geographical area described in the solicitation from
which this contract resulted;
b. Director: Director, Office of Federal Contract Compliance Programs,

United State Department of Labor, or any person to whom the Director

delegates authority;

C. Employer identification number: The Federal Social Security number used
on the Employer’s Quarterly Federal Tax Return, U.S. Treasury
Department Form 941.

d. Minority includes:

(i) Black (all persons having origins in any of the black African racial
groups not of Hispanic origin);

(i) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or
South American or other Spanish Culture or origin, regardless of
race);

(i) Asian and Pacific Islander (all persons having origins in any of the
original peoples of the Far East, Southeast Asia, the Indian
Subcontinent, or the Pacific Islands); and

(iv)  American Indian or Alaskan Native (all persons having origins in
any of the original peoples of North America and maintaining
identifiable tribal affiliations through membership and participation
or community identification).
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XIV. Specific Equal Employment Opportunity Responsibilities

1. General

a.

The State Transportation Agency (STA) and Federal Highway
Administration (FHWA) have the authority and the responsibility to ensure
compliance with 23 USC Section 140 and Title VI of the Civil Rights Act of
1964, as amended, and related regulations, including 49 CFR Parts 21
and 23, and 23 CFR Parts 200, 230, and 633. Pursuant to this authority,
the STA and the FHWA will conduct compliance reviews of contractors on
federally funded highway projects to determine compliance with these
laws and related regulations. The STA will prepare complete, written
reports of findings of the compliance reviews. The FHWA will analyze the
reports, and the evidence on which they are based.

A contractor’s EO requirements are in the contract provisions referenced
in the FHWA-1273 (included herein). These include contractor acceptance
of Section 1, 1 ¢, and the obligation of the contractor to comply with
specific EO activities at a minimum.

Submit form PR-1391 in July and at other times when such information is
required by the STA or the FHWA; and submit other documentation and
reports as requested by the STA or the FHWA.

2. Equal Employment Opportunity (EEO)

a.

Where minorities and women have been excluded from certain
classifications in a contractor’s work force, the EEO affirmative action
requirements specified in the contract will be implemented in good faith to
provide EEO.

The contractor will use the avenue afforded by the Training Special
Provision (included herein) to increase minority and female employment in
crafts where they have been underrepresented.

3. Minority and Female Average Availability Percentages — Utah

a.

Average percentages for minority (M) and female (F) availability in each
trade, by County, are shown below. Availability is defined as “an estimate
of the number of qualified minorities or women available for employment in
a given job group.”
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COUNTY M F | COUNTY M F | COUNTY M F | COUNTY | M F
Beaver 6.8 3.0 | Box 9.9 5.0]| Cache 9.9 5.0| Carbon 12.3 3.0
Elder
Daggett 12.3 3.0 | Davis 8.9 3.0 | Duchesne 12.3 3.0 | Emery 155 5.0
Garfield 15.5 5.0 | Grand 15.5 5.0 | Iron 6.8 3.0 | Juab 8.2 4.0
Kane 15.5 5.0 | Millard 6.8 3.0 | Morgan 11.1 3.0 | Piute 15.5 5.0
Rich 9.9 5.0| SaltLake 21.6 5.0 | San Juan 15.5 5.0 | Sanpete | 8.2 4.0
Sevier 15.5 5.0 Summit 11.1 3.0 | Tooele 8.2 4.0 | Uintah 12.3 3.0
Utah 11.9 4.0| Wasatch 11.1 3.0 | Washington 10.0 4.0 | Wayne 15.5 5.0
Weber 17.8 5.0
b. The use of these average percentages in no way precludes the contractor
from performing and documenting good faith efforts to recruit and employ
minorities and females.
4. Compliance Determinations
a. The list below is a set of “Good-Faith Efforts” criterion established in

FHWA's regulatory and policy requirements that may be used to
determine a contractor’s good faith efforts:

Contractor’'s EEO Policy

Dissemination of the EEO Policy

Authority and Responsibility of EEO Officer

Periodic EEO meetings (EEO indoctrination)

Notices/posters on bulletin board

Advertising as an “EEO Employer”

Recruitment — Systematic and direct recruitment efforts with

sources likely to yield minorities and women

Educate all new supervisors within 30 days of reporting to duty

Encourage present employees to refer minorities and women

0. Evaluates the spread of wages to determine whether discrimination

exists

11.  Investigates all complaints, promptly, and appropriate corrective
action is taken

12.  Assistin locating, qualifying, and increasing the skills of minorities
and women

13.  Fully uses training programs and advises employees and
applicants of opportunities

14.  Minorities and women exist in contractor’s training program

15.  Ensure nonsegregated facilities

16.  Minorities and women are employed in all occupations, crafts, and
job classifications on an equal basis

17.  Procedures establishing the monitoring of subcontractors’

compliance with nondiscrimination, EO and EEO obligations

NoOORON =
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18.  The need for adequate records and reports
19.  Minorities and women reach accumulating work hours expected
based on their representation

b. Affirmative Action is determined based on the evaluation of the
contractor’s compliance with all of the above good faith efforts and on the
contractor’s efforts to achieve maximum results from the actions.

C. A contractor is in compliance when there is no evidence of discrimination
in employment, training, DBE, Indian Preference provisions, equal
opportunity requirements, or evidence every good faith effort has been
made.

5. Training Special Provisions

This Training Special Provisions supersedes subparagraph Il 6b of the FHWA-
1273, and is an implementation of 23 U.S.C.C.140 (a).

Provide training as follows as part of the equal employment opportunity
affirmative action program:

Provide on-the-job training aimed at developing full journeymen in the type of
trade or job classification involved.

The number of training hours to be trained under the special provision is
350 (amount to be filled in by the State Highway Department (STA)).

If a portion of the contract work is subcontracted, determine how many, if any, of
the trainees are to be trained by the Subcontractor. Make this training special
provision applicable to the subcontract. Retain the primary responsibility for
meeting the training requirements imposed by this special provision. Where
feasible, 25 percent of apprentices or trainees in each occupation will be in their
first year of apprenticeship or training.

Distribute the number of trainees among the work classifications on the basis of
needs and the availability of journeymen in the various classifications within a
reasonable area of recruitment. Prior to commencing construction, submit to the
State highway agency for approval the number of trainees to be trained in each
selected classification and training program to be used. Specify the starting time
for training in each of the classifications. The STA gives credit for each trainee
employed on the contract work that is currently enrolled or becomes enrolled in
an approved program. Reimbursement is made for the trainees as specified in
this provision.
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Training and upgrading of minorities and women toward journeyman status is a
primary objective of this Training Special Provision. Enroll minority trainees and
women (e.g., by conducting systematic and direct recruitment through public and
private likely to yield minority and women trainees) to the extent that such
persons are available within a reasonable area of recruitment. Demonstrate the
steps taken to achieve compliance with Federal Projects With Full Size Plan
Sheets this Training Special Provision. This training commitment is not intended
nor used to discriminate against any applicant for training, whether a member of
a minority group or not.

Do not employ a trainee in any classification in which they have successfully
completed a training course leading to journeyman status or in which they have
been employed as a journeyman. Include appropriate questions in the employee
application or by other suitable means to satisfy this requirement. Document the
findings in each case. The training program selected, and approved by the STA
and the FHWA, establishes the minimum length and type of training for each
classification in that program. The STA and the FHWA approves a program if it
meets the equal employment opportunity obligations and qualification of the
average trainee for journeyman status in the classification concerned by the end
of the training period. Furthermore, apprenticeship programs registered with the
U.S. Department of Labor, Bureau of Apprenticeship and Training, or with a State
apprenticeship agency recognized by the Bureau and training programs
approved but not necessarily sponsored by the U.S. Department of Labor,
Manpower Administration, Bureau of Apprenticeship and training are considered
acceptable if administered in a manner consistent with the equal employment
obligations of Federal-aid highway construction contracts. Approval or
acceptance of a training program is obtained from the State prior to commencing
work on the classification covered by the program.

Provide training in the construction crafts rather than clerk typists or secretarial-
type positions. Training is permissible in lower level management positions such
as office engineers, estimators, timekeepers, etc., where the training is oriented
toward construction applications. Training in the laborer classification if approved
by the division office. Some off-site training is permissible as long as the training
is an integral part of an approved training program and does not comprise a
significant part of the overall training.

Trainees are paid at least 60 percent of the appropriate minimum journeyman’s
rate specified in the contract for the first half of the training period, 75 percent for
the third quarter of the training period, and 90 percent for the last quarter of the
training period, unless apprentices or trainees in an approved existing program
are enrolled as trainees on this project. In that case, the appropriate rates
approved by the Departments of Labor or Transportation in connection with the
existing program shall apply to all trainees being trained for the same
classification who are covered by this Training Special Provision.



Federal Projects With 8 72 x 11 Plan Sheets

Furnish the trainee a copy of the program to be followed in providing the training.
Provide each trainee with a certification showing the type and length of training
satisfactorily completed.

Provide for the maintenance of records and furnish periodic reports documenting
their performance under this Training Special Provision. UDOT form, Monthly
Training Summary satisfies this reporting requirement. Contractor will
accomplish entry of this information electronically by entry into PDBS at least
monthly for the duration of the project.

a.

Training Program Description: As part of the Equal Employment
Opportunity Affirmative Action Program, the Contractor shall
provide on-the-job training aimed at developing full journey status in
the type of trade or job classification involved. The number of
hours of training to be provided under this contract will be as shown
on the bid schedule. Apprentices must be enrolled in an Office of
Apprenticeship Training Employer and Labor Services (OATELS -
formerly BAT) approved program; or if employee is a foreign born
and English challenged worker, enrolled in the AGC Daily Dose
English Program.

Following their Daily Dose English Program training, each trainee will be
allowed a maximum of 600 hours towards his or her journeyman
certification when enrolling in an apprenticeship program.

b.

OBJECTIVE: Training and upgrading of minorities and women
toward journey status is the primary objective of this program. The
Contractor shall enroll minorities and/or women, where possible,
and document good faith efforts prior to the hire of non-minority
males in order to demonstrate compliance with this Training Special
Provision. This training commitment is not intended, and shall not
be used, to discriminate against any applicant for training, whether
a member of a minority group or not.

DAILY DOSE PROGRAM: Only those employees who have a
language barrier are eligible to enroll in the Daily Dose Program
and receive credit towards their journeyman certification.

Contractors utilizing the Daily Dose Program will receive credit of
twenty hours per week up to a maximum of 600 hours for
reimbursement towards a training goal per project, subject to
verification; and/or credit of twenty hours per week up to a
maximum of one half of assigned hours if the training goal is 600
hours or less on a project.
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Employees enrolled only in the AGC Daily Dose Program working
on a project will be compensated at a wage of 50 percent of the
base rate for the specific classification to which they are assigned,
but not less than the laborer rate in the wage determination for the
project — whichever is greater.

An employee enrolled in the AGC Daily Dose Program may be
concurrently enrolled in an approved apprenticeship program at any
point prior to completion of the 600-hour program, based on
language skill level commensurate with the approved
apprenticeship program. Once enrolled in a defined apprenticeship
program, compensation will be assigned at the period of
apprenticeship employee is placed. Employee will be required to
continue and/or complete the Daily Dose Program of 600 hours
established while employed by the contractor.

PROJECT TRAINING GOAL: The formula for determining the
training goal specified in the Training Special Provision shall be as
follows:

DESCRIPTION SAMPLE

- . . . 5
Engineer’s estimate times 33% $25,000,000 | X| 33% _ $8.250.000
equals total labor dollars.

Total labor $ divided by $50/hr
equals total labor hours.

$8,250,000 | = | *$50/hr | = 165,000 hrs.

1 0,
Total labor hours times 5% 165,000 hrs. |X| 5% |=| 8,250 hrs.
equals project training hours.

*$50.00 = labor cost per hour per employee — to be adjusted periodically to
accommodate increase in cost.

e.

GENERAL: Prior to beginning construction on the contract, the
Contractor shall submit Form OJT100 indicating the training
program to be used, the number of hours of training to be provided
by classification, and the anticipated starting time for training in
each selected classification.

Training should begin within 2 weeks of the anticipated start date(s)
of project as outlined on the OJT 100 Form, unless otherwise
authorized by the Resident Engineer (RE). Only after submission
of documentation by the Contractor and approval by the RE, of
efforts made in good faith, will authorization of a delay be made.

The Contractor shall review annually the training and promotion
potential of minority and women employees and shall encourage
eligible employees to apply for such training and promotion.
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h. METHOD OF MEASUREMENT: The Contractor will be credited for
each approved apprentice/trainee employed on the project and
reimbursed on the basis of hours worked in the program to which
he/she is indentured, as listed on the certified payrolls, and
reported monthly, by the Contractor in the UDOT PDBS Contractor
module, OJT Hours Worked screen. There shall be no credit for
training provided under this section prior to the Contractor’'s
submittal and approval by the RE of the Apprentice/Trainee
Certification from the appropriate agency. This certification expires
90 days from the date of issue, and must be renewed by the
Contractor in order to keep the apprentice/trainee’s hours eligible
for reimbursement.

i BASIS OF PAYMENT: Payment for contractor participating in the
AGC Daily Dose program will be made at a rate of $10.00 a hour,
20 hours per week, up to a maximum of 600 hours per project
unless otherwise specified in accordance with 5,C of this provision.
Payment will be made at the contract unit price of $10.00 for each
hour of approved apprenticeship training actually provided. If the
contractor provides training for more than the number of hours
specified on the bid schedule, the payment of $10.00 per hour
continues to be paid for all hours of training provided, up to a
maximum of double the assigned goal. No reimbursement will be
provided to the contractor for hours in excess of twice the assigned
training goal per project. All reimbursement payments made to the
contractor for training must be paid to the agency administering the
training program. Certified documentation showing the payment to
the training agency is required to be submitted to the UDOT Civil
Rights EEO and Labor Specialist when the project is complete.

A contractor will have fulfilled his/her responsibilities under this
Training Special Provision if he/she has provided acceptable
training to the number of trainees specified on the OJT100 and the
number of hours specified and shown on the bid schedule.
EXAMPLE (a): Training Goal = 750 hours; Hours specified on bid
schedule = 750. Contractor may use any number of trainees to
satisfy the number of hours specified on the bid schedule but the
number of trainees specified on the Form OJT100 must be used
unless change is approved by RE. EXAMPLE (b): Training Goal =
2000 hours; Hours specified on bid schedule = 2,000. Contractor
may use any number of trainees to satisfy the number of hours
specified on the bid schedule.
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Any request for adjustment to the OJT Training Form or goal MUST
be submitted and approved by the UDOT Civil Rights Office prior to
substantial completion of project. Good Faith Efforts and mitigating
circumstances will be considered in approval process.

LIQUIDATED DAMAGES: Where the Contractor has failed, by the end of the
project, to provide the required number of hours of training and has failed to
submit acceptable good faith efforts documentation which establishes exactly
why he/she was unable to do so, the Contractor will be assessed an amount
equal to the following damages to be deducted from the final progress

payment:
DESCRIPTION SAMPLE
Number of hours of | HOURS  OF | *JOURNEY BASE TOTAL DAMAGES
training not  provided, | TRAINING WORKER PLUS HOURLY
times the journey worker | NOT FRINGE WAGE OF
hourly scale plus benefits | PROVIDED TRAINEE
600 OPERATOR -|23.80 + |=233.56 20,136.00
Blade 9.76
Smooth/Finish
500 CARPENTER 16.13 + | =18.93 9,465.00
2.80
600 IRONWORKER | 21.84 + | =31.76 19,056.00
9.92
700 OPERATOR- | 18.05 + |=25.13 17,591.00
Bulldozer 7.08
Total training hours not | 2,400 Project Total Damages | 66,248.00

provided

*The journey worker scale is based on the classification identified in the approved
programs submitted previously on the form OJT100.
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(This form OJT100 replaces the required Training Letter of Commitment and is to be
completed and submitted to the UDOT Resident Engineer before or at the pre-
construction meeting for the project. Form is found on the UDOT web site, Construction
forms, DBE, EEO and Labor Forms).

Form TRAINING COMMITMENT FORM Date:

0OJT100

Rev. 12/06

Project # | Location |

Company

Address

City | | State | | ZIP | | Phone |

Craft/Classification Training Program # Starting Approx #
Trainees | Date Hrs

Signature

| Title

Date
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XV. Title VI Appendix A and E

Title VI of the Civil Rights Act of 1964 — Non — Discrimination Notice; Attachment A

NON-DISCRIMINATION NOTICE

In accordance with Title VI of the Civil Rights Act of 1964, 78 Stat. 252, 42 U.S.C 2000d
to 2000d-4 and the Title 49, Code of Federal Regulations. The text below, in its
entirety, is in all contracts entered into by UDOT. All of the text except the final section,
entitled “Incorporation of Provisions,” should be included in any contract entered into by
any UDOT contractor.

During the performance of this contract, for itself, its assignees and successors in
interest (hereinafter referred to as the “contractor”) agrees as follows:

A. COMPLIANCE WITH TITLE VI OF THE CIVIL RIGHTS ACT OF 1964 FOR
FEDERAL-AID CONTRACTS

1. Compliance with Regulations: The contractor shall comply with the
Regulation relative to nondiscrimination in Federally-assisted programs of
the Department of Transportation (hereinafter, “DOT”) Title 49, Code of
Federal Regulations, Part 21, as they may be amended from time to time,
(hereinafter referred to as Regulations), which are herein incorporated by
reference and made a part of this contract.

2. Nondiscrimination: The Contractor, with regard to the work performed
by it during the contract, shall not discriminate on the grounds of race,
color, sex, age, disability, income status, or national origin in the selection
and retention of subcontractors, including procurements of materials and
leases of equipment. The contractor shall not participate either directly or
indirectly in the discrimination prohibited by section 21.5 of the
Regulations, including employment practices when the contract covers a
program set forth in Appendix B of the Regulations.

3. Solicitations for Subcontractors, Including Procurements of
Materials and Equipment: In all solicitations either by competitive
bidding or negotiation made by the contractor for work to be performed
under a subcontract, including procurements of materials or leases of
equipment, each potential subcontractor or supplier shall be notified by the
contractor of the contractor’s obligations under this contract and the
Regulations relative to nondiscrimination on the grounds of race, color,
sex, age, disability, income status, or national origin.
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4. Information and Reports: The contractor shall provide all information
and reports required by the Regulations or directives issued pursuant
thereto, and shall permit access to its books, records, accounts, other
sources of information, and its facilities as may be determined by the
(Recipient) or the (Name of Appropriate Administration) to be pertinent to
ascertain compliance with such Regulations, orders and instructions.
Where any information required of a contractor is in the exclusive
possession of another who fails or refuses to furnish this information the
contractor shall so certify to the (Recipient), or the (Name of Appropriate
Administration) as appropriate, and shall set forth what efforts it has made
to obtain the information.

5. Sanctions for Noncompliance: In the event of the contractor’s
noncompliance with the nondiscrimination provisions of this contract, the
(Recipient) shall impose such contract sanctions as it or the (Name of
Appropriate Administration) may determine to be appropriate, including,
but not limited to:

a. Withholding of payments to the contractor under the contract until
the contractor complies, and/or

b. Cancellation, termination or suspension of the contract, in whole or
in part.
6. Incorporation of Provisions: The contractor shall include the provisions

of paragraphs (1) through (6) in every subcontract, including procurements
of materials and leases of equipment, unless exempt by the Regulations,
or directives issued pursuant thereto.

The contractor shall take such action with respect to any subcontractor procurement as
the (Recipient) or the (Name of Appropriate Administration) may direct as a means of
enforcing such provisions including sanctions for noncompliance: Provided, however,
that, in the event a contractor becomes involved in, or is threatened with litigation with a
subcontractor or supplier as a result of such direction, the contractor may request the
(Recipient) to enter into such litigation to protect the interests of the (Recipient), and, in
addition, the contractor may request the United States to enter into such litigation to
protect the interests of the United States.
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Title VI of the Civil Rights Act of 1964 — Non — Discrimination Notice; Attachment E

During the performance of this contract, the contractor, for itself, its assignees,
and successors in interest (hereinafter referred to as the "contractor") agrees to
comply with the following non-discrimination statutes and authorities; including
but not limited to:

Pertinent Non-Discrimination Authorities:

. Title VI of the Civil Rights Act of 1964 (42 U.S.C. §2000d et seq., 78 stat. 252),
(prohibits discrimination on the basis of race, color, national origin); and 49 CFR
Part 21.
. The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42

U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been
acquired because of Federal or Federal-aid programs and projects);

. Federal-Aid Highway Act of 1973,(23 U.S.C. §324 et seq.), (prohibits discrimination on the
basis of sex);

. Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended,
(prohibits discrimination on the basis of disability); and 49 CFR Part 27,

. The Age Discrimination Act of 1975,asamended, (42 U.S.C. §610 let seq.), (prohibits
discrimination on the basis of age);

. Airport and Airway Improvement Act of 1982, (49 USC 8471, Section 47123), as amended,
(prohibits discrimination based on race, creed, color, national origin, or sex);

. The Civil Rights Restoration Act of 1987,(PL 100-209), (Broadened the scope, coverage

and applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of
1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the
terms "programs or activities” to include all of the programs or activities of the Federal-aid
recipients, sub-recipients and contractors, whether suh programs or activities are Federally
funded or not);

. Titles Il and 111 of the Americans with Disabilities Act, which prohibit discrimination on the
basis of disability in the operation of public entities, public and private transportation
systems, places of public accommodation, and certain testing entities (42 U.S.C. §§ 12131 -
12189)as implemented by Department of Transportation regulations at 49 C.F.R. parts 37 and

38;

. The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. 847123)
(prohibits discrimination on the basis of race, color, national origin, and sex);

. Executive Order 12898, Federal Actions to Address Environmental Justice in Minority

Populations and Low-Income Populations, which ensures discrimination against minority
populations by discouraging programs, policies, and activities with disproportionately high and
adverse human health or environmental effects on minority and low-income populations;

. Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of limited English proficiency (LEP). To ensure compliance with Title
VI, you must take reasonable steps to ensure that LEP persons have meaningful accessto your
programs (70 Fed. Reg. at 74087 to 74100);

. Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.SC. 1681 et seq).
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| General

FHWA-1273 -- Revised May 1, 2012

XVI. Required Contract Provisions
FEDERAL-AID CONSTRUCTION CONTRACTS

Ii. Nondiscrimination
II. Nonsegregated Facilities

V. Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act Provisions

VI. Subletting or Assigning the Contract

VILI. Safety: Accident Prevention

VIII. False Statements Concerning Highway Projects

IX. Implementation of Clean Air Act and Federal Water Pollution Control Act

X. Compliance with Governmentwide Suspension and Debarment Requirements

XI. Certification Regarding Use of Contract Funds for Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian Development Highway System or Appalachian Local

Access Road Contracts (included in Appalachian contracts only)

GENERAL

1.

Form FHWA-1273 must be physically incorporated in each construction contract funded under
Title 23 (excluding emergency contracts solely intended for debris removal). The contractor (or
subcontractor) must insert this form in each subcontract and further require its inclusion in all lower
tier subcontracts (excluding purchase orders, rental agreements and other agreements for supplies
or services).

The applicable requirements of Form FHWA-1273 are incorporated by reference for work done
under any purchase order, rental agreement or agreement for other services. The prime contractor
shall be responsible for compliance by any subcontractor, lower-tier subcontractor or service
provider.

Form FHWA-1273 must be included in all Federal-aid design-build contracts, in all subcontracts
and in lower tier subcontracts (excluding subcontracts for design services, purchase orders, rental
agreements and other agreements for supplies or services). The design-builder shall be
responsible for compliance by any subcontractor, lower-tier subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in bid proposal or request for proposal
documents, however, the Form FHWA-1273 must be physically incorporated (not referenced) in all
contracts, subcontracts and lower-tier subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a construction contract).

Subject to the applicability criteria noted in the following sections, these contract provisions shall
apply to all work performed on the contract by the contractor's own organization and with the
assistance of workers under the contractor's immediate superintendence and to all work performed
on the contract by piecework, station work, or by subcontract.

A breach of any of the stipulations contained in these Required Contract Provisions may be
sufficient grounds for withholding of progress payments, withholding of final payment, termination of
the contract, suspension / debarment or any other action determined to be appropriate by the
contracting agency and FHWA.

Selection of Labor: During the performance of this contract, the contractor shall not use convict
labor for any purpose within the limits of a construction project on a Federal-aid highway unless it is
labor performed by convicts who are on parole, supervised release, or probation. The term
Federal-aid highway does not include roadways functionally classified as local roads or rural minor
collectors.



Federal Projects With 8 72 x 11 Plan Sheets

NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are applicable to all Federal-aid construction
contracts and to all related construction subcontracts of $10,000 or more. The provisions of 23 CFR Part
230 are not applicable to material supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply with the following policies: Executive Order
11246, 41 CFR 60, 29 CFR 1625-1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as amended, and related regulations
including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the requirements of the Equal Opportunity Clause
in 41 CFR 60-1.4(b) and, for all construction contracts exceeding $10,000, the Standard Federal Equal
Employment Opportunity Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to determine compliance with Executive Order
11246 and the policies of the Secretary of Labor including 41 CFR 60, and 29 CFR 1625-1627. The
contracting agency and the FHWA have the authority and the responsibility to ensure compliance with Title
23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), and Title VI of the Civil
Rights Act of 1964, as amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix A, with appropriate revisions to conform to
the U.S. Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to
discriminate and to take affirmative action to assure equal opportunity as set forth under laws,
executive orders, rules, regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and
49 CFR 27) and orders of the Secretary of Labor as modified by the provisions prescribed herein,
and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action
standards for the contractor's project activities under this contract. The provisions of the Americans
with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630
are incorporated by reference in this contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific requirement activities of EEO:

a. The contractor will work with the contracting agency and the Federal Government to
ensure that it has made every good faith effort to provide equal opportunity with respect to
all of its terms and conditions of employment and in their review of activities under the
contract.

b. The contractor will accept as its operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are
treated during employment, without regard to their race, religion, sex, color, national origin, age or
disability. Such action shall include: employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and
selection for training, including apprenticeship, pre-apprenticeship, and/or on-the-job training."

2. EEO Officer: The contractor will designate and make known to the contracting officers an EEO
Officer who will have the responsibility for and must be capable of effectively administering and
promoting an active EEO program and who must be assigned adequate authority and responsibility
to do so.

3. Dissemination of Policy: All members of the contractor's staff who are authorized to hire,
supervise, promote, and discharge employees, or who recommend such action, or who are
substantially involved in such action, will be made fully cognizant of, and will implement, the
contractor's EEO policy and contractual responsibilities to provide EEO in each grade and
classification of employment. To ensure that the above agreement will be met, the following
actions will be taken as a minimum:
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Periodic meetings of supervisory and personnel office employees will be conducted before
the start of work and then not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be reviewed and explained. The
meetings will be conducted by the EEO Officer.

All new supervisory or personnel office employees will be given a thorough indoctrination
by the EEO Officer, covering all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

All personnel who are engaged in direct recruitment for the project will be instructed by the
EEO Officer in the contractor's procedures for locating and hiring minorities and women.

Notices and posters setting forth the contractor's EEO policy will be placed in areas readily
accessible to employees, applicants for employment and potential employees.

The contractor's EEO policy and the procedures to implement such policy will be brought
to the attention of employees by means of meetings, employee handbooks, or other
appropriate means.

4. Recruitment: When advertising for employees, the contractor will include in all advertisements for
employees the notation: "An Equal Opportunity Employer." All such advertisements will be placed
in publications having a large circulation among minorities and women in the area from which the
project work force would normally be derived.

a.

The contractor will, unless precluded by a valid bargaining agreement, conduct systematic
and direct recruitment through public and private employee referral sources likely to yield
qualified minorities and women. To meet this requirement, the contractor will identify
sources of potential minority group employees, and establish with such identified sources
procedures whereby minority and women applicants may be referred to the contractor for
employment consideration.

In the event the contractor has a valid bargaining agreement providing for exclusive hiring
hall referrals, the contractor is expected to observe the provisions of that agreement to the
extent that the system meets the contractor's compliance with EEO contract provisions.
Where implementation of such an agreement has the effect of discriminating against
minorities or women, or obligates the contractor to do the same, such implementation
violates Federal nondiscrimination provisions.

The contractor will encourage its present employees to refer minorities and women as
applicants for employment. Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and employee benefits shall be established and
administered, and personnel actions of every type, including hiring, upgrading, promotion, transfer,
demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be followed:

a.

The contractor will conduct periodic inspections of project sites to insure that working
conditions and employee facilities do not indicate discriminatory treatment of project site
personnel.

The contractor will periodically evaluate the spread of wages paid within each
classification to determine any evidence of discriminatory wage practices.

The contractor will periodically review selected personnel actions in depth to determine
whether there is evidence of discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the discrimination may extend
beyond the actions reviewed, such corrective action shall include all affected persons.

The contractor will promptly investigate all complaints of alleged discrimination made to
the contractor in connection with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action within a reasonable time. If
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the investigation indicates that the discrimination may affect persons other than the
complainant, such corrective action shall include such other persons. Upon completion of
each investigation, the contractor will inform every complainant of all of their avenues of
appeal.

6. Training and Promotion:

a.

The contractor will assist in locating, qualifying, and increasing the skills of minorities and
women who are applicants for employment or current employees. Such efforts should be
aimed at developing full journey level status employees in the type of trade or job
classification involved.

Consistent with the contractor's work force requirements and as permissible under Federal
and State regulations, the contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the geographical area of contract
performance. In the event a special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the special provision. The
contracting agency may reserve training positions for persons who receive welfare
assistance in accordance with 23 U.S.C. 140(a).

The contractor will advise employees and applicants for employment of available training
programs and entrance requirements for each.

The contractor will periodically review the training and promotion potential of employees
who are minorities and women and will encourage eligible employees to apply for such
training and promotion.

7. Unions: If the contractor relies in whole or in part upon unions as a source of employees, the
contractor will use good faith efforts to obtain the cooperation of such unions to increase
opportunities for minorities and women. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the procedures set forth below:

a.

The contractor will use good faith efforts to develop, in cooperation with the unions, joint
training programs aimed toward qualifying more minorities and women for membership in
the unions and increasing the skills of minorities and women so that they may qualify for
higher paying employment.

The contractor will use good faith efforts to incorporate an EEO clause into each union
agreement to the end that such union will be contractually bound to refer applicants
without regard to their race, color, religion, sex, national origin, age or disability.

The contractor is to obtain information as to the referral practices and policies of the labor
union except that to the extent such information is within the exclusive possession of the
labor union and such labor union refuses to furnish such information to the contractor, the
contractor shall so certify to the contracting agency and shall set forth what efforts have
been made to obtain such information.

In the event the union is unable to provide the contractor with a reasonable flow of
referrals within the time limit set forth in the collective bargaining agreement, the
contractor will, through independent recruitment efforts, fill the employment vacancies
without regard to race, color, religion, sex, national origin, age or disability; making full
efforts to obtain qualified and/or qualifiable minorities and women. The failure of a union
to provide sufficient referrals (even though it is obligated to provide exclusive referrals
under the terms of a collective bargaining agreement) does not relieve the contractor from
the requirements of this paragraph. In the event the union referral practice prevents the
contractor from meeting the obligations pursuant to Executive Order 11246, as amended,
and these special provisions, such contractor shall immediately notify the contracting
agency.

8. Reasonable Accommodation for Applicants / Employees with Disabilities: The contractor
must be familiar with the requirements for and comply with the Americans with Disabilities Act and
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all rules and regulations established there under. Employers must provide reasonable
accommodation in all employment activities unless to do so would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The
contractor shall not discriminate on the grounds of race, color, religion, sex, national origin, age or
disability in the selection and retention of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary and reasonable steps to ensure
nondiscrimination in the administration of this contract.

a. The contractor shall notify all potential subcontractors and suppliers and lessors of their
EEO obligations under this contract.

b. The contractor will use good faith efforts to ensure subcontractor compliance with their
EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S. DOT-approved DBE
program are incorporated by reference.

b. The contractor or subcontractor shall not discriminate on the basis of race, color, national
origin, or sex in the performance of this contract. The contractor shall carry out applicable
requirements of 49 CFR Part 26 in the award and administration of DOT-assisted
contracts. Failure by the contractor to carry out these requirements is a material breach of
this contract, which may result in the termination of this contract or such other remedy as
the contracting agency deems appropriate.

11. Records and Reports: The contractor shall keep such records as necessary to document
compliance with the EEO requirements. Such records shall be retained for a period of three years
following the date of the final payment to the contractor for all contract work and shall be available
at reasonable times and places for inspection by authorized representatives of the contracting
agency and the FHWA.

a. The records kept by the contractor shall document the following:

(1) The number and work hours of minority and non-minority group members and
women employed in each work classification on the project;

(2) The progress and efforts being made in cooperation with unions, when
applicable, to increase employment opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring, training, qualifying, and
upgrading minorities and women;

b. The contractors and subcontractors will submit an annual report to the contracting agency
each July for the duration of the project, indicating the number of minority, women, and
non-minority group employees currently engaged in each work classification required by
the contract work. This information is to be reported on Form FHWA-1391. The staffing
data should represent the project work force on board in all or any part of the last payroll
period preceding the end of July. If on-the-job training is being required by special
provision, the contractor will be required to collect and report training data. The
employment data should reflect the work force on board during all or any part of the last
payroll period preceding the end of July.

[l. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction contracts and to all related construction
subcontracts of $10,000 or more.

The contractor must ensure that facilities provided for employees are provided in such a manner that
segregation on the basis of race, color, religion, sex, or national origin cannot result. The contractor may
neither require such segregated use by written or oral policies nor tolerate such use by employee custom.
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The contractor's obligation extends further to ensure that its employees are not assigned to perform their
services at any location, under the contractor's control, where the facilities are segregated. The term
"facilities” includes waiting rooms, work areas, restaurants and other eating areas, time clocks, restrooms,
washrooms, locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation
or entertainment areas, transportation, and housing provided for employees. The contractor shall provide
separate or single-user restrooms and necessary dressing or sleeping areas to assure privacy between
sexes.

DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction projects exceeding $2,000 and to all related
subcontracts and lower-tier subcontracts (regardless of subcontract size). The requirements apply to all
projects located within the right-of-way of a roadway that is functionally classified as Federal-aid highway.
This excludes roadways functionally classified as local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to other projects.

The following provisions are from the U.S. Department of Labor regulations in 29 CFR 5.5 “Contract
provisions and related matters” with minor revisions to conform to the FHWA-1273 format and FHWA
program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon the site of the work, will be paid
unconditionally and not less often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are permitted by regulations
issued by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the full amount
of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of
payment computed at rates not less than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part hereof, regardless of any
contractual relationship which may be alleged to exist between the contractor and such
laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe benefits under
section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered
wages paid to such laborers or mechanics, subject to the provisions of paragraph 1.d. of
this section; also, regular contributions made or costs incurred for more than a weekly
period (but not less often than quarterly) under plans, funds, or programs which cover the
particular weekly period, are deemed to be constructively made or incurred during such
weekly period. Such laborers and mechanics shall be paid the appropriate wage rate and
fringe benefits on the wage determination for the classification of work actually performed,
without regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics
performing work in more than one classification may be compensated at the rate specified
for each classification for the time actually worked therein: Provided, That the employer's
payroll records accurately set forth the time spent in each classification in which work is
performed. The wage determination (including any additional classification and wage rates
conformed under paragraph 1.b. of this section) and the Davis-Bacon poster (WH-1321)
shall be posted at all times by the contractor and its subcontractors at the site of the work
in a prominent and accessible place where it can be easily seen by the workers.

b. (1) The contracting officer shall require that any class of laborers or mechanics,
including helpers, which is not listed in the wage determination and which is to be
employed under the contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an additional classification
and wage rate and fringe benefits therefore only when the following criteria have
been met:

(i) The work to be performed by the classification requested is not
performed by a classification in the wage determination; and

(ii) The classification is utilized in the area by the construction industry; and
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(iii) The proposed wage rate, including any bona fide fringe benefits, bears
a reasonable relationship to the wage rates contained in the wage
determination.

(2) If the contractor and the laborers and mechanics to be employed in the
classification (if known), or their representatives, and the contracting officer agree
on the classification and wage rate (including the amount designated for fringe
benefits where appropriate), a report of the action taken shall be sent by the
contracting officer to the Administrator of the Wage and Hour Division,
Employment Standards Administration, U.S. Department of Labor, Washington,
DC 20210. The Administrator, or an authorized representative, will approve,
modify, or disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the contracting officer
within the 30-day period that additional time is necessary.

(3) In the event the contractor, the laborers or mechanics to be employed in the
classification or their representatives, and the contracting officer do not agree on
the proposed classification and wage rate (including the amount designated for
fringe benefits, where appropriate), the contracting officer shall refer the
questions, including the views of all interested parties and the recommendation
of the contracting officer, to the Wage and Hour Administrator for determination.
The Wage and Hour Administrator, or an authorized representative, will issue a
determination within 30 days of receipt and so advise the contracting officer or
will notify the contracting officer within the 30-day period that additional time is
necessary.

(4) The wage rate (including fringe benefits where appropriate) determined pursuant
to paragraphs 1.b.(2) or 1.b.(3) of this section, shall be paid to all workers
performing work in the classification under this contract from the first day on
which work is performed in the classification.

C. Whenever the minimum wage rate prescribed in the contract for a class of laborers or
mechanics includes a fringe benefit which is not expressed as an hourly rate, the
contractor shall either pay the benefit as stated in the wage determination or shall pay
another bona fide fringe benefit or an hourly cash equivalent thereof.

d. If the contractor does not make payments to a trustee or other third person, the contractor
may consider as part of the wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits under a plan or program,
Provided, That the Secretary of Labor has found, upon the written request of the
contractor, that the applicable standards of the Davis-Bacon Act have been met. The
Secretary of Labor may require the contractor to set aside in a separate account assets
for the meeting of obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon written request of an authorized
representative of the Department of Labor, withhold or cause to be withheld from the contractor
under this contract, or any other Federal contract with the same prime contractor, or any other
federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held by
the same prime contractor, so much of the accrued payments or advances as may be considered
necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed
by the contractor or any subcontractor the full amount of wages required by the contract. In the
event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper,
employed or working on the site of the work, all or part of the wages required by the contract, the
contracting agency may, after written notice to the contractor, take such action as may be
necessary to cause the suspension of any further payment, advance, or guarantee of funds until
such violations have ceased.
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3.

Payrolls and basic records

a.

Payrolls and basic records relating thereto shall be maintained by the contractor during
the course of the work and preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records shall contain the name,
address, and social security number of each such worker, his or her correct classification,
hourly rates of wages paid (including rates of contributions or costs anticipated for bona
fide fringe benefits or cash equivalents thereof of the types described in section 1(b)(2)(B)
of the Davis-Bacon Act), daily and weekly number of hours worked, deductions made and
actual wages paid. Whenever the Secretary of Labor has found under 29 CFR
5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs
reasonably anticipated in providing benefits under a plan or program described in section
1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show that
the commitment to provide such benefits is enforceable, that the plan or program is
financially responsible, and that the plan or program has been communicated in writing to
the laborers or mechanics affected, and records which show the costs anticipated or the
actual cost incurred in providing such benefits. Contractors employing apprentices or
trainees under approved programs shall maintain written evidence of the registration of
apprenticeship programs and certification of trainee programs, the registration of the
apprentices and trainees, and the ratios and wage rates prescribed in the applicable
programs.

(1) The contractor shall submit weekly for each week in which any contract work is
performed a copy of all payrolls to the contracting agency. The payrolls
submitted shall set out accurately and completely all of the information required
to be maintained under 29 CFR 5.5(a)(3)(i), except that full social security
numbers and home addresses shall not be included on weekly transmittals.
Instead the payrolls shall only need to include an individually identifying number
for each employee ( e.g. , the last four digits of the employee's social security
number). The required weekly payroll information may be submitted in any form
desired. Optional Form WH-347 is available for this purpose from the Wage and
Hour Division Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm or its
successor site. The prime contractor is responsible for the submission of copies
of payrolls by all subcontractors. Contractors and subcontractors shall maintain
the full social security number and current address of each covered worker, and
shall provide them upon request to the contracting agency for transmission to the
State DOT, the FHWA or the Wage and Hour Division of the Department of
Labor for purposes of an investigation or audit of compliance with prevailing
wage requirements. It is not a violation of this section for a prime contractor to
require a subcontractor to provide addresses and social security numbers to the
prime contractor for its own records, without weekly submission to the contracting
agency.

(2) Each payroll submitted shall be accompanied by a “Statement of Compliance,”
signed by the contractor or subcontractor or his or her agent who pays or
supervises the payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the information required
to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR part 5, the
appropriate information is being maintained under §5.5 (a)(3)(i) of
Regulations, 29 CFR part 5, and that such information is correct and
complete;

(ii) That each laborer or mechanic (including each helper, apprentice, and
trainee) employed on the contract during the payroll period has been
paid the full weekly wages earned, without rebate, either directly or
indirectly, and that no deductions have been made either directly or
indirectly from the full wages earned, other than permissible deductions
as set forth in Regulations, 29 CFR part 3;
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(iii) That each laborer or mechanic has been paid not less than the
applicable wage rates and fringe benefits or cash equivalents for the
classification of work performed, as specified in the applicable wage
determination incorporated into the contract.

(3) The weekly submission of a properly executed certification set forth on the
reverse side of Optional Form WH-347 shall satisfy the requirement for
submission of the “Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may subject the contractor or
subcontractor to civil or criminal prosecution under section 1001 of title 18 and
section 231 of title 31 of the United States Code.

The contractor or subcontractor shall make the records required under paragraph 3.a. of
this section available for inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the FHWA, or the Department
of Labor, and shall permit such representatives to interview employees during working
hours on the job. If the contractor or subcontractor fails to submit the required records or
to make them available, the FHWA may, after written notice to the contractor, the
contracting agency or the State DOT, take such action as may be necessary to cause the
suspension of any further payment, advance, or guarantee of funds. Furthermore, failure
to submit the required records upon request or to make such records available may be
grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a.

Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the predetermined rate for the work they
performed when they are employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of Labor, Employment and
Training Administration, Office of Apprenticeship Training, Employer and Labor Services,
or with a State Apprenticeship Agency recognized by the Office, or if a person is employed
in his or her first 90 days of probationary employment as an apprentice in such an
apprenticeship program, who is not individually registered in the program, but who has
been certified by the Office of Apprenticeship Training, Employer and Labor Services or a
State Apprenticeship Agency (where appropriate) to be eligible for probationary
employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site in any craft classification
shall not be greater than the ratio permitted to the contractor as to the entire work force
under the registered program. Any worker listed on a payroll at an apprentice wage rate,
who is not registered or otherwise employed as stated above, shall be paid not less than
the applicable wage rate on the wage determination for the classification of work actually
performed. In addition, any apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not less than the applicable
wage rate on the wage determination for the work actually performed. Where a contractor
is performing construction on a project in a locality other than that in which its program is
registered, the ratios and wage rates (expressed in percentages of the journeyman's
hourly rate) specified in the contractor's or subcontractor's registered program shall be
observed.

Every apprentice must be paid at not less than the rate specified in the registered
program for the apprentice's level of progress, expressed as a percentage of the
journeymen hourly rate specified in the applicable wage determination. Apprentices shall
be paid fringe benefits in accordance with the provisions of the apprenticeship program. If
the apprenticeship program does not specify fringe benefits, apprentices must be paid the
full amount of fringe benefits listed on the wage determination for the applicable
classification. If the Administrator determines that a different practice prevails for the
applicable apprentice classification, fringes shall be paid in accordance with that
determination.
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In the event the Office of Apprenticeship Training, Employer and Labor Services, or a
State Apprenticeship Agency recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be permitted to utilize apprentices at
less than the applicable predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the
predetermined rate for the work performed unless they are employed pursuant to and
individually registered in a program which has received prior approval, evidenced by
formal certification by the U.S. Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be greater than permitted
under the plan approved by the Employment and Training Administration.

Every trainee must be paid at not less than the rate specified in the approved program for
the trainee's level of progress, expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall be paid fringe benefits in
accordance with the provisions of the trainee program. If the trainee program does not
mention fringe benefits, trainees shall be paid the full amount of fringe benéfits listed on
the wage determination unless the Administrator of the Wage and Hour Division
determines that there is an apprenticeship program associated with the corresponding
journeyman wage rate on the wage determination which provides for less than full fringe
benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not
registered and participating in a training plan approved by the Employment and Training
Administration shall be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed. In addition, any trainee
performing work on the job site in excess of the ratio permitted under the registered
program shall be paid not less than the applicable wage rate on the wage determination
for the work actually performed.

In the event the Employment and Training Administration withdraws approval of a training
program, the contractor will no longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an acceptable program is
approved.

c. Equal employment opportunity. The utilization of apprentices, trainees and journeymen
under this part shall be in conformity with the equal employment opportunity requirements
of Executive Order 11246, as amended, and 29 CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and skill training programs which
have been certified by the Secretary of Transportation as promoting EEO in connection
with Federal-aid highway construction programs are not subject to the requirements of
paragraph 4 of this Section IV. The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the particular programs. The ratio of
apprentices and trainees to journeymen shall not be greater than permitted by the terms of
the particular program.

5. Compliance with Copeland Act requirements. The contractor shall comply with the
requirements of 29 CFR part 3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert Form FHWA-1273 in any subcontracts
and also require the subcontractors to include Form FHWA-1273 in any lower tier subcontracts.
The prime contractor shall be responsible for the compliance by any subcontractor or lower tier
subcontractor with all the contract clauses in 29 CFR 5.5.
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10.

Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be
grounds for termination of the contract, and for debarment as a contractor and a subcontractor as
provided in 29 CFR 5.12.

Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of
the Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are herein incorporated
by reference in this contract.

Disputes concerning labor standards. Disputes arising out of the labor standards provisions of
this contract shall not be subject to the general disputes clause of this contract. Such disputes shall
be resolved in accordance with the procedures of the Department of Labor set forth in 29 CFR
parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the
contractor (or any of its subcontractors) and the contracting agency, the U.S. Department of Labor,
or the employees or their representatives.

Certification of eligibility.

a. By entering into this contract, the contractor certifies that neither it (nor he or she) nor any
person or firm who has an interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29
CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person or firm ineligible for award of
a Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR
5.12(a)(1).

C. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18
U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT

The following clauses apply to any Federal-aid construction contract in an amount in excess of $100,000
and subject to the overtime provisions of the Contract Work Hours and Safety Standards Act. These clauses
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As used in this
paragraph, the terms laborers and mechanics include watchmen and guards.

1

Overtime requirements. No contractor or subcontractor contracting for any part of the contract
work which may require or involve the employment of laborers or mechanics shall require or permit
any such laborer or mechanic in any workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such laborer or mechanic receives
compensation at a rate not less than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the
clause set forth in paragraph (1.) of this section, the contractor and any subcontractor responsible
therefor shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall be
liable to the United States (in the case of work done under contract for the District of Columbia or a
territory, to such District or to such territory), for liquidated damages. Such liquidated damages shall
be computed with respect to each individual laborer or mechanic, including watchmen and guards,
employed in violation of the clause set forth in paragraph (1.) of this section, in the sum of $10 for
each calendar day on which such individual was required or permitted to work in excess of the
standard workweek of forty hours without payment of the overtime wages required by the clause
set forth in paragraph (1.) of this section.

Withholding for unpaid wages and liquidated damages. The FHWA or the contacting agency
shall upon its own action or upon written request of an authorized representative of the Department
of Labor withhold or cause to be withheld, from any moneys payable on account of work performed
by the contractor or subcontractor under any such contract or any other Federal contract with the
same prime contractor, or any other federally-assisted contract subject to the Contract Work Hours
and Safety Standards Act, which is held by the same prime contractor, such sums as may be
determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid
wages and liquidated damages as provided in the clause set forth in paragraph (2.) of this section.
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Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set
forth in paragraph (1.) through (4.) of this section and also a clause requiring the subcontractors to
include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor with the clauses set forth in
paragraphs (1.) through (4.) of this section.

VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction contracts on the National Highway System.

1.

The contractor shall perform with its own organization contract work amounting to not less than 30

percent (or a greater percentage if specified elsewhere in the contract) of the total original contract
price, excluding any specialty items designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such specialty items performed may be deducted
from the total original contract price before computing the amount of work required to be performed
by the contractor's own organization (23 CFR 635.116).

a. The term “perform work with its own organization” refers to workers employed or leased
by the prime contractor, and equipment owned or rented by the prime contractor, with or
without operators. Such term does not include employees or equipment of a
subcontractor or lower tier subcontractor, agents of the prime contractor, or any other
assignees. The term may include payments for the costs of hiring leased employees from
an employee leasing firm meeting all relevant Federal and State regulatory requirements.
Leased employees may only be included in this term if the prime contractor meets all of
the following conditions:

(1) the prime contractor maintains control over the supervision of the day-to-day
activities of the leased employees;

(2) the prime contractor remains responsible for the quality of the work of the leased
employees;
(3) the prime contractor retains all power to accept or exclude individual employees

from work on the project; and

(4) the prime contractor remains ultimately responsible for the payment of
predetermined minimum wages, the submission of payrolls, statements of
compliance and all other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized
knowledge, abilities, or equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the contract as a whole and in
general are to be limited to minor components of the overall contract.

The contract amount upon which the requirements set forth in paragraph (1) of Section VI is
computed includes the cost of material and manufactured products which are to be purchased or
produced by the contractor under the contract provisions.

The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the
firm, has full authority to direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations (regardless of who performs the work)
and (b) such other of its own organizational resources (supervision, management, and engineering
services) as the contracting officer determines is necessary to assure the performance of the
contract.

No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written
consent of the contracting officer, or authorized representative, and such consent when given shall
not be construed to relieve the contractor of any responsibility for the fulfillment of the contract.
Written consent will be given only after the contracting agency has assured that each subcontract is
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VII.

VIII.

evidenced in writing and that it contains all pertinent provisions and requirements of the prime
contract.

5. The 30% self-performance requirement of paragraph (1) is not applicable to design-build contracts;
however, contracting agencies may establish their own self-performance requirements.

SAFETY: ACCIDENT PREVENTION
This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall comply with all applicable Federal, State,
and local laws governing safety, health, and sanitation (23 CFR 635). The contractor shall provide
all safeguards, safety devices and protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be reasonably necessary to protect the
life and health of employees on the job and the safety of the public and to protect property in
connection with the performance of the work covered by the contract.

2. It is a condition of this contract, and shall be made a condition of each subcontract, which the
contractor enters into pursuant to this contract, that the contractor and any subcontractor shall not
permit any employee, in performance of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her health or safety, as determined under
construction safety and health standards (29 CFR 1926) promulgated by the Secretary of Labor, in
accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C.
3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or
authorized representative thereof, shall have right of entry to any site of contract performance to
inspect or investigate the matter of compliance with the construction safety and health standards
and to carry out the duties of the Secretary under Section 107 of the Contract Work Hours and
Safety Standards Act (40 U.S.C.3704).

FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS
This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.

In order to assure high quality and durable construction in conformity with approved plans and specifications
and a high degree of reliability on statements and representations made by engineers, contractors,
suppliers, and workers on Federal-aid highway projects, it is essential that all persons concerned with the
project perform their functions as carefully, thoroughly, and honestly as possible. Willful falsification,
distortion, or misrepresentation with respect to any facts related to the project is a violation of Federal law.
To prevent any misunderstanding regarding the seriousness of these and similar acts, Form FHWA-1022
shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily
available to all persons concerned with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever,
whether a person, association, firm, or corporation, knowingly makes any false statement, false
representation, or false report as to the character, quality, quantity, or cost of the material used or to be
used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection
with the submission of plans, maps, specifications, contracts, or costs of construction on any highway or
related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect
to the character, quality, quantity, or cost of any work performed or to be performed, or materials furnished
or to be furnished, in connection with the construction of any highway or related project approved by the
Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement,
certificate, or report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916,
(39 Stat. 355), as amended and supplemented;
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Shall be fined under this title or imprisoned not more than 5 years or both."

IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT
This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this contract, or subcontract, as appropriate, the

bidder, proposer, Federal-aid construction contractor, or subcontractor, as appropriate, will be deemed to
have stipulated as follows:

1. That any person who is or will be utilized in the performance of this contract is not prohibited from
receiving an award due to a violation of Section 508 of the Clean Water Act or Section 306 of the
Clean Air Act.

2. That the contractor agrees to include or cause to be included the requirements of paragraph (1) of

this Section X in every subcontract, and further agrees to take such action as the contracting
agency may direct as a means of enforcing such requirements.

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction contracts, design-build contracts, subcontracts,
lower-tier subcontracts, purchase orders, lease agreements, consultant contracts or any other covered
transaction requiring FHWA approval or that is estimated to cost $25,000 or more — as defined in 2 CFR
Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective first tier participant is providing
the certification set out below.

b. The inability of a person to provide the certification set out below will not necessarily result
in denial of participation in this covered transaction. The prospective first tier participant
shall submit an explanation of why it cannot provide the certification set out below. The
certification or explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction. However, failure of the
prospective first tier participant to furnish a certification or an explanation shall disqualify
such a person from participation in this transaction.

c. The certification in this clause is a material representation of fact upon which reliance was
placed when the contracting agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered an erroneous certification,
in addition to other remedies available to the Federal Government, the contracting agency
may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide immediate written notice to the
contracting agency to whom this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when submitted or has become
erroneous by reason of changed circumstances.

e. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant,”
"person," "principal," and "voluntarily excluded," as used in this clause, are defined in 2
CFR Parts 180 and 1200. “First Tier Covered Transactions” refers to any covered
transaction between a grantee or subgrantee of Federal funds and a participant (such as
the prime or general contract). “Lower Tier Covered Transactions” refers to any covered
transaction under a First Tier Covered Transaction (such as subcontracts). “First Tier
Participant” refers to the participant who has entered into a covered transaction with a
grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower
Tier Participant” refers any participant who has entered into a covered transaction with a
First Tier Participant or other Lower Tier Participants (such as subcontractors and
suppliers).
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The prospective first tier participant agrees by submitting this proposal that, should the
proposed covered transaction be entered into, it shall not knowingly enter into any lower
tier covered transaction with a person who is debarred, suspended, declared ineligible, or
voluntarily excluded from participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.

The prospective first tier participant further agrees by submitting this proposal that it will
include the clause titled "Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion-Lower Tier Covered Transactions," provided by the department or
contracting agency, entering into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier covered transactions
exceeding the $25,000 threshold.

A participant in a covered transaction may rely upon a certification of a prospective
participant in a lower tier covered transaction that is not debarred, suspended, ineligible,
or voluntarily excluded from the covered transaction, unless it knows that the certification
is erroneous. A participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered transactions. To
verify the eligibility of its principals, as well as the eligibility of any lower tier prospective
participants, each participant may, but is not required to, check the Excluded Parties List
System website (https://www.epls.gov), which is compiled by the General Services
Administration.

Nothing contained in the foregoing shall be construed to require the establishment of a
system of records in order to render in good faith the certification required by this clause.
The knowledge and information of the prospective participant is not required to exceed
that which is normally possessed by a prudent person in the ordinary course of business
dealings.

Except for transactions authorized under paragraph (f) of these instructions, if a participant
in a covered transaction knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily excluded from participation in
this transaction, in addition to other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause or default.

* ok ok ok k

2. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — First
Tier Participants:

a.

The prospective first tier participant certifies to the best of its knowledge and belief, that it
and its principals:

(1) Are not presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from participating in covered transactions by
any Federal department or agency;

(2) Have not within a three-year period preceding this proposal been convicted of or
had a civil judgment rendered against them for commission of fraud or a criminal
offense in connection with obtaining, attempting to obtain, or performing a public
(Federal, State or local) transaction or contract under a public transaction;
violation of Federal or State antitrust statutes or commission of embezzlement,
theft, forgery, bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or civilly charged by a
governmental entity (Federal, State or local) with commission of any of the
offenses enumerated in paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this application/proposal had one
or more public transactions (Federal, State or local) terminated for cause or
default.
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b. Where the prospective participant is unable to certify to any of the statements in this
certification, such prospective participant shall attach an explanation to this proposal.
2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior
FHWA approval or estimated to cost $25,000 or more - 2 CFR Parts 180 and 1200)

a.

By signing and submitting this proposal, the prospective lower tier is providing the
certification set out below.

The certification in this clause is a material representation of fact upon which reliance was
placed when this transaction was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous certification, in addition to other
remedies available to the Federal Government, the department, or agency with which this
transaction originated may pursue available remedies, including suspension and/or
debarment.

The prospective lower tier participant shall provide immediate written notice to the person
to which this proposal is submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of changed circumstances.

The terms "covered transaction," "debarred," "suspended," "ineligible," "participant,”
"person," "principal," and "voluntarily excluded," as used in this clause, are defined in 2
CFR Parts 180 and 1200. You may contact the person to which this proposal is submitted
for assistance in obtaining a copy of those regulations. “First Tier Covered Transactions”
refers to any covered transaction between a grantee or subgrantee of Federal funds and a
participant (such as the prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has entered into a
covered transaction with a grantee or subgrantee of Federal funds (such as the prime or
general contractor). “Lower Tier Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower Tier Participants (such as
subcontractors and suppliers).

The prospective lower tier participant agrees by submitting this proposal that, should the
proposed covered transaction be entered into, it shall not knowingly enter into any lower
tier covered transaction with a person who is debarred, suspended, declared ineligible, or
voluntarily excluded from participation in this covered transaction, unless authorized by
the department or agency with which this transaction originated.

The prospective lower tier participant further agrees by submitting this proposal that it will
include this clause titled "Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion-Lower Tier Covered Transaction," without modification, in all lower
tier covered transactions and in all solicitations for lower tier covered transactions
exceeding the $25,000 threshold.

A participant in a covered transaction may rely upon a certification of a prospective
participant in a lower tier covered transaction that is not debarred, suspended, ineligible,
or voluntarily excluded from the covered transaction, unless it knows that the certification
is erroneous. A participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered transactions. To
verify the eligibility of its principals, as well as the eligibility of any lower tier prospective
participants, each participant may, but is not required to, check the Excluded Parties List
System website (https://www.epls.gov/), which is compiled by the General Services
Administration.

Nothing contained in the foregoing shall be construed to require establishment of a system
of records in order to render in good faith the certification required by this clause. The
knowledge and information of participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.
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XI.

i Except for transactions authorized under paragraph e of these instructions, if a participant
in a covered transaction knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily excluded from participation in
this transaction, in addition to other remedies available to the Federal Government, the
department or agency with which this transaction originated may pursue available
remedies, including suspension and/or debarment.

* k k % %

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1.

The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its
principals is presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from participating in covered transactions by any Federal department or
agency.

Where the prospective lower tier participant is unable to certify to any of the statements in this
certification, such prospective participant shall attach an explanation to this proposal.

* ok ok ok k

CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts which
exceed $100,000 (49 CFR 20).

1.

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of
his or her knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan,
the entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative
agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with this Federal contract, grant, loan, or cooperative
agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure
Form to Report Lobbying," in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this
transaction was made or entered into. Submission of this certification is a prerequisite for making
or entering into this transaction imposed by 31 U.S.C. 1352. Any person who fails to file the
required certification shall be subject to a civil penalty of not less than $10,000 and not more than
$100,000 for each such failure.

The prospective participant also agrees by submitting its bid or proposal that the participant shall
require that the language of this certification be included in all lower tier subcontracts, which
exceed $100,000 and that all such recipients shall certify and disclose accordingly.
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ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE FOR APPALACHIAN DEVELOPMENT
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS ROAD CONTRACTS

This provision is applicable to all Federal-aid projects funded under the Appalachian Regional Development Act of
1965.

1 During the performance of this contract, the contractor undertaking to do work which is, or
reasonably may be, done as on-site work, shall give preference to qualified persons who regularly
reside in the labor area as designated by the DOL wherein the contract work is situated, or the
subregion, or the Appalachian counties of the State wherein the contract work is situated, except:

a. To the extent that qualified persons regularly residing in the area are not available.

b. For the reasonable needs of the contractor to employ supervisory or specially experienced
personnel necessary to assure an efficient execution of the contract work.

C. For the obligation of the contractor to offer employment to present or former employees as
the result of a lawful collective bargaining contract, provided that the number of
nonresident persons employed under this subparagraph (1c) shall not exceed 20 percent
of the total number of employees employed by the contractor on the contract work, except
as provided in subparagraph (4) below.

2. The contractor shall place a job order with the State Employment Service indicating (a) the
classifications of the laborers, mechanics and other employees required to perform the contract
work, (b) the number of employees required in each classification, (c) the date on which the
participant estimates such employees will be required, and (d) any other pertinent information
required by the State Employment Service to complete the job order form. The job order may be
placed with the State Employment Service in writing or by telephone. If during the course of the
contract work, the information submitted by the contractor in the original job order is substantially
modified, the participant shall promptly notify the State Employment Service.

3. The contractor shall give full consideration to all qualified job applicants referred to him by the State
Employment Service. The contractor is not required to grant employment to any job applicants
who, in his opinion, are not qualified to perform the classification of work required.

4. If, within one week following the placing of a job order by the contractor with the State Employment
Service, the State Employment Service is unable to refer any qualified job applicants to the
contractor, or less than the number requested, the State Employment Service will forward a
certificate to the contractor indicating the unavailability of applicants. Such certificate shall be
made a part of the contractor's permanent project records. Upon receipt of this certificate, the
contractor may employ persons who do not normally reside in the labor area to fill positions
covered by the certificate, notwithstanding the provisions of subparagraph (1c) above.

5. The provisions of 23 CFR 633.207(e) allow the contracting agency to provide a contractual
preference for the use of mineral resource materials native to the Appalachian region.

6. The contractor shall include the provisions of Sections 1 through 4 of this Attachment A in every
subcontract for work which is, or reasonably may be, done as on-site work.
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XVII. Wage Rates Applicable



GENERAL DECISION FILE FOR PROJECTS REPORT

Project #: F-0071(45)18

General Decision #: UT20150065
SALT LAKE, UT

Counties:

Contractor Code

110276

110345

110357

110347

110296

110297

110332

110333

110331

110341

110348

110211

120265

(2a) Blade/Grader

(3) Front End Loader (Over 5 cu. yds.), Backhoe Loader Combination, Rotomill

(4) Asphalt Laydown Machine, Asphalt Paver, Bulldozer, Front End Loader (2 to 5 cu. yds.), Grade Setter,

Scraper, Oil Distributor

(5) Asphalt Roller, Front End Loader (Under 2 cu. yds.), Horizontal Directional Drill

(6) Screed

(7) Roller (Dirt and Grade Compaction)

Crane (35 to 100 tons) -2

Crane (Over 100 tons) -1

Crane (Under 35 tons) -3

Crane Oiler -5

Crane Piledriver 5

Operator: Power Equipment: (1) Mechanic

IRONWORKER, STRUCTUAL

Date:

Modification: 0 Publication Date: 01/02/2015

$25.89

$25.37

$24.37

$23.37

$22.41

$21.50

$26.99

$28.33

$25.70

$22.59

$22.59

$27.55

$26.18

2/10/2015

Hourly Rate Fringes

15.65

15.65

15.65

15.65

15.65

15.65

15.65

15.65

15.65

15.65

15.65

15.65

17.45

Page 1 of 5



GENERAL DECISION FILE FOR PROJECTS REPORT

Project #: F-0071(45)18
General Decision #: UT20150065 Modification: 0 Publication Date: 01/02/2015

Counties:

SALT LAKE, UT

Contractor Code

120261

130012

130071

140241

140015

140277

140017

140019

140023

140020

140021

140022

140091

IRONWORKER, REINFORCING

LABORER: (1) Traffic Control, sets cones and barrels

LABORER: (4) Asphalt Raker, Asphalt Shoveler

CARPENTER, Includes Form Work

CEMENT MASON/CONCRETE FINSHER

ELECTRICIAN, Includes Low Voltage Wiring for Traffic Cameras and Installation of Traffic Signals

LABORER: Common or General

LABORER: Flagger

LABORER: Grade Checker

LABORER: Landscape

LABORER: Mason Tender-Cement/Concrete

LABORER: Pipelayer

LABORER: Power Tool Operator: (Chain/Concrete Saw, Dirt Compactor (Hand Held), Hand Held Drill and
Jackhammer Only)

Date:

$26.61

$20.59

$21.11

$18.03

$16.53

$21.56

$12.86

$7.43

$12.87

$12.27

$13.17

$12.60

$13.75

2/10/2015

Hourly Rate Fringes

11.60

8.65

8.65

3.44

2.79

5.00

2.66

1.57

3.59

2.66

3.21

2.79

4.65

Page 2 of 5



GENERAL DECISION FILE FOR PROJECTS REPORT Date: 2/10/2015

Project #: F-0071(45)18
General Decision #: UT20150065 Modification: 0 Publication Date: 01/02/2015
Counties: SALT LAKE, UT

Contractor Code Hourly Rate Fringes
140039 OPERATOR: Backhoe/Excavator/Trackhoe $17.96 6.81
140278 OPERATOR: Bobcat/Skid Steer/Skid Loader $13.06 3.31
140327 OPERATOR: Broom/Sweeper $16.78 6.55
140031 OPERATOR: Concrete Finishing Machine $18.76 6.55
140032 OPERATOR: Concrete Pump, Truck Mounted $19.18 4.23
140033 OPERATOR: Rock Chip Spreader $16.29 7.08
140038 OPERATOR: Tractor $18.01 6.73
140076 OPERATOR: Trencher $24.35 6.70
140041 PAINTER (Parking Lot and Highway Striping Only) $14.05 1.62
140089 SIGN INSTALLER (Permanent and Temporary Road Signs Only) $12.27 2.66
150055 TRUCK DRIVER (Water, Fuel & Oil Tank): 1,200 gal. to less than 2,500 gal. $19.61 11.33
150059 TRUCK DRIVER (Water, Fuel & Oil Tank): 10,000 gal. to less than 15,000 gal. $20.56 11.33
150106 TRUCK DRIVER (Water, Fuel & Oil Tank): 15,000 gal. to less than 20,000 gal $20.81 11.33
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Project #: F-0071(45)18
General Decision #: UT20150065
Counties: SALT LAKE, UT

Contractor Code

150056 TRUCK DRIVER (Water, Fuel & Oil Tank):

150061 TRUCK DRIVER (Water, Fuel & Oil Tank):

150062 TRUCK DRIVER (Water, Fuel & Oil Tank):

150057 TRUCK DRIVER (Water, Fuel & Oil Tank):

150058 TRUCK DRIVER (Water, Fuel & Oil Tank):

150054 TRUCK DRIVER (Water, Fuel & Oil Tank):

Modification: 0 Publication Date:

2,500 gal. to less than 4,000 gal.

20,000 gal. to less than 25,000 gal.

25,000 gal. and over.

4,000 gal. to less than 6,000 gal.

6,000 gal. to less than 10,000 gal.

less than 1,200 gal.

150049 TRUCK DRIVER (Dump Truck, Bottom-end or side): 105 cu. yds. to less than 130 cu. yds.

150044 TRUCK DRIVER (Dump Truck, Bottom-end or side): 14 cu. yds. to less than 35 cu. yds.

150045 TRUCK DRIVER (Dump Truck, Bottom-end or side): 35 cu. yds. to less than 55 cu. yds.

150046 TRUCK DRIVER (Dump Truck, Bottom-end or side): 55 cu. yds. to less than 75 cu. yds.

150047 TRUCK DRIVER (Dump Truck, Bottom-end or side): 75 cu. yds. to less than 95 cu. yds

150043 TRUCK DRIVER (Dump Truck, Bottom-end or side): 8 cu. yds. to less than 14 cu. yds.

150048 TRUCK DRIVER (Dump Truck, Bottom-end or side): 95 cu. yds. to less than 105 cu. yds.

Date:

01/02/2015

$19.76

$21.16

$21.31

$20.06

$20.31

$19.49

$20.83

$19.91

$20.11

$20.31

$20.51

$19.76

$20.71

2/10/2015

Hourly Rate Fringes

11.33

11.33

11.33

11.33

11.33

11.33

11.33

11.33

11.33

11.33

11.33

11.33

11.33
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GENERAL DECISION FILE FOR PROJECTS REPORT

Project #: F-0071(45)18
General Decision #: UT20150065 Modification: 0

Counties:

SALT LAKE, UT

Contractor Code

150042

150099

150051

150052

150053

TRUCK DRIVER (Dump Truck, Bottom-end or side): Less than 8 cu. yds.

TRUCK DRIVER (Lowboy)

TRUCK DRIVER (Qil Distribution)

TRUCK DRIVER (Pickup)

TRUCK DRIVER (Sweeper)

Publication Date:

Date:

01/02/2015

$19.61

$21.68

$20.31

$19.44

$19.76

2/10/2015

Hourly Rate Fringes

11.33

11.33

11.33

11.33

11.33

Page 5 of 5



Note: Executive Order (EO) 13658 establishes an hourly minimum
wage of $10.10 for 2015 that applies to all contracts subject
to the Davis-Bacon Act for which the solicitation is issued on
or after January 1, 2015. If this contract is covered by the
EO, the contractor must pay all workers in any classification
listed on this wage determination at least $10.10 (or the
applicable wage rate listed on this wage determination, if it
is higher) for all hours spent performing on the contract. The
EO minimum wage rate will be adjusted annually. Additional
information on contractor requirements and worker protections
under the EO is available at www.dol .gov/whd/govcontracts.

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses

(29CFR 5.5 (a) (1) (ii)).-

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate ldentifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUMO198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, 1.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.



Survey Rate ldentifiers

Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate ldentifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on
a wage determination matter

* a conformance (additional classification and rate) ruling



On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party"s position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) IT the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N_W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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Supplemental Specification
2012 Standard Specification Book

SECTION 00120M

BIDDING REQUIREMENTS AND CONDITIONS

Delete Article 1.15, paragraph A20 and replace with the following:

20. Unsatisfactory performance on previous or current contracts or
serving probation for actions on another project.

Delete Article 1.15, paragraph B and replace with the following:

B. The bidder may appeal in writing to the UDOT Deputy Director according
to Utah Code Section 63G-6-801 through 806, as amended if the
Department refuses to accept a proposal for any of the foregoing reasons.

Delete Article 1.17 and replace with the following:
1.17 PROPOSAL DELIVERY

A. Electronically transmit the proposal before the time specified in the Notice
to Contractors.

B. A manually submitted bid must include both a signed hard copy and
electronic version. Electronic media device (CD/Flash Drive) must not be
blank or unreadable and must contain the correct electronic bid items txt
file in the indicated format.

1. File format- Proj#_UDOTContractorlD_bidopendate.txt

2. The signed hard copy takes precedence over a manually delivered
electronic version in the case of discrepancies or initialed changes
to unit prices or DBE commitment.

Delete Article 1.18 and replace with the following:

1.18 WITHDRAWING OR REVISING PROPOSALS

A. A proposal may be withdrawn or revised before the time set for receiving
proposals.

Bidding Requirements and Conditions
00120M — Page 1 of 3
June 26, 2014



B. Provide the request for withdrawal to the Department with a telephone call
followed by documented electronic communications including a company
authorized signature and the UDOT Contractor ID before the time set for
receiving proposals.

C. Revise and save bid proposal using the current version of the
Department’s Electronic Bid System. Transmit to Department authorized
repository before the time set for receiving proposals.

Delete Article 1.20 and replace with the following:
1.20 SUSPENSION

A. A Contractor will be placed on suspension if its Contractor ratings
performed by the Department do not meet the minimum standard outlined
in the Contractor rating process for any Department or Department
administered projects.

1. The Contractor will not be allowed to bid on Department or
Department administered projects while on suspension.

Add Article 1.21, paragraph Al4

14.  Contractor ratings performed by the Department do not meet the
minimum standard outlined in the Contractor rating process.

Add Article 1.27:
1.27 PUBLIC OPENING OF PROPOSALS

A. Proposals are publicly opened at the time indicated in the invitation for
bids.

Add Article 1.28:
1.28 CONTRACTOR LICENSING

A. Apply and conform to the laws of Utah relative to the licensing of
contractors.

1. A contractor’s license is required before submission of a bid, except
that a contractor may submit a bid on a Federal-aid highway project
without having first obtained a license, provided that such
contractor, before undertaking any construction under that bid
(before notice to proceed), must be licensed in Utah.

Bidding Requirements and Conditions
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2.

Failure to do so will result in forfeiture of award.

B. Obtain a commercial license to perform work in Utah.

1.
2.

A license will be required to proceed with work.

All license requirements and application to perform heavy highway

construction in the state of Utah requires the applicable license for

the category of work being performed.

a. The Prime contractor is required to hold an E-100
classification title/code or the applicable license relating to
their specific category of work being performed.

b. A Sub-contractor is required to hold the applicable license
relating to their specific category of work being performed.
Licensing is governed by:

Utah Department of Commerce
Occupational/Professional Licensing
P O Box 145741

Salt Lake City, UT 84114-6741
(801)530-6628

Bidding Requirements and Conditions
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January 21, 2015
SPECIAL PROVISION

PROJECT # F-0071(45)18
PIN # 10863

SECTION 00221S

BIDDING CONTRACT TIME
Add Section 00221
PART 1 GENERAL

1.1 SECTION INCLUDES

A. Procedures for bidding contract time for the Price + Time bidding process.
1. Includes incentive/disincentive for early/late completion of project
milestones.
B. Description of time component pricing, and time related incentive or
disincentive.
1. Refer to Section 00515M for information regarding bidding time and
determination of the low bidder.
2. Time is a bid item that captures societal costs and is used for

evaluation of the low bidder. Incentive/Disincentive is the only time
related payment. Refer to this Section, article 1.7.

1.2 RELATED SECTIONS
A. Section 00515M: Contract Award And Execution
B. Section 00555: Prosecution and Progress

1.3 REFERENCES Not Used

1.4 DEFINITIONS Not Used

1.5 SUBMITTALS Not Used

Bidding Contract Time
00221S - Page 1 of 5



1.6

TIME COMPONENT

A.

Determine the bid price for the time component as follows.
1. Measure contract time in calendar days.
2. Determine the number of consecutive calendar days required
between each start milestone and finish milestone in Table 1.
a. Consider all requirements of the contract when determining
the number of calendar days,
b. Include the days of the start milestone and finish milestone
in the number of calendar days.

The Department does not guarantee that any milestone can be completed
in the minimum calendar days shown in Table 1.

Bidders are responsible to complete the milestones within the time bid and
according to project requirements.

The Department will consider the bid non-responsive if the bidder:

1. Does not submit a bid for the time component.

2. Submits a time component bid for any awardable portion of the
contract which is outside the minimum or maximum range.

Negative amounts are not permitted for time related bid items.

Time is bid in calendar days. Consider seasonal project specific weather
conditions during bid preparation.

Bidding Contract Time
00221S - Page 2 of 5



Determination of Calendar Days

C

D

E

TIME
SEGMENT

START
MILESTONE

FINISH
MILESTONE

TIME-
RELATED
COST-
RATE

TIME-
RELATED
COST-RATE
METHOD

MIN

MAX

Dollars
per
calendar
day

User Cost or
Liquidated
Damages

Calendar
days

Calendar
Days

1

(see note 1)

Flexible
start date

Substantial
Completion
by
September
4, 2015

$1570

Liquidated
Damages

50

75

NOTE 1:

1.7

A.

Contractor is responsible for negotiating mutually agreeable Start Date
with the Engineer. Refer to 00555M for additional limitations.

INCENTIVES/DISINCENTIVES RELATED TO “TIME”

Contract time related charges are determined by multiplying the number of
calendar days accrued for each time segment by its corresponding time
related cost rate and summing the products.

Document accrued time charges per time segment for the duration of the

project.

Payments or deductions to the Contractor will be based on the difference

between the time related bid amounts and the actual time charges

assessed for the completed project.

1. Payment for the incentive will be made in the project accounting
system after substantial completion.

2. Deduction for any milestone disincentive will be made on the first
progress payment after the total number of calendar days bid for a
milestone has passed without completion as defined in Table 1.

Incentive

1. The Contractor is eligible for incentive when a milestone is
achieved before the number of calendar days bid as determined by
the Department.

2. Payment is made at the rate shown in column D for the difference
between the number of calendar days bid and the actual number of

Bidding Contract Time
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E.

F.

G.

3.
4.
Disincentive
1.

a.

b.

C.

d.
2.

calendar days used to achieve the milestone when Column E is
defined as “User Cost.”

Payment is made at the rate shown in the schedule of liquidated
damages in Section 00555 based on the original contract amount
when Column E is defined as “Liquidated Damages.”

The maximum dollar amount eligible for incentive payment for all
combined milestones is $.15,700.00 .

When the time related cost in Column E is defined as “User Cost.”

The Contractor is assessed a disincentive when a milestone
is not achieved within the number of calendar days bid as
determined by the Department.

Disincentive is assessed at the rate shown in column D for
the difference between the number of calendar days bid and
the actual number of calendar days used to achieve the
milestone.

There is no maximum dollar amount for disincentive
charges.

Liquidated damages are charged in addition to disincentive
for the difference between the maximum calendar days and
the actual number of days to achieve the milestone if
milestone completion is not achieved prior to the maximum
calendar days shown in Table 1. Refer to Section 00555.

When the time related cost in Column E is defined as “Liquidated
Damages.”

a.

The Contractor is assessed disincentive at the rate shown in
the schedule of liquidated damages in Section 00555 based
on the original contract amount.

Disincentive is assessed for the difference between the
number of calendar days bid and the actual number of
calendar days used to achieve the milestone.

Disincentive applies until milestone completion or the
maximum calendar days defined in Column G, whichever
occurs first.

Liquidated Damages

Liquidated damages are assessed according to Section 00555 for
the difference between the number of maximum calendar days from
Column G and the actual number of calendar days used to achieve
the milestone.

1.

Timeline of Incentive, Disincentive, and Liquidated Damages
Refer to Figure 1

1.

Bidding Contract Time
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Min Bid Max
Contract Calendar Calendar Calendar
Start Time Days Days Days
(Column F) (Column G)

Projects with User Cost
Daily Rates (Column E)

Disincentive Liguidated
Damages
and
Disincentive
Incentive — All ) —
Dr oy Projects with Liquidated
Projects :
Damages Daily Rates
(Column E)
Disincentive Liguidated
Damages

/

Disincentive for projects that use
liguidated damages as a daily time rate
ends and Liquidated Damages Begin at
Max Calendar Days

Figure 1 — Timeline of Incentive, Disincentive, and Liquidated Damages

PART 2 PRODUCTS Not Used
PART 3 EXECUTION Not Used

END OF SECTION

Bidding Contract Time
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September 15, 2014
SPECIAL PROVISION

PROJECT # F-0071(45)18
PIN # 10863

SECTION 00515M

CONTRACT AWARD AND EXECUTION

Delete Article 1.6 and replace with the following:

1.6 PROPOSAL CONSIDERATION

A.

This project uses a price + time or price + time + lane rental bidding
process. These processes provide:

1.

For the determination of the low bidder based on the price of
construction plus the costs associated with contract time and lane
rental.

An incentive/disincentive for completion of project time-related
milestones based on durations established by Contractor bid as
applicable.

An incentive/disincentive for minimizing duration of lane and
shoulder closures based on durations established by Contractor bid
as applicable.

The Department publicly opens properly executed proposals using the
current version of the Electronic Bid System (EBS) to compare bids on the
basis of the summation of the products of the quantities and the unit bid

prices.
1.

2.

The Department makes the results of the comparisons available to
the public.

The unit bid prices govern if a discrepancy exists between unit bid
prices and extensions.

The Department reserves the right to reject any or all proposals, waive
technicalities, or advertise for new proposals.

The bidder can request withdrawal of a bid after bid opening by:

1.

Submitting to the Director for Construction and Materials a
notarized affidavit within 24 hours after bid opening declaring a
clerical or mathematical error in bid preparation.

Submitting accompanying declaration with original work sheets
used in bid preparation.

Describing specific errors in detail.

Contract Award and Execution
00515M — Page 1 of 2



E.

4. Verifying that error has a significant monetary effect in the amount
of 3 percent of the bid or greater.

The bidder may not request bid withdrawal for judgmental errors.

Delete Article 1.11, paragraph A and replace with the following:

A.

The awarded Contractor must return the signed contracts, properly

executed contract bonds, National Safety Rating Scores, and all required

insurances to the Department within 20 calendar days after notice of

award.

1. The bidder can withdraw the proposal without penalty if the
Department does not execute the contract within 30 calendar days
after receiving requisite signed contracts, bonds, and insurances.

2. The contract is not considered in effect until executed by all parties.

Contract Award and Execution
00515M - Page 2 of 2



January 23, 2015
SPECIAL PROVISION

PROJECT # F-0071(45)18
PIN # 10863

SECTION 00555M

PROSECUTION AND PROGRESS

Delete Article 1.7 and replace with the following:

1.7 NOTICE TO PROCEED

A. Proceed with work after receipt of written notice from the department.
B. Time charges begin based on the following:
1. The Contractor and the Engineer will negotiate a Flexible Start

2.

Date. The Contractor will then be responsible for notifying the
Engineer in writing of their agreement to begin work on the agreed
upon Start Date.

Substantial completion to be on or before September 4, 2015.

C. Notify the Engineer at least two weeks before beginning work.

Delete Article 1.11, paragraph B through C and replace with the following:

B. Holiday and Sunday Work:

1.

Do not perform any work without written approval except for
repairing or servicing equipment, protecting work, maintaining or
curing concrete, and maintaining traffic on Category Il holidays as
defined in Section 00570. Including the following holidays

Memorial Day - from 3 p.m. Friday, May 22, 2015 to 5 a.m.
Tuesday, May 26, 2015.

Independence Day - from 3 p.m. Wednesday, July 1, 2015to 5
a.m. Monday, July 6, 2015.

Pioneer Day - from 3 p.m. Thursday, July 23, 2015 to 5 a.m.
Monday, July 27, 2015.

Labor Day - from 3 p.m. Friday, September 4, 2015to 5 a.m.
Tuesday, September 8, 2015.

Provide notice to the Engineer before 12:00 noon the Wednesday
before any Sunday or Category | holiday work as defined in Section
00570, unless otherwise restricted in the contract.

Prosecution and Progress
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C. Night work:

1. Provide five calendar days’ notice to the Engineer before starting
night work.

2. Provide adequate lighting for performing satisfactory inspection and
construction operations.

3. Control noise and vibration in accordance with Section 01355.

4. Obtain a variance to the noise ordinance for night work. Granting of

a variance request is not guaranteed. Coordinate with James
Bennett of Salt Lake Valley Health Department, 385-468-3793,
jbennett@slco.org

Add Article 1.11, paragraph D through P:

D. Traffic Limitations:
1. See tables below for SR-71 lane closure limitations.
a. North of 2100 South: See Table 1
b. South of 2100 South: See Table 2

2. Maintain turning lanes at signalized intersections.
3. Do not split same direction open traffic lanes.
E. Traffic is allowed on the rotomilled surface for a maximum of five days.
F. Maintain access to all businesses and cross streets.
G. Do not close lanes if no work is taking place.
H. Stripe traffic lanes or provide temporary traffic markings and messages

before removing traffic control. All temporary markings and message will
be paid for in the Traffic Control pay item.

Signal detection and communication shall be maintained throughout
duration of project. Install radar detection prior to rotomilling. Contact
Shaun Montgomery at 801-514-9283 two weeks prior to beginning signal
work.

J. Contact Police, Fire and Emergency Services in the area at least 5
working days prior to beginning work. Inform them in writing of work
location, lane closures and schedule as work progresses. Give the
Engineer a copy of the work plan. Provide 24 hour contact information.

K. Obtain all permits, including cost to obtain permit and required
insurances. For traffic permitting contact the Salt Lake City
Transportation Department at 801-535-6630 and Ed Rufener of South
Salt Lake at 801-243-8712. No traffic permits will be required by Salt
Lake County.

Prosecution and Progress
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TABLE 1 Operations and Limitations North of 2100 South

) WEEKDAY SATURDAY SUNDAY )
Time Time
NB SB NB SB NB SB
0:00 0:00
1:00 1:00
2:00 1 Lane 2:00
3:00 Open 1();&;? 3:00
400 1 Lane 1 Lane 400

: Open Open 1Lane 1Llane :
5:00 5:00
Open Open
6:00 6:00
7:00 SLEES 7:00
Open
8:00 8:00
9:00 9:00
10:00 10:00
11:00 ZOLSZ? 11:00
1200 | 2Lanes 12:00
Open
13:00 ,L ,L 13:00
: anes anes :
14:00 Open Open 2 Lanes 2 Lanes 14:00
15:00 Open Open 15:00
16:00 16:00
17:00 3 Lanes 3 Lanes 17:00
Open Open
18:00 18:00
19:00 2 Lanes 2 Lanes 19:00
20:00 Open Open " " 20:00
ane ane
21:00 1 Lane 1 Lane 0 0 21:00
: 1 Lane 1 Lane pen pen :
22:00 Open Open 22:00
Open Open
23:00 23:00
Legend
1 Lane Open
2 Lanes Open
3 Lanes Open

Prosecution and Progress
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TABLE 2 Operations and Limitations South of 2100 South

. WEEKDAY SATURDAY SUNDAY .
Time Time
NB SB NB SB NB SB
0:00 0:00
1:.00 1:.00
2:00 1 Lane 2:00
3:00 Open 1 Lane 3:00
4:00 Open 1 Lane 1 Lane 4:00
5:00 Open Open 5:00
6:00 6:00
7:00 7:00
8:00 8:00
9:00 9:00
10:00 2 Lanes 10:00
11:00 Open 1 Lane 1 Lane 11:00
12:00 ZOLSE? Open Open 12:00
13:00 13:00
14:00 5 L ZOLSE? ZOLSEﬁS 14:00
15:00 Open 15:00
16:00 16:00
17:00 | SLanes 17:00

Open
18:00 18:00
19:00 2 Lanes 2 Lanes 19:00
20:00 Open Open 20:00
2L 1Lane 1Lane 1();&;? 1()'?;“9 21:00
22:00 Open Open 22:00
23:00 23:00
Legend

1 Lane Open

2 Lanes Open

3 Lanes Open

Prosecution and Progress
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L. Cover and protect all stamped concrete crosswalks prior to placement of
OGSC within 500 feet of the intersection. Any damage caused to the
crosswalks will be repaired and/or cleaned at Contractors expense.

M. Coordinate with the Salt Lake City Transportation Department at 801-535-
6630, Ed Rufener of South Salt Lake at 801-243-8712, and the project
public involvement officer a minimum of 48 hours prior to prohibiting on
street parking.

N. Complete any median replacement work and catch basin reconstruction
prior to rotomilling and paving.

0. 30 days prior to start of work, coordinate with Mailia Lauto’o of UTA
(801)237-1995, mlautoo@rideuta.com) to obtain a Right of Entry before a
Track Access Permit can be issued for work next to the Street Car Line.
See Track Access Permit and other information attached at the end of this
section. Additional information can be found at
http://www.rideuta.com/mc/?page=DoingBusiness-PropertyManagement.

P. Allow for pedestrian access to Trax stations at all times. Provide
adequate signing for pedestrian traffic control during construction. (Paid
for under Traffic Control item).

Q. The traffic counting station at approximate Liberty Avenue collects time
sensitive data. Minimize time between removal and replacement of
existing loops.

Delete Article 1.14, paragraph A and replace with the following:

A. Contract time begins as specified in this section article 1.7 Notice to
Proceed.

Prosecution and Progress
00555M - Page 5 of 5



UTASETRAX
TRACK ACCESS INFORMATION

Working on or around UTA Railroad Property:

UTA has prepared a website to inform contractors and others requesting to work on or around UTA railroad property of the
required steps and provide information for each step of the process. The website can be found at www.rideuta.com under
Doing Business > Property Management:

www.rideuta.com/propertymanagement

Track Access Permits:

e Submitting Permits:

(0]

(@)

Before submitting a Track Access Permit, in most cases a Right of Entry (ROE) or letter of authorization must
first be obtained from UTA Property Management. Visit the website listed above for ROE information.

When submitting permits, please email them and cc all three Track Access Coordinators.

Permits for the following week (Sun - Sat) are required to be submitted by 11:00 AM Thursday.

Major activities such as OCS Power Downs, Track out of Service requests, and projects that may impact
revenue service during the following week (Sunday - Saturday) must be brought for discussion at the Track
Access Meeting (Wednesday 09:00 at UTA's Jordan River Rail Service Center). Track cannot be taken out of
service and OCS power downs cannot start until 20 minutes after the last scheduled train.

e Modifying Permits:

O
O

Requests to modify permits must be made through the Track Access Coordinators (not the Controllers).
The deadline for major modifications to permits is the same as the submission deadline for new permits.
Track Access Coordinators at their discretion may on a limited basis authorize minor changes to permits
under the short notice deadline (that is used for graffiti removal and utility companies).

e Activating / Closing Permits:

(0]

Due to heavy radio traffic during peak service, the TRAX Rail Control Center (RCC) will not activate
permits during the hours of 06:00-08:00 and 16:00-17:30. However work can take place during those hours
if the permits have been activated before 05:59 and 15:59 respectively.
UTA’s Rail Operations run 24/7 and have priority in UTA’s railroad corridors. The Controllers have
authority over all movements and activities in UTA’s railroad corridors and determine what activities can
safely take place at any given time based on real-time information and conditions. Until an on-duty RCC
Controller has activated a permit, work crews and equipment are not allowed on the ROW, regardless
of what is stated on the permit.
The on-site permit holder must:

= Be on site at all times and reachable by the TRAX Rail Control Center (RCC).

= Have all required paperwork (a copy of the processed permit, proof of Roadway Worker Protection

training/certification, Right of Entry paperwork, etc.)
= Call RCC by phone to activate the permit before work starts & before any workers access the ROW.

= Call RCC to deactivate the permit after work is done and crews are clear.

UTA Rail Services TRAX Track Access Information (last updated 01/15/2013) Page 1of 2



e Safety and Rules Compliance:
UTA personnel can stop work, expel workers from the railroad right of way and/or cancel permits as needed to
facilitate safety, rules compliance and/or Rail Operations. Some examples of reasons why this may occur:
o Not following the UTA Roadway Worker Protection guidelines (e.g. not wearing safety vest,
watchman/lookout on phone/distracted, conducting work/activities in an unsafe manner, etc.).
o Not able to produce required paperwork.
o Not following the Track Access guidelines (working outside of authorized limits, not following conditions
stated on the permit, conducting work that has not been authorized, etc.).

o To facilitate rail operations and movements necessary to ensure TRAX revenue operations are safe, reliable
and not adversely impacted.

e Graffiti Removal & Utility Company Permits:

While those applying for permits must make every effort to comply with the Thursday permit deadline stated above, it
is important that graffiti be removed as soon as possible after it is discovered. Additionally, utility companies may
need to access their existing infrastructure to address unforeseen urgent needs. Track Access Coordinators may
allow for limited short notice permits under the following deadlines:

o Permits for Tuesday, Wednesday, Thursday and Friday submitted by 11:00 AM of the prior business day.

o Permits for Saturday, Sunday and Monday submitted by 11:00 AM Thursday.

o Permits with a start time before 4:00 AM must be submitted by the deadline for permits for the previous

day (e.g. a Thursday permit with a 3:00 AM start time must be submitted by 11:00 AM Tuesday).

Calling the TRAX Rail Control Center (RCC):

For safety reasons, distractions to Controllers must be minimized. The TRAX Rail Control Center should only be called
to activate and close permits, and for current activities or situations that impact Rail Operations (e.g. placing/removing
derails, an emergency on the alignment or in close proximity to the alignment, etc.). Calls for general Track Access requests
or information (e.g. how to obtain a permit, status of a permit that has been requested, requesting modifications to an existing
permit, etc.) are to be addressed with the Track Access Coordinators. Individuals calling RCC for general Track Access
requests or information will be redirected by the Controllers to the Track Access Coordinators.

Track Access Coordinators:

The 3 TRAX Track Access Coordinators also serve as the TRAX Training Department and are assigned other projects,
responsibilities, and shift duties. Track Access is a secondary responsibility to those primary assignments.

e Track Access coverage will be provided Monday - Thursday from roughly 6:00 AM = 12:00 noon when there are no
conflicts with primary assignments.

e Outside of those hours, Track Access Coordinators are fulfilling other duties or are off and will only be
available on an emergency basis.

e Other UTA personnel will provide 24/7 Track Access oversight (activating permits, on-site inspections, etc.) in
addition to their other duties during their normal work hours.

e Calls and emails may not be immediately answered or returned. Track Access Coordinators are often performing a
safety sensitive assignment (such as duties in a train cab or serving as a watchman), in a meeting, etc. Please leave
amessage if the call is not answered. Calls/emails will be returned as soon as it is safe and possible to do so.

e Track Access Coordinator contact information is listed on the Track Access Permits, and also on the website
referenced at the top of the first page.
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UTASETRAX
TRACK ACCESS PERMIT

UTA SR RAILSERVICE

PERMIT NUMBER

This permit is for territory controlled by TRAX RCC (Rail Control Center).

Date of Work:

For permits in territory controlled by FrontRunner Rail Traffic Control visit
www.rideuta.com/propertymanagement

CONTRACTOR INFORMATION

Company Name:

Applicant Name:

Start Time:

Finish Time:

Crew Size:

The On Site Permit Holder is required to:
* Be on site at all times and reachable by the Rail Control Center (RCC).
¢ Call RCC by phone to activate the Permit before work starts & call RCC to

Phone: BLUE LINE

(DRAPER - SL CENTRAL)
Fax: RED LINE

(DAYBREAK - UNIVERSITY)
Email: GREEN LINE

(WEST VALLEY - AIRPORT)
RELEASE: The applicant and permit holder understand that the rail corridor is SUGARHOUSE
a highly hazardous environment, understand these risks, and will not sue UTA (2100 S TRAX — SUGARHOUSE)
or hold UTA responsible for injuries arising from these or other dangers OTHER:
inherent in rail corridors. ’

FROM:

TERR ITORY WHERE WORK PLANNED:

JORDAN RSC

MIDVALE RSC
GARFIELD LINE

(WEST JORDAN - MAGNA)

BACCHUS LINE

(GARFIELD LINE — ATK)

EXACT WORK LIMITS:

deactivate the Permit after work is done and crews are clear.

TO:

On Site Permit Holder Name:

On Site Permit Holder Cell Phone:

UTA Road-way Protection Certification current
Work will be within 10 feet of track

Operation of Hi-rail vehicle

Heavy equipment within right-of-way

DESCRIPTION OF WORK

WORK CONDITIONS

Work will be within 10’ of overhead catenary
Removal of traction power needed*
Grounding straps placed*

Always expect a train.
Trains may travel in both directions
on any track at any time.

*scheduled time with MOW is required

UTA TRAX RAIL CONTROL CENTER:
Phone: 801.352.6700

Submit permit requests by email to the
Track Access Coordinators (cc all 3).

Dave Steadman:
Jonathan Kimball:
John Maxwell:

801.502.2899
801.502.2255
801.946.0001

UTA TRAX TRACK ACCESS COORDINATORS:

DSteadman@rideuta.com
JKimball@rideuta.com

JMaxwell@rideuta.com

HO RV A SO\ I NO NS\ IS QVRI= Permit Approval: Date:
Active Time: Controller Signature:
Clear Time: Controller Signature:

UTA RAIL SERVICE

TRAX TRACK ACCESS PERMIT

Last Revised: 12/09/2012




Supplemental Specification
2012 Standard Specification Book

SECTION 00570M

DEFINITIONS

Delete Article 1.6, paragraph A45 and replace with the following:

45. MUTCD Utah Manual on Uniform Traffic Control Devices
(This applies to all references to the MUTCD in Department
Standard Specifications and Drawings, Supplemental
Specifications and Drawings, Special Provisions, and Plan Sheets.)
Refer to http://www.udot.utah.gov/go/standardsreferences for a link
to the Utah MUTCD.

Delete Article 1.7, paragraph A38 and replace with the following:
38. Debarment — Action taken by the Department or federal

government pursuant to policies or regulations that prohibits a
person or company from performing work on a public project.

Delete Article 1.7, paragraph A49, Table 1 and replace with the following:

Table 1
Holiday Categories
Category | Category Il
Martin Luther King, Jr. Day New Year's Day
Presidents’ Day Memorial Day
Columbus Day Independence Day
Veteran's Day Pioneer Day
Labor Day
Thanksgiving Day
Christmas Day

Delete Article 1.7, paragraph A66 through A104 and replace with the following:

66. Probation — Action taken by the Department pursuant to
Department policies that prohibits a person or company from
bidding on Department or Department administered projects.

Definitions
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67.

68.

69.

70.

71.

72.

73.

74.

75.

76.

17.

78.
79.

80.

81.

82.

Profile Grade — The trace of a vertical plane intersecting the top
surface of the proposed wearing surface, usually along the
longitudinal centerline of the roadbed. Profile grade means either
elevation or gradient of such trace according to the context.
Project — The specific section of the highway or other specific
property on which construction is to be performed together with all
improvements to be constructed under the contract.

Proposal — A bidder’s written response to a Department request for
proposals. See Value Engineering Change Proposal.
Responsible Bidder — A bidder able to perform the specified work
as determined by the Department.

Responsive Bid — A bid that meets all requirements of the
invitation for bids.

Resources — The labor, equipment, materials, and incidentals
necessary to perform work on a contract bid item or other element
of work.

Right-of-Way — A general term denoting land, property, or interest
acquired for or devoted to transportation purposes.

Roadbed — The graded portion of highway within top and side
slopes, prepared as a foundation for the pavement structure and
shoulders.

Roadbed Material — Material in cuts, embankments, and
embankment foundations from the subgrade down that supports
the pavement structure.

Roadside — The areas between the outside edges of the shoulders
and the right-of-way boundaries including unpaved median areas
between inside shoulders of divided highways and areas within
interchanges.

Roadside Development — Items necessary for the preservation or
replacement of landscape materials. Features may include suitable
plantings and other improvements or ground cover to preserve and
enhance the appearance and stability of the highway right-of-way
or acquired easements for scenic improvements.

Roadway — The portion of a highway within the construction limits.
Shoulder — The portion of the roadway adjacent to the traveled
way where vehicles may stop for emergencies and which supports
base and surface courses.

Sidewalk — That portion of the roadway constructed exclusively for
pedestrian use.

Significant Change in Character of Work — Work that differs
materially in kind or nature from that involved or included in the
original contract or results in the total quantity of a major contract
item, as defined in this section, varying from the original contract
guantity by more than 25 percent.

Site of Work — As defined in Title 29 CFR Part 5.2 ().

Definitions
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83.

84.

85.

86.

87.

88.

89.

Specifications — The compilation of provisions and requirements

for the performance of prescribed work.

a. Special Provisions — A unique specification or a
modification or revision to the standard specifications
applicable to an individual contract.

b. Supplemental Specifications — Approved additions and
revisions to the Standard Specifications.
C. Standard Specifications — Specifications approved for

general application and repetitive use.

Specifications Format — See the Specification Writer's Guide.

Refer to http://www.udot.utah.gov/go/standardsreferences.

The titles or headings of the sections, parts, articles, paragraphs,

and sub-paragraphs in Standard Specifications and Special

Provisions are intended for convenience of reference and have no

bearing on their interpretation.

Stabilization — Modification of soils or aggregates by incorporating

materials that increases load-bearing capacity, firmness, and

resistance to weathering or displacement.

State — The State of Utah acting through its authorized

representative.

Structures — Bridges, culverts, catch basins, drop inlets, retaining

walls, cribbing, manholes, endwalls, buildings, sewers, service

pipes, underdrains, foundation drains, and other such features that
may be encountered in the work.

Subcontractor — An individual or legal entity to which a Contractor

sublets part of the work.

Substantial Completion — Substantially complete. The day,

determined by the Engineer, when all of the following have

occurred:

a. The public, including vehicles and pedestrians, has full and
unrestricted use and benefit of the facilities both from the
operational and safety standpoint including all Intelligent
Transportation Systems (ITS) and Advanced Traffic
Management Systems (ATMS).

b. All safety features are installed and fully functional, including,
but not limited to, illumination, signing, pavement markings,
all coats of striping paint, barrier, guardrail, impact
attenuators, delineators, and all other safety appurtenances.

C. All remaining bid items in the contract are complete in
addition to safety features. Only minor corrective work and
replacement of temporary substitute facilities remains for
physical completion.

d. The Contractor and Engineer mutually agree that all work
remaining will be performed without lane closures, trail or
sidewalk closures, or further delays, disruption, or
impediment to the public.

Definitions
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90.

91.

92.

93.

94.

95.

96.

97.

98.

99.

100.

101.

Substructure — All of the structure below the girders or main load

carrying members of simple and continuous span bridges, including

abutments, bent caps, columns, bents, footings, wingwalls, and

skewbacks of arches.

Superintendent — The Contractor’s authorized employee in

responsible charge of the work.

Superstructure — All of the structure except the substructure as

defined in this section.

Surety — The legal entity or individual, other than the Contractor,

executing a bond furnished by the Contractor.

Time Related Cost (Time component) — A bid item that identifies

a daily value based on user costs or liqguidated damages. Time

value is the sum of the products of the time-related cost rates

multiplied by the time bid by the Contractor to achieve the

milestones specified.

Town, City, or District — A subdivision of the county used to

designate or identify the location of the contract.

Traveled Way — The portion of the roadway designated for the

movement of vehicles, excluding shoulders and auxiliary lanes.

Unbalanced Bid

a. Mathematically Unbalanced — A bid containing lump sum
or unit bid items that do not include reasonable actual costs
plus a reasonable proportionate share of the bidder's
anticipated profit, overhead costs, and other indirect costs.

b. Materially Unbalanced — A mathematically unbalanced bid
that generates a reasonable doubt that awarding the
contract to the bidder will result in the lowest ultimate cost to
the Department.

Unrestricted Traffic — No traffic control measures in use that

obstruct, delay, or in any way impede traffic flow, other than those

specifically permitted in the contract.

User Costs — Costs incurred by the traveling public due to

construction activities.

Utility — All privately, publicly, or cooperatively owned lines,

facilities, and systems for producing, transmitting, or distributing

communications, power, heat, gas, oil, water, waste, and storm

water not connected with the highway drainage, signal systems,

and other products that directly or indirectly serve the public. The

utility company.

Value Engineering Change Proposal — A change proposed by

the Contractor and considered by the Department intended to result

in project cost savings to contract pay items without reducing the

essential functions and characteristics of the project. Refer to

Section 00725.

Definitions
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102.

103.

104.

105.

Work — The elements, activities, and incidentals necessary to
complete a project (including labor, materials, equipment, and the
interim products and stages attained in the course of reaching
completion), and all alterations, amendments, or extensions made
by change order or other written orders of the Engineer.

Working Day — Any calendar day, except:

a. Saturdays, Sundays, and contract-designated holidays.
b. Days between December 1 and February 29, inclusive.
C. Days when the Contractor is specifically required by the

contract or letter from the Engineer to suspend operations
through no fault of the Contractor.
d. Days when the Engineer determines that inclement weather
or adverse conditions interfere with the progress of the work.
1) When the Engineer determines that inclement
weather prevents the Contractor from working with at
least 75 percent of the normal labor and equipment
force engaged in the work for at least 60 percent of
the normal working day.
2) When inclement weather stops the Contractor from
beginning work at the normal starting hour and the
crew is released as a result, it is not considered a
working day even though conditions may improve and
the major portion of the day could be considered
suitable for operations.
Working Drawings — Drawings produced by the Contractor that
supplement the contract drawings to provide information not
included in the contract documents but that is required to fabricate,
erect, transport, or temporarily support the structure or structural
elements in the completion of the work. Working drawings do not
supersede the contract drawings.
Written Permission of the Engineer — A letter signed by the
Engineer granting specific permission and outlining limitations of
the permission.

Definitions
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January 19, 2015
SPECIAL PROVISION

PROJECT # F-0071(45)18
PIN # 10863

SECTION 00725M

SCOPE OF WORK

Delete Article 1.2 and replace with the following:

1.2 RELATED SECTIONS

A.

w

o 0

m

Section 00221S: Bidding Contract Time

Section 00555:

Section 00570:

Section 00727:

Section 01282:

Section 01355:

Section 01554:

Section 01741:

Prosecution and Progress
Definitions

Control of Work

Payment

Environmental Compliance
Traffic Control

Final Cleanup

Add Article 1.6, paragraph B through D:

B.

The purpose of this project is the resurfacing of SR-71 between
approximately 3300 South and 400 South in Salt Lake County. The
project will include the rotomilling of all existing OGSC to be replaced with
1" of OGSC. All striping and messages are required to be replaced as
existing except for the sections between the Street Car Line and 2100
South, 1300 South and 900 South, 800 South and 500 South and at major
intersections between 2100 South and 800 South as shown in the plans.
All utilities in the work area will be raised and lowered as required. Radar
detection will be installed to replace existing loops and pucks. Profile
rotomilling and repaving along the northernmost median between 1300
South and 900 South. Inlets and drainage pipes will be installed along the

Scope of Work
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northbound left-turn bay at 900 South to fix spread problems. Other work
includes the updating and replacing of raised medians and reconstruction
of catch basins.

The islands will be replaced with back to back B5 curb as directed.

C. Prior to rotomilling and placing OGSC, document the existing size,
location and type of the following items:

Existing striping
Pavement messages
Manholes

Valves

Cleanout boxes
Monuments

ok wNE

Provide documentation to the Engineer for approval prior to any work
taking place.

D. Install items listed in Paragraph C according to documented locations or
as otherwise directed by the Engineer.

Add Article 1.19, paragraph J5:
5. Time savings resulting from a VECP are not financially

compensated to the Contractor above the maximum dollar amount
eligible for incentive payment as specified in Section 00221S.

Scope of Work
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Supplemental Specification
2012 Standard Specification Book

SECTION 00727M

CONTROL OF WORK

Delete Article 1.28, paragraph B and replace with the following:

B. Employ a qualified safety person.
1. Required qualifications
a. Verifiable broad based safety background.
b. One of the following degrees or certifications:

1) College degree in Occupational Safety & Health
(OSH) related field

2) Associate Safety Professional (ASP)

3) Certified Safety Professional (CSP)

4) Certified Industrial Hygienist (CIH)

5) Construction Health and Safety Technician (CHST)

6) Associate in Risk Management (ARM)

7) OSHA 500, or other nationally recognized OSH
related field certification approved by UDOT Risk
Management

C. Must stay current on certification via the OSHA 502 or
equivalent of 8 Continuing Education Units (CEU) in OSH
related fields every 3years.

2. Responsibilities

a. Perform on-site safety inspections on a monthly basis, for
jobs 45 days or longer in duration. Refer to the UDOT

Safety and Health Manual.

b. Coordinate all safety related efforts with the on-site
competent safety person.

C. Cannot perform production-related responsibilities on the
project.

Control of Work
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Supplemental Specification
2012 Standard Specification Book

SECTION 00820M

LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC

Delete Article 1.13 and replace with the following:

1.13 PROTECTING AND RESTORING PROPERTY AND LANDSCAPE

A.

B.

Preserve public and private property during the work.

Do not perform work on public or private property if the legal right to
access the property has not been secured. All damage as a result of
trespass will be the financial responsibility of the Contractor including
additional acquisition costs.

The Engineer verifies the location of monuments and property line
markers and provides written approval before they are moved, disturbed,
or damaged.

Accept liability for any damage to public or private property resulting from
defective work, materials, or non-execution of the contract until contract
completion.

Restore damaged property and items removed temporarily during
construction to a condition similar or equal to that existing before the
damage at no cost to the Department.

Temporarily discontinue work if remains of prehistoric dwelling sites or
artifacts of historical or archeological significance are encountered. Refer
to Section 01355.

Delete Article 1.17, paragraph C and replace with the following:

C.

Contractor and the Department agree to provide each other with a copy of
the summons and complaint within a reasonable time if served with a
lawsuit or Notice of Claim. Do not file a responsive pleading on behalf of
the Department until receiving written notice that the Department chooses
to have Contractor handle the defense. The Department will provide the
Contractor such written notice in a timely manner allowing the Contractor
adequate time to respond to the summons.

Legal Relations and Responsibility to the Public
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Delete Article 1.17, paragraph F3 and replace with the following:

3. Notify claimants of denied or partially denied claims of $5,000 or
less of their right to request re-examination by the

UDOT Claims Re-Examination Board

4501 South 2700 West

West Valley City, UT 84114-8430

Phone: (801) 965-4715

a. The information provided to the claimant includes:

1) A time deadline for requesting re-examination equal
to seven days after notification of denial or partial
denial

2) Address and name of the person to whom it should be
directed

3) General information helpful in making a determination

Delete Article 1.18, paragraph B.2.a and replace with the following:

a. Provide General Liability insurance with the following
minimum limits of liability:
1) $1 million Bodily Injury and Property Damage — Each
Accident
2) $3 million General Aggregate
3) $3 million Products and Complete Operations Annual
Aggregate

Legal Relations and Responsibility to the Public
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Supplemental Specification
2012 Standard Specification Book

SECTION 01282M

PAYMENT

Delete Article 1.8, paragraph Al and replace with the following:

1.

The Department does not allow compensation for loss of expected
reimbursement, or loss of anticipated profits suffered or claimed by
the Contractor resulting either directly from such alterations or
indirectly from unbalanced allocation among the contract items of
overhead expense and subsequent loss of expected
reimbursement or from any other cause.

Delete Article 1.9, paragraphs C and D and replace with the following:

C.

Negotiated lump sum or unit prices for changes to the contract work will
be based on the Contractor’s estimate to do the work as validated by the
Engineer’'s independent cost assessment. Support the price with a
detailed cost estimate that includes the following information:

1.

Estimated Labor hours based on agreed upon productivity rates.

a. Use the actual cost of wages and benefits for the labor rates
applied to the estimated man-hours.
b. Include certified accounting records verifying these costs or

make them available upon request of the Engineer.
Estimated Material quantities based on agreed upon quantities.

a. Use actual material costs as verified by supplier estimates or
invoices.
b. Use agreed to production rates for material produced on site.

Estimated Equipment hours based on agreed upon productivity
rates.
a. Use the lesser of the following for determining equipment
costs:
1) Rental rates obtained from the Rental Rate Blue Book
for Construction Equipment according to this Section
article 1.11.

Payment
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Supplemental Specification
2012 Standard Specification Book

SECTION 01282M

PAYMENT

Delete Article 1.8, paragraph Al and replace with the following:

1.

The Department does not allow compensation for loss of expected
reimbursement, or loss of anticipated profits suffered or claimed by
the Contractor resulting either directly from such alterations or
indirectly from unbalanced allocation among the contract items of
overhead expense and subsequent loss of expected
reimbursement or from any other cause.

Delete Article 1.9, paragraphs C and D and replace with the following:

C.

Negotiated lump sum or unit prices for changes to the contract work will
be based on the Contractor’s estimate to do the work as validated by the
Engineer’'s independent cost assessment. Support the price with a
detailed cost estimate that includes the following information:

1.

Estimated Labor hours based on agreed upon productivity rates.

a. Use the actual cost of wages and benefits for the labor rates
applied to the estimated man-hours.
b. Include certified accounting records verifying these costs or

make them available upon request of the Engineer.
Estimated Material quantities based on agreed upon quantities.

a. Use actual material costs as verified by supplier estimates or
invoices.
b. Use agreed to production rates for material produced on site.

Estimated Equipment hours based on agreed upon productivity
rates.
a. Use the lesser of the following for determining equipment
costs:
1) Rental rates obtained from the Rental Rate Blue Book
for Construction Equipment according to this Section
article 1.11.

Payment
01282M — Page 1 of 5
June 27, 2013



2) Actual cost of the equipment to the Contractor based
on internal equipment billing rates or actual rental
rates supported by rental agreements for equipment
applied to the estimated equipment hours. Include
certified accounting records substantiating these
costs or make them available upon request of the
Engineer.

4. A 15 percent markup will be paid on all expenses identified above.
This markup compensates the Contractor for home office
overheads and profit.

5. The following additional markups will be allowed on the total of all
work according to change order performed solely by
subcontractors:

a. 15 percent markup on first $75,000 of total subcontracted work.

b. 10 percent markup on total of subcontracted work between $75,000 up to
$250,000.

C. 7.5 percent markup on total of subcontracted work exceeding $250,000.

6. No other expenses will be compensated unless approved by the
Engineer.

Delete Article 1.10, paragraph A2 and replace with the following:

2. The Department does not compensate for the following:

a. Labor inefficiencies caused by the Contractor.

b. Consequential damages, including but not limited to, loss of
bonding capacity, loss of bidding opportunities, and
insolvency.

C. Attorney’s fees, claims preparation expenses, or litigation
costs.

Delete Article 1.11 and replace with the following:

1.11 FORCE ACCOUNT

A. The Engineer may require the Contractor to work on a force account basis
for the convenience of the Department or when the Contractor and
Engineer are unable to negotiate an agreed upon price for changed or
added work. Costs reimbursed according to this Section are considered
full and complete compensation for the work performed.

B. Labor will be reimbursed at the actual cost of wages, benefits and
burdens. A 15 percent markup will be paid on all labor expenses. This

Payment
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markup compensates the Contractor for field overheads, home office

overheads and profit.

1. Provide daily field records showing the labor hours charged to the
force account work. The Engineer must approve these records

daily.

2. Include certified accounting records verifying these costs or make
them available upon request of the Engineer.

Materials installed and accepted by the Engineer as part of the force
account work will be paid for at actual cost plus a 15 percent markup. The
markup compensates the Contractor for field overheads, home office
overheads and profit.

1. Provide daily field records showing the materials installed as part of
the force account work. The Engineer must review and approve
these records daily.

2. Include copies of invoices and certified accounting records verifying
these costs or make them available upon request of the Engineer.

Compensation for Equipment
1. The Department will pay the following:

a.

Hourly rates for machinery or special equipment, excluding
small tools, authorized by the Engineer. Hourly rental rates
are determined by the monthly rental rate found in the Rental
Rate Blue Book for Construction Equipment divided by 176.
The total hourly rates have been computed from equipment
costs currently in effect and do not include costs for
operating personnel.

Obtain this publication through:

Equipment Watch

1735 Technology Drive, Suite 410

San Jose, CA 95110-1313

Phone: (800) 669-3282

Fax: (800) 224-3527

Refer to http://www.udot.utah.gov/go/standardsreferences.

The rates require adjustment by a Regional Factor and a
Depreciation Factor with operating and standby rates
established as follows:

1) Operating Rate — Hours the equipment is actually in
use. This includes ownership and operating costs
adjusted for depreciation and region factors.

2) Standby Rate — Compensation for equipment required
to be at the work site but not operating. This rate is
50 percent of the adjusted ownership and operating
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costs computed above. The duration of allowable
standby time must be approved in writing by the
Engineer with a maximum of eight hours per day or
40 hours in a week.

3) The Department uses the shown capacity that is
closest to the manufacturers when the manufacturer’s
rated capacity falls between those shown in the
Rental Rate Blue Book for Construction Equipment.

4) Agree upon all rates in writing before beginning work.

5) Obtain approval from the Engineer for any equipment
rental rates not provided before the start of any force
account work.

2. The Department does not pay for pickup trucks used solely for
transportation.
3. Provide daily field records showing the equipment hours charged to

the force account work. The Engineer must review and approve
these records daily.
4. Provide certified accounting records verifying these costs.

Subcontract work will be reimbursed in the same manner as the

Contractor’s work is reimbursed as described above.

1. The following additional markups will be allowed on the total of all
work according to force account performed soley by
subcontractors:

15 percent markup on first $75,000 of total subcontracted work.

10 percent markup on total of subcontracted work between $75,000 up to

$250,000.

7.5 percent markup on total of subcontracted work exceeding $250,000.

2. Provide daily field records showing the subcontract labor, material,
and equipment charged to the force account work. The Engineer
must review and approve these records dalily.

3. Provide certified accounting records verifying these costs.

Delete Article 1.12 paragraph C and replace with the following:

C.

Payments are based on estimates prepared by the Engineer of the value
of work performed and materials in place under the contract and for
payment for material on hand according to this Section. Payment will not
be made for material and work without complete acceptance
documentation.

Payment
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Delete Article 1.13 title and paragraph A and replace with the following:

1.13 PAYMENT FOR MATERIAL ON HAND (Stockpile)

A. Present the delivery copies of invoices. The Department may include
advance partial payments for acceptable nonperishable materials
purchased expressly for incorporation in the work when delivered in the
vicinity of the project or stored in approved storage place.

1.

The Engineer determines the amount to be included in the estimate
but in no case will the amount exceed the value of the materials as
shown on the delivery invoice or 75 percent of the in-place price,
whichever is less.

Furnish evidence that the stockpiled materials are irrevocably

obligated to the project when the approved storage location is other

than the project site.

The Department does not pay when the invoice value of such
materials, as determined by the Engineer, amounts to less than
$2,000 or if materials are to be stored less than 30 calendar days,
unless otherwise specified.

a. The Department will waive the 30 day limit and pay advance
payment for Pavement Marking Tape if the Pavement
Marking Tape placement is delayed more than one week
beyond the original CPM schedule date.

Furnish the Engineer certified paid invoices or a certified statement

with a copy of the check showing payment within 60 calendar days
following the date of the estimate invoice on which the stockpile
material is to be paid by the Department.

Material will be removed from the next partial estimate as

stockpiled materials if proper invoices showing payment to the

supplier is not received.

Delete Article 1.14, paragraph A4 and replace with the following:

4.

An affidavit is required from all Subcontractors certifying they have
been paid for all labor and materials incorporated into the project.

Delete Article 1.15, paragraph A3 and replace with the following:

3.

This provision is automatically invoked and becomes effective when
the change in the cost of fuel warrants the adjustment during the
course of construction of the project and remains in effect for the
duration of the project.

a. Adjustments are then made on all future partial estimates.

Payment
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November 1, 2014
SPECIAL PROVISION

PROJECT # F-0071(45)18
PIN # 10863

SECTION 01315S

PUBLIC INFORMATION SERVICES

Delete Section 01315 in its entirety and replace with the following:

PART 1 GENERAL

11

1.2

1.3

1.4

1.5

1.6

1.7

SECTION INCLUDES

A. Responsibilities of Contractor Public Information Contact for the duration
of a project.

RELATED SECTIONS

A. Section 01554: Traffic Control

REFERENCES Not Used

DEFINITIONS Not Used

SUBMITTALS

A. Provide a copy of the logbook to the Engineer on a weekly basis.

PERFORMANCE REQUIREMENT

A. Designate the contractor public information contact at the pre-construction
conference.
1. Responsible to coordinate project public information services with

Engineer and third-party Public Information Manager.

a. Public information duties take precedence over other
assigned duties.

CONTRACTOR PUBLIC INFORMATION CONTACT RESPONSIBILITIES

A. Maintain daily, or as needed, communication with Engineer and third-party
Public Information Manager.

Public Information Services
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1.8
A.
B.
C.
PART 2
2.1
A.
PART 3
3.1

Maintain and document communications with Engineer, Region Two
Public Involvement Coordinator, third-party Public Information Manager.

Attend weekly meeting with Engineer and third-party Public Information
Manager to review correspondence and communication logbook and to
provide construction schedule updates and information for distribution.

Respond to Engineer and third-party PIM with plan to resolve public
information issues within 24 hours. (Safety issues must be resolved
immediately)

PAYMENT PROCEDURES

Compensation includes:

1. Printed information

2. All labor, materials, and meeting facilities required to meet
provisions of this section.

The Engineer monitors and evaluates contractor interaction with the Public
Information Manager regarding all public information services.

Failure to provide public information services in accordance with this
specification results in a $1,000 weekly deduction.

PRODUCTS

OFFICE SPACE AND EQUIPMENT

Labor and material required to perform the duties and responsibilities of
this section.

EXECUTION

ESTABLISH LOCAL PUBLIC INFORMATION SERVICES

A.

Provide office address and local telephone number for coordination with

third-party Public Information Manager.

1. Establish and publish office hours, working days, telephone number
for internal use.

Maintain a logbook.

1. Information and corresponding communications
a. Date, time
b. Contact information

Public Information Services
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1. Name, phone number, address and/or email address

C. Description of inquiry and/or request

d. Response

e. Subsequent responses or actions taken during construction
2. Follow up all inquiries with third-party Public Information Manager

to coordinate a response. Response may be a phone call, in
writing or with a meeting as warranted.

3. Document discussions, resolutions and actions.
a. Provide copies of logbook documentation to the Engineer,
third-party Public Information Manager and Region Public
Involvement Coordinator on a weekly basis.

Respond to questions concerning project activities and schedules.
Participate in meetings held with affected individuals and/or organizations.

Maintain and document regular (daily or as needed) communication and

project updates with the following:

1. Region Two Public Involvement Coordinator and third-party Public
Information Manager, providing copies of logbook documentation.

Communicate deviations from schedule established in the weekly update
meeting to Engineer and third-party Public Information Manager.

Provide project telephone number (established and communicated by the
third-party Public Information Manager) to sign manufacturer or Traffic
Control Maintainer for placement on Construction Zone Information Sign
as per TC Series Standard Drawings and refer to Section 01554.

Provide updates to the Engineer and third-party Public Information

Manager on project activities that affect traffic and access.

1. Contact the Engineer and third-party Public Information Manager
within 15 minutes of a major accident or other unexpected
occurrence in or adjacent to the project area that impedes traffic
flow, alters traffic routes significantly or causes other disruption to
the traveling public.

Forward all media inquiries, written and verbal, regarding the project or

project activities to the 24 Hr. UDOT Communications Hotline 801-746-
9932.

END OF SECTION

Public Information Services
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Supplemental Specification
2012 Standard Specification Book

SECTION 01315M

PUBLIC INFORMATION SERVICES

Delete Article 3.1 paragraph D2 and replace with the following:

2. Deliver to the Region Communications Manager upon completion
of the project.

Delete Article 3.1 paragraph H1 and replace with the following:

1. Provide copies of all fliers, e-mail, or other materials containing
project information to the Engineer and the Region
Communications Manager for review before distribution.

Public Information Services
01315M - Page 1 of 1
October 31, 2013



April 17, 2013
SPECIAL PROVISION

PROJECT # F-0071(45)18
PIN # 10863

SECTION 01455M

MATERIAL QUALITY REQUIREMENTS

Delete Article 1.16, paragraph B1 and replace with the following:

1. All manufacturing processes of the steel and iron material in a
product such as melting, rolling, extruding, machining, bending,
grinding, drilling, and coating must occur within the United States.

Delete Article 1.16, paragraph Cl1c and replace with the following:

C. Material descriptions, quantities, and means of material
identification such as heat numbers, lot numbers, and other
industry identification markings for each process the material
underwent so the final product can be tracked through a step
process from melting to final product.

d. Tracking quantities is not required for coating operations and
for mill certifications.

Delete Article 1.16, paragraph D1 and replace with the following:

1. Track the use of all permanent foreign steel incorporated in the
project.

Delete Article 1.16, paragraph E and replace with the following:
E. The following are exempt from Buy America except as noted:

1. Temporary steel or iron materials.

2. Materials left in place for the Contractor’s convenience.

3 Nuts, bolts, washers, screws, tie wire, concrete chairs, spacers,
lifting hooks, mailboxes, irrigation sprinkler components, and other
miscellaneous steel or iron parts that are considered common, off-
the-shelf products.

Material Quality Requirements
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Fencing stays, clips, staples, or other miscellaneous fencing

components.

Manufactured products that are less than 90 percent steel or iron

content when it is delivered to the job site for installation.

a) Pre-cast items such as pipe, manholes, and drainage boxes
must meet the Buy America requirements.

The major steel and iron components of the following and other

similar assemblies must meet the requirements of Buy America:

a) Guardrail, guardrail posts, end sections, terminals, cable
barrier, steel or iron pipe, conduit, grates, manhole covers
and risers, mast arms, poles, standards, trusses, supporting
structural members for signs, luminaires, and traffic control
systems

b) The miscellaneous steel or iron components,
subcomponents, and hardware necessary to encase,
assemble, and construct these items are exempt from Buy
America Requirements.

Material Quality Requirements
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Supplemental Specification
2012 Standard Specification Book

SECTION 01456M

MATERIALS DISPUTE RESOLUTION

Delete Article 1.6, paragraph C and replace with the following:

C.

Include the following items in the engineering analysis where applicable:

1.

Data supporting the Contractor’s test results. Data must be based

on project quality control testing.

a. Split sample testing performed within the applicable contract.

b. Contractor’s test data for the disputed results along with all
supporting test data and calculations for calculated values
such as bulk specific gravity, maximum specific gravity, and
ignition oven results for disputing VMA in asphalt concrete.

C. Successful laboratory correlation information when required
by material specification.

Slump, air, yield, and similar items for disputing compressive

strength of Portland cement concrete.

Statistical analysis or identification of outliers.

Procedures or issues leading to disputed acceptance test results.

Incentive/Disincentive calculations based on both Contractor and

Department test values, individually.

Material Dispute Resolution
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Add Article 3.8:

November 1, 2014
SPECIAL PROVISION

PROJECT # F-0071(45)18
PIN # 10863

SECTION 01554M

TRAFFIC CONTROL

3.8 NOTIFICATION OF LANE CLOSURES AND SUBSEQUENT OPENINGS

A.

Provide advance notification of every lane closure to the Resident
Engineer (RE) or designee and the Region Communication Manager
(RCM) or designee.

1.

Notify the RE and RCM or designee as soon as it is known that a
lane closure is necessary to execute the work and at a minimum,
72 hours before the closure.

Notify the RE and RCM or designee immediately when the
schedule, location, or need for an upcoming lane closure changes.
Include in the notification the route, the beginning and ending
milepost/mile marker, number of lanes to be closed, direction of the
closure, the date and time of the beginning of closure, and the date
and time of the ending of the closure.

Provide real-time notification of every lane closure, and subsequent lane
opening, to the UDOT Traffic Operations Center (TOC) at 801-887-3700.

1.

2.

3.

Lane Closure: Notify the TOC within 10 minutes before placing
the first traffic control device in the travel lane.

Lane Opening: Notify the TOC within 10 minutes after removing
the last traffic control device in the lane.

Include in the notification the route, the beginning and ending
milepost/mile marker, number of lanes closed or opened, direction
of the closure, and the date and time.

Traffic Control
01554M — Page 1 of 1



Supplemental Specification
2012 Standard Specification Book

SECTION 01554M

TRAFFIC CONTROL

Delete Article 1.2, paragraph G and replace with the following:
G. Section 02845: High Tension Cable Barrier

H. Section 02890: Retroreflective Sheeting

Add Article 2.3, paragraph E:

E. Maintain cable barrier and anchor systems during construction.

1. Protect existing hazards when cable barrier and anchor systems
are rendered inoperable by work. Address barrier length of need
for the hazard.

2. Maintain the required tension in the cable barrier system when the
cable is disconnected by installing anchor systems on each end of
the disconnect.

a. Do not cut cable. Disconnect cable at cable splice or anchor
system locations only.

3. Install NCHRP 350 approved terminal compatible with existing
cable system. Refer Section 02845.

a. Tension cable to manufacturer’s requirements.

Traffic Control
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January 19, 2015
SPECIAL PROVISION

PROJECT # F-0071(45)18
PIN # 10863

SECTION 01557S

MAINTENANCE OF TRAFFIC (MOT)

Add Section 01557:

PART 1 GENERAL

11

1.2

1.3

1.4

1.5

SECTION INCLUDES
A. MOT Maintainer

B. Maintenance of Traffic (MOT) plans, Materials, and labor necessary for
implementation.

C. Variable message signs and construction signs

RELATED SECTIONS

A. Section 00555: Prosecution and Progress

B. Section 01554: Traffic Control

C. Section 02891: Traffic Signs

REFERENCES

A. Manual on Uniform Traffic Control Devices, Latest Edition (MUTCD).
DEFINITIONS

A. Maintenance of Traffic (MOT): The work necessary to advise the public of

changes to normal traffic flow, and to indicate planned detours and
alternate routes to closed roads. Use solely as advisory information to the

public.
SUBMITTALS
A. Daily inspection reports on a form acceptable to the Engineer.

Maintenance of Traffic
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1.6

1.7

1.8

1.9

1.10

B.

Proposed MOT plan to the Engineer for approval if a construction phase is

proposed that is not covered by a Department supplied MOT plan.

1. Submit proposed MOT plan to the Engineer 10 working days before
the proposed MOT plan is to be implemented.

POST-BID REQUIREMENTS

A.

Department provides MOT plans to be implemented as part of the bid
package.

Attend a mandatory meeting as detailed in Section 01554.

Attendees of the mandatory meeting will review the Contractor’s submitted
traffic control plans and the Department’s supplied MOT plans for
compatibility. Modify plans where necessary, as set forth in Section
01554.

Do not begin work on the project until written approval of the MOT plan is
received from the Engineer. No item of work can begin until the approved
MOT plan is implemented for that phase of work.

MOT MAINTAINER

A.

B.

The Traffic Control Maintainer, as specified in Section 01554 is
responsible for maintenance of MOT on the project. The Department
makes no separate payment for maintenance of MOT.

Inspect MOT devices daily for compliance with the MOT plans.

MAINTENANCE OF MOT DEVICES

A.

Maintain traffic control devices per Section 01554.

WAGE RATES FOR TRAFFIC CONTROL PERSONNEL (FEDERAL AID JOBS
ONLY)

A.

Refer to Section 01554 for wage rate information.

PAYMENT PROCEDURES

A.

Partial Payments - Based on the percentage of the project completed,

excluding the cost of MOT.

1. Failure to comply with any of the requirements of this special
provision will result in non-compliance.

Price Adjustments:

Maintenance of Traffic
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1. The Department reduces payment if the MOT implemented is not in
compliance with the approved MOT plan, as determined by the
Engineer.

2. The amount per day by which the Contractor's compensation will be
reduced is calculated using the greater of the following:

a. The daily charge in the Schedule of Liquidated Damages
found in Section 00555 or

b. The Contract lump sum bid price for MOT divided by the
number of Contract days.

C. Payment for change in scope: Negotiate a price adjustment for MOT if the

Engineer orders a change in the scope of work that requires modification
to the approved MOT Plan.

PART 2 PRODUCTS
2.1 SIGNS
A. Refer to Section 02891.

B. Use type and configuration as directed by the MOT plans.

2.2 VARIABLE MESSAGE SIGNS (VMS)

A. Advance warning device
1. Conform to guidelines set forth in Section 6F.55 of the MUTCD.
2. Messages can be changed on-site and by dial-up modem

PART 3 EXECUTION
3.1 MODIFICATION OF MOT PLANS
A. Engineer may modify the MOT plans at any time.
B. Implement changes to the MOT plan before the end of the work shift.
C. Each phase of construction must be covered by an approved MOT plan.
1. Do not begin work until the proposed MOT plan is approved for
use, and has been fully implemented.
3.2 TRAFFIC CONTROL DEVICES
A. Installation and Maintenance:

1. Install appropriate devices for each construction phase as identified
in the appropriate MOT plan.

Maintenance of Traffic
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3.3

B.

2. Maintain devices to provide proper, continuous functionality.

3. Wash devices weekly unless conditions warrant more frequent
cleaning.

4, Replace any device missing any part of the message or
background.

Channelizing Devices: Use as directed by the MOT plan.

1. Furnish a daily record of the number and location of all traffic
control devices in use.
2. Remove devices from the site of work when they are not needed for

the immediate control of traffic.

VARIABLE MESSAGE SIGN (VMS)

A.

The Department retains control of messages appearing on the VMS. Do
not change the location or the message configuration of the VMS unless
directed to by the Engineer in writing.

Place in view of oncoming traffic without obstructing traffic flow. Relocate
VMS to match field conditions at no additional cost to Department.

Provide dial-up modem number to the Engineer.
Use necessary traffic control devices with VMS to provide safe operation.

Remove devices from the site of work when they are not needed for the
immediate control of traffic.

Unless directed by the Engineer, display advance notification VMS
messages for a minimum of seven days prior to any traffic impacts such
as start of work, change in traffic directions, etc. at each end of the project.

Make two VMS signs available at all times during the project to be used as
directed by the Engineer at no additional cost to the Department. These
two VMS are in addition to the VMS needed to accomplish maintenance of
traffic as indicated in the MOT plans.

Maintenance of Traffic
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3.4

COORDINATION OF SIGNAL OPERATIONS

A. Notify the Engineer seven days prior to implementing a MOT plan (detour
plans and alternate route plans) or any traffic control plan that impacts
signal operations to allow the Engineer to coordinate any necessary signal
timing adjustments with the TOC (Traffic Operations Center).

B. Changes to traffic signal operations will be done by the Department.

END OF SECTION

Maintenance of Traffic
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Supplemental Specification
2012 Standard Specification Book

SECTION 02056M

EMBANKMENT, BORROW, AND BACKFILL

Delete Article 1.4, paragraph A and replace with the following:

A.

Well-graded material — Material having an even distribution of different
particle sizes. This even distribution of particles of different sizes results
in a dense mass upon compaction.

Delete Article 2.9, and replace with the following:

2.9 PIPE FOUNDATION, BEDDING, AND BACKFILL

A.

Pipe Foundation (When Required)

1.
2.

3.

Classification A-1. Refer to AASHTO M 145.

Use suitable backfill material or granular backfill borrow when
directed by Engineer.

Use Free-Draining Granular Backfill or other uniformly graded
materials only with the approval of the engineer and only if
enclosed with an appropriate drainage geotextile. Refer to Section
02075.

Overexcavate and replace unsuitable materials according to
Section 02317 when directed by the Engineer.

Pipe Bedding and Backfill

1.
2.
3.

Classification A-1. Refer to AASHTO M145.

Non-plastic, well-graded material.

Maximum aggregate size is 1% inches for plastic pipe, 2 inches for
all other pipes.

Other materials/trench configurations for pipe bedding and backfill may be
used only upon approval of the Contractor’s engineering proposal.
Proposals using this option may include the use of native material or
uniformly graded materials enclosed in an appropriate drainage geotextile.
The Department decides whether or not to consider or approve the
Contractor’s engineering proposal. Any proposal must include all of the
following:

1.

Stamped drawings and specifications signed and sealed by a
Professional Engineer licensed in the state of Utah.

Embankment, Borrow, and Backfill
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Evaluation of site specific conditions and surrounding soils,
including potential for migration of fines.

A structural evaluation of the pipe support system for the proposed
pipe that includes the pipe structural capacity and the depth of fill.
Complete bedding or backfill source information including
gradation, soil classification, and laboratory testing reports.

Delete Article 3.3, paragraphs C and D and replace with the following:

C. Structural Backfill Placement includes bridges, foundation, box culverts,
drains, and other structures.

1.

Place suitable backfill material in structural backfill sections. Refer
to Section 02317.

a. Use granular backfill borrow when specified.

Use appropriate compaction equipment adjacent to abutments,
backwalls, approach slabs, wing walls, retaining walls, and other
structures.

D. Pipe Foundation, Bedding, and Backfill

1.

2.

Refer to Section 02317 and DG Series Standard Drawings for
excavation and over-excavation requirements.

Imported material for pipe bedding and pipe backfill and
embankment in the pipe trench are incidental when constructed
according to the plans and specifications. No separate
measurement or payment for these items will be made except for
pipe foundation work or other over-excavation of unsuitable
material beyond the limits indicated in the contract.

Place uniform layers of pipe backfill on both sides of the pipe.
Use compaction equipment smaller than the trench width between
the pipe and the trench wall. Expand the width of the trench to
accommodate necessary compaction equipment .

Fully compact the haunch areas. Hand-tamp areas where
compaction equipment cannot compact the soil.

Embankment, Borrow, and Backfill
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Supplemental Specification
2012 Standard Specification Book

SECTION 02316M

ROADWAY EXCAVATION

Delete Article 3.5, paragraph C and replace with the following:

C. Remove material in all cut sections to the depth shown. Scarify to an 8
inch depth and compact subgrade to at least 90 percent of maximum
laboratory density before placing pavement section.

Roadway Excavation
02316M — Page 1 of 1
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Supplemental Specification
2012 Standard Specification Book

SECTION 02610

DRAINAGE PIPE

Delete Section 02610 and replace with the following:
PART 1 GENERAL

1.1 SECTION INCLUDES

A. Materials and procedures for installing drainage pipe.
B. Class, type, and size designations for drainage pipe.
C. Inspection and acceptance.

1.2 RELATED SECTIONS
A. Section 01282: Payment
B. Section 02056: Embankment, Borrow, and Backfill
C. Section 02317: Structural Excavation

1.3 REFERENCES

A. AASHTO M 36: Corrugated Steel Pipe, Metallic-Coated, for Sewers and
Drains

B. AASHTO M 167: Corrugated Steel Structural Plate, Zinc-Coated, for
Field-Bolted Pipe, Pipe-Arches, and Arches

C. AASHTO M 170: Reinforced Concrete Culvert, Storm Drain, and Sewer
Pipe

D. AASHTO M 196: Corrugated Aluminum Pipe for Sewers and Drains
E. AASHTO M 197: Aluminum Alloy Sheet for Corrugated Aluminum Pipe

F. AASHTO M 198: Joints for Concrete Pipe, Manholes, and Precast Box
Sections Using Preformed Flexible Joint Sealants

Drainage Pipe
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AASHTO M 207: Reinforced Concrete Elliptical Culvert, Storm Drain and
Sewer Pipe

AASHTO M 219: Corrugated Aluminum Alloy Structural Plate for Field-
Bolted Pipe, Pipe-Arches, and Arches

AASHTO M 243: Field Applied Coating of Corrugated Metal Structural
Plate for Pipe, Pipe Arches, and Arches

AASHTO M 245: Corrugated Steel Pipe, Polymer Precoated, for Sewers
and Drains

AASHTO M 246: Steel Sheet, Metallic-Coated and Polymer-Precoated for
Corrugated Steel Pipe

AASHTO M 274: Steel Sheet, Aluminum-Coated (Type 2), for Corrugated
Steel Pipe

AASHTO M 294: Corrugated Polyethylene Pipe, 300- to 1500-mm (12- to
60-in.) Diameter

AASHTO M 304: Poly (Vinyl Chloride) (PVC) Profile Wall Drain Pipe and
Fittings Based on Controlled Inside Diameter

AASHTO M 330: Polypropylene Pipe
AASHTO MP 20: Steel Reinforced Polyethylene Pipe

AASHTO PP 63: Pipe Joint Selection for Highway Culvert and Storm
Drains

AASHTO LRFD Bridge Construction Specifications

ASTM A 849: Post-Applied Coatings, Pavings, and Linings for Corrugated
Steel Sewer and Drainage Pipe

ASTM C 443: Joints for Concrete Pipe and Manholes, Using Rubber
Gaskets

ASTM D 1056: Flexible Cellular Materials—Sponge or Expanded Rubber

ASTM D 1784: Rigid Poly (Vinyl Chloride) (PVC) Compounds and
Chlorinated Poly (Vinyl Chloride) (CPVC) Compounds

Drainage Pipe
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1.4

W. ASTM D 3212: Joints for Drain and Sewer Plastic Pipes Using Flexible
Elastomeric Seals

X. ASTM D 3350: Polyethylene Plastics Pipe and Fittings Materials

Y. ASTM F 477: Elastomeric Seals (Gaskets) for Joining Plastic Pipe

Z. ASTM F 949: Poly(Vinyl Chloride) (PVC) Corrugated Sewer Pipe With a
Smooth Interior and Fittings

AA. ASTM F 2562: Steel Reinforced Thermoplastic Ribbed Pipe and Fittings
for Non-Pressure Drainage and Sewerage

BB. ASTM F 2881: Polypropylene Pipe

CC. National Transportation Product Evaluation Program (NTPEP)

DD. Occupation Safety and Health Administration (OSHA)

EE. UDOT Minimum Sampling and Testing Requirements

FF. UDOT Quality Management Plan 505

DEFINITIONS

A. The following definitions apply to this Section and the DG Series Standard
Drawings.
1. Backfill — Material used to fill the trench or excavation, exclusive of

bedding material.

2. Bedding Material — Material on which a pipe is supported.

3. Cover — The vertical dimension above the crown to the finished fill
elevation or pavement surface.

4. Crown — The top or highest point of a pipe.

5. Culvert — A pipe, open on both ends, that conveys surface runoff
through an embankment.

6. Distortion — A deviation from a pipe’s original shape due to earth
pressure or surface loads.

7. Down Drain — A pipe that is connected to a drainage structure that
drains vertically down to a surface below.

8. Drainage pipe — A pipe that conveys water regardless of shape and
material type such as culverts, irrigation pipes, and storm drains.

9. End Section — A structure made of steel or concrete, attached to
the ends of a pipe to retain the embankment and provide
anchorage.

10. Foundation — The natural ground or prepared base.

Drainage Pipe
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11.

12.

13.
14.
15.
16.
17.

18.
19.

20.

21.

22.
23.

24.
25.

26.

Haunch — The area of backfill material placed under the pipe,
between the spring line and the bottom of the pipe.

Headwall — A concrete wall placed at the end of a pipe to serve one
or more of the following purposes:

a. Protect embankment fill from scour or undermining
b. Increase hydraulic efficiency

C. Alter the direction of flow

d. Anchor the pipe

e. Provide needed structural support

Invert — The floor, bottom, or lowest part of the internal cross
section of a pipe.

Irrigation Pipe — A pipe designed to convey seasonal irrigation
water.

NASSCO — National Association of Sewer Service Companies.
NHS — National Highway System.

Nominal Diameter — The inside diameter of the pipe as specified in
the plans.

NTPEP — National Transportation Product Evaluation Program
Pipe Corrosion Classifications:

a. Class A — Pipe used in mostly non-reactive soils that
requires no special materials, treatments, or coatings.

b. Class B — Pipe used in moderately reactive and corrosive
soils.

C. Class C — Pipe used in soils that are highly reactive and
corrosive.

d. Class D — Untreated structural plate pipe used in mostly non-
reactive and non-corrosive soils.

e. Class E — Structural plate pipe used in highly reactive and

corrosive soils.

Pipe Interior Roughness:

a. Corrugated — Interior surface that is formed into a series of
alternating crests and valleys with a Manning’s “n” coefficient
greater than 0.013.

b. Smooth Lined — Interior surface that is essentially smooth,
with a Manning’s “n” coefficient less than or equal to 0.013.

Pipe Sample Unit — The length of pipe from inlet to outlet or from

drainage structure to drainage structure.

Rise — The maximum vertical dimension of a pipe arch.

Slope drain — A pipe that is placed along the face of a cut or fill

slope.

Span — The maximum horizontal dimension of a pipe arch.

Spring Line — The location of the maximum horizontal dimension of

a pipe.

Storm Drain — A pipe that conveys surface drainage from one

drainage structure to another or an outfall.

Drainage Pipe
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27.  Working Drawings — Drawings produced by the Contractor that
supplement the contract drawings to provide information not
included in the contract documents but that are required to
fabricate, erect, transport or temporarily support the structure or
structural elements in the completion of the work.

a. Approval of Working Drawings - Acceptance by the
Department for use on the project.

1.5 SUBMITTALS

A.

Manufacturer’s Certificate of Compliance for the following:

1. Material, structural, and coating according to requirements of
Table 5.

2. Pipe joints according to AASHTO PP 63. Refer to this Section,
article 2.2.

3. Concrete pipe manufacturer is prequalified according to UDOT
Quality Management Plan 505, Precast/Prestressed Concrete
Structures.

4. Thermoplastic pipe manufacturer is compliant with the AASHTO

NTPEP for the diameter of pipe specified in the plans.

Manufacturer’s installation instructions for each type of pipe used and any
incidental materials required for installation.

NASSCO pipe inspection certification.
Inspection reports. Refer to this Section, article 1.6.

Installation plan and working drawings for structural plate pipe. Refer to

this Section, article 2.1 paragraph E.

1. Working drawings must be sealed by a Professional Engineer (PE)
or Professional Structural Engineer (SE) licensed in the State of
Utah.

Repair plan when required according to this Section, article 1.6
paragraph D.
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1.6

ACCEPTANCE

A. General
1. Inspect pipes after installation and placement of backfill according
to Table 1 and Table 2.

Table 1
Roadway Functional Percent of Pipes to
Classification Inspect*
Interstate Freeways, 100
NHS Highways and Arterials
Collectors and Local Roads 50
* Indicated in the project plans

Table 2
Pipe Testing Requirements
Pipe Size Visual Deflection”
Manual Remote Manual Mandrel**
< 48-inch X X
dia.
> 48—-inch X X
dia.
* Deflection testing is required for circular metal and thermoplastic pipe
only

** A manual inspection or other method may be performed in place of a
mandrel inspection with the approval of the Engineer

2. The Engineer will determine which pipe sample units to inspect
when the percentage of pipes to inspect is less than 100 percent.
a. Inspect additional pipe sample units with apparent defects or

as directed by the engineer.

1) Repair or replacement will be at the contractor’s
expense if pipe does not meet the acceptance criteria
in this article.

2) The Department will pay for the cost of additional
inspection if pipe meets the acceptance criteria in this
article.

3. Perform inspections so that pipe sample units and required repairs
are accepted by the Engineer before placing pavement or finished
grade. Exceptions to this requirement are at the discretion of the
Engineer.

Drainage Pipe
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The Department will not make final payment for a pipe installation
until the pipe has been inspected and accepted according to this
article.

a. Refer to Section 01282 regarding progress payments and
payment for material on hand.

b. Protect all pipe from damage throughout the duration of the
project.

No inspection is required for any slope drain or down drain. No
inspection is required for a pipe extension or pipe sample unit that
is less than 20 ft long.

Clean and flush the pipe with water immediately before the

inspection.
a. Remove all material or debris from pipes.
b. Do not discharge debris into other pipes, structures, or

drainage ditches.
Submit an inspection report to the Engineer for each pipe sample
unit as specified in this article for remote and manual inspections
within five calendar days of completing inspection.
a. The Engineer will determine acceptance within seven
calendar days of receipt of complete inspection reports.
Notify the Engineer at least 24 hours before performing a mandrel
inspection or a manual inspection of a pipe.

Remote Inspection

1.

Perform remote inspection for pipes with a nominal diameter less
than 48 inches using closed-circuit television (CCTV) video
inspection and a mandrel test as outlined below.

Remote video inspection operator is to have a current NASSCO

certification.

CCTV Equipment: Record video using a crawler mounted camera

capable of panning and tilting to a 90 degree angle with the axis of

the pipe and rotating 360 degrees.

CCTV Inspection: Produce a picture quality that satisfies the

Engineer. Repeat unsatisfactory inspections at no additional cost

to the Department. Use the video image to determine horizontal

and vertical alignment deviations, joints gaps, and pipe damage.

a. Center the camera head in the pipe both vertically and
horizontally and use lighting sufficient to allow a clear picture
of the entire periphery of the pipe.

b. Do not move the crawler through the pipe at a speed greater
than 30 ft/minute. Stop the crawler and video the entire
circumference at each joint. Stop the crawler and zoom
when necessary to video defects.
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C. Video image must be continuously illuminated, clear,
focused, and free from roll, static, or other image distortion
gualities that may prevent the reviewer from evaluating the
pipe’s condition.

1) Calibrate the video’s lighting and focus to view the
internal markings within the pipe.

d. Superimpose the pipe identification and location within the
pipe on the video recording.

e. Document all defects with captions in the video.

1) Note the defect at each location and provide a still
image of the defective area in the inspection report.

2) Document all cracks and joint separations.

5. Mandrel Inspection: Used for circular metal and thermoplastic
pipes only.

a. Perform the mandrel inspection for pipes in the presence of
the Engineer or representative according to Table 2.

b. Provide a mandrel that meets the following requirements to
determine pipe deflection:

1) The diameter of the mandrel, whether it is fixed or
variable size, must be verified with a proving ring or
other method according to manufacturer’s guidelines.

2) Contains at least nine equally spaced runners (40
degree angles).

3) Length not less than the diameter.

C. Provide a proving ring to verify mandrel size when requested
by the Engineer.

d. Mandrel Inspection Procedure
1) Pull a mandrel that is 5 percent less than the pipe

nominal inside diameter.

2) The inspection is complete if the mandrel passes
through at 5 percent.

3) Accomplish the following before completing the
inspection if the mandrel cannot pass through:

a) Record the maximum distance achieved from
the inlet side.

b) Remove the mandrel and continue the
inspection from the outlet end of the pipe
toward the inlet end. Record the maximum
distance achieved from the outlet side.

C) Repeat with the mandrel set to 7.5 percent less
than the pipe nominal inside diameter.

6. Prepare an Inspection Report and include:
a. A video recording of each pipe inspection in a digital format.
b. The project number, date, and time of the inspection for

each pipe inspection, the pipe identification used in the plan
set, and type and size of pipe.
Drainage Pipe
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C. Written and still image documentation of locations where
alignment deviations, joint gaps, pipe damage, and any other
deficiencies were observed.

d. The size of the mandrel and whether or not it was
successfully pulled through the pipe.

1) Mandrel size and maximum distance pulled from each
side of the pipe if the mandrel was not able to pass.

C. Manual Inspection
1. Perform manual inspection for pipes in the presence of the

Engineer or representative according to Table 2.

a. Follow OSHA requirements for inspecting confined entry
spaces.

2. Perform the following inspection:

a. Deflection (for circular metal and thermoplastic pipes only).
Perform a mandrel inspection or take the following
measurements every 10 ft along the length of the pipe to the
nearest % inch:

1) Vertically from the crown to invert

2) Horizontally at the spring line

3) Two measurements, each diagonally at 45 degrees to
the pipe springline

b. Cracks — Measure observed cracks using a feeler gauge
capable of measuring 0.01 inch. Other measuring devices
may be used when approved by the Engineer.

C. Gaps — Measure and record the widest gap at each joint to
the nearest ¥ inch.

3. Inspection Report

a. Include the project number, date and time of the inspection,
the pipe identification used in the plan set, and type and size
of pipe.

1) Document inspection results for deflection and
observations of alignment deviations, joint gaps, and
pipe damage. Include the type and location along the
pipe for each measurement along with still images for
each observation.

D. Acceptance
1. Each pipe sample unit is accepted after verifying that the allowable
tolerances for the following requirements have been met:

a. Horizontal and vertical alignment deviations

b. Deflection

C. Joints gaps

d. Damage

2. Repair or replace damaged or improperly installed pipes at no cost

to the Department.
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Evaluate each pipe that does not meet the acceptance criteria

described in this article and recommend appropriate action. Submit
documentation that has been signed and sealed by a Professional
Engineer (P.E.), competent in the structural design of pipe material
being evaluated, either:

a.

b.

b.

No repair is required for the pipe to function and maintain its

structural integrity over its design life.

A repair is required to allow the pipe to function and maintain

its structural integrity over its design life.

1) Submit repair plans to the Engineer, obtain written
approval from the Engineer before performing work.

2) Inspect the repaired portion of the pipe and any
feature potentially affected by the repair.

Alignment
a.

Evaluate each pipe that exceeds the alignment tolerances
shown in Table 3 and recommend appropriate action.
Evaluate each pipe that has areas where ponding occurs
and recommend appropriate action.

Table 3

Installation Alignment Tolerances

Design
Grade

Vertical*

inch/100 ft

Horizontal

> 1%

Horizontal joint deflections 1%

not to exceed industry

0.5% - 1% | Standards 1

< 0.5%

Yo

* Increase tolerance by 50 percent for culverts.

5. Distortion — Based on the percentage change from the nominal
diameter.

a.

b.

Evaluate each pipe with a distortion between 5 percent and
7.5 percent and recommend appropriate action.

Remove and replace each pipe with a distortion greater than
7.5 percent.
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6. Joint Gaps

a. Evaluate each pipe joint with a gap exceeding the tolerance
specified in Table 4 and recommend appropriate action
according to manufacturer's recommendations.

Table 4
Joint Gap Tolerances
Nominal Diameter Joint Gap
(inches) (inches)
12 to 36 0.75
42 to 48 1.00
54 t0 90 1.25
96 to 144 1.75
b. Repair joints showing visible signs of soil or water infiltration
according to the approved plans submitted.
7. Damage — Fractures, cracks, or other defects passing through the

walls or joints sufficient to impair strength, durability, function or
product serviceability. Evaluate damage and recommend
appropriate action according to this Section, Article 1.6 paragraph

D.3.

a. Metal pipe — Repair damaged, delaminated, or scaled
coating on metal pipe according to the approved plans
submitted.

b. Plastic pipe — Evaluate pipes that show the following signs:
1) Damaged pipe cross section such as dents, cuts,

cracks, breaks, fractures, or deformations.

C. Reinforced concrete pipe
1) Evaluate pipes that show the following:

a) Cracks between 0.01 inch and 0.10 inch
b) Damaged pipe cross section such as breaks or
fractures
C) Broken bells or spigots
2) Remove and replace pipe that show the following:
a) Exposed reinforcing steel
b) Imperfect proportioning mixing and casting
such as honeycomb or open texture
3) Repair or replace reinforced concrete pipe if cracks

are greater than 0.10 inch.

Drainage Pipe
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PART 2 PRODUCTS
21 PIPE

A. General — pipes are identified according to interior roughness, joint type,
diameter or span and rise, and corrosion class.

1. Provide the type of pipe specified in the plans with the following
exceptions:

a. Provide any pipe type that meets the interior roughness
requirements of Table 5 and the specified pipe joint rating
and corrosion classification when no material type is
specified in the plans.

b. Substitutions to a higher pipe corrosion classification are
allowed.

2. Do not change the material type, strength, or thickness of the pipe
along an installation unless approved in writing by the Engineer.

3. Use the cover over the pipe to determine the strength or thickness.
Refer to the DG Series Standard Drawings.

4. Internally label each section of pipe with the manufacturer's name
or trademark, nominal diameter, and manufacture date. Include the
pipe class, gauge, and coating according to the pipe material type.
a. Place the pipe so that the location of the label is above the

spring line of the pipe.
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Table 5

AASHTO/ASTM Specifications for Pipe

Interior Roughness

Corrosion Class

and Material Type A B C D E
Corrugated
M 36 M 36 M 36 N/A N/A
Polymeric Coating | Polymeric Coating
Corrugated steel pipe and (outside only) (both sides)
pipe arch M 245 & M 246 M 245 & M 246
ASTM A 849 or ASTM A 849
Aluminized Type Il
Steel M 274
Corrugated aluminum M 196 M 196 M 196 N/A N/A
pipe and pipe arch M 197 M 197 M 197
Corrugated polyethylene M 294 M 294 M 294 N/A N/A
(HDPE) pipe ASTM D 3350 ASTM D 3350 ASTM D 3350
Smooth Lined
Smooth lined corrugated M 294 M 294 M 294 N/A N/A
polyethylene (HDPE) pipe ASTM D 3350 ASTM D 3350 ASTM D 3350
M 304 & ASTM M 304 & ASTM M 304 & ASTM N/A N/A
_ _ F 949 F 949 F 949
fﬁr;?éz I(lgs/dcgmliyvelnyl Cell Class # Cell Class # Cell Class #
PP 12454C 12454C 12454C
ASTM D 1784 ASTM D 1784 ASTM D 1784
Smooth lined M 330 M 330 M 330 N/A N/A
polypropylene pipe ASTM F 2881 ASTM F 2881 ASTM F 2881
Steel reinforced MP 20 MP 20 MP 20 N/A N/A
thermoplastic ribbed pipe ASTM F 2562 ASTM F 2562 ASTM F 2562
M 36 M 36 M 36 N/A N/A
Polymeric Coating | Polymeric Coating
pipe arch M 245 & M 246, M 245 & M 246
ASTM A 849 or ASTM A 849
Aluminized Type I
Steel M 274
and pipe arch M 197 M 197 M 197
Reinf d . M 170 M 170 M 170 N/A N/A
einforced concrete pipe Type Il Cement Type Il Cement Type V Cement
Elliptical reinforced M 207 M 207 M 207 N/A N/A
concrete pipe Type Il Cement Type Il Cement Type V Cement

Drainage Pipe
02610 — Page 13 of 17

February 27, 2014




AASHTO/ASTM Specifications for Structural Plate Pipe

Interior Roughness

Corrosion Class

and Material Type A B c | b | E
Corrugated
Structural steel plate N/A N/A N/A M167 | M 167
pipe and pipe arch M 243
N/A N/A N/A M 219 M 219

Aluminum alloy
structural plate pipe
and pipe arch

B. Reinforced Concrete Pipe
1. Concrete pipe manufacturer is pre-qualified according to UDOT

QMP 505.

2. Do not cast lift holes except for circular pipe that has a nominal
diameter greater than 54 inches or any elliptical pipe.

a. Fill lift holes with a plug supplied by the manufacturer or with
non-shrink grout according to the pipe manufacturer’s
recommendations.

C. Metal Pipe
1. Do not allow pipes of different types of metal to contact each other.
2. Use matching materials to make direct extensions of existing pipes.
3. Do not use aluminum pipe when a paved invert is required unless
protective measures are taken.
4. Class B Aluminized Type Il Steel is acceptable only when the
minimum metal thickness is 16 gauge and where pH is greater than
5.5 and less than 8.5 and soll resistivity is greater than 1,500 ohm-
centimeters.
D. Thermoplastic Pipe
1. HDPE pipe — Do not use greater than 60 inch diameter.
a. HDPE pipe manufacturer is compliant with NTPEP.
2. PVC pipe — Do not use greater than 36 inch diameter.
3. Do not use in permanent above ground installations unless
approved in writing by the Engineer.
E. Structural Plate Pipe
1. Spray or brush-coat all areas of aluminum pipe contacting concrete
with an asphalt mastic or tar based material at least 0.05 inch thick.
Refer to AASHTO M 243.
2. Assembly

a. Provide the Engineer an installation plan and working
drawings showing the position of each plate and the
assembly order.
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b. Do not begin work until working drawings have been
approved.

1) The Department will review working drawings for
general conformance with the design concept and
compliance with the contract documents.

2) Approval does not relieve the Contractor from
responsibility for errors, correctness of details,
conformance to the contract, and the successful
completion of the work.

C. Follow the manufacturer’s instructions.

F. Steel Reinforced Thermoplastic Ribbed Pipe

1.
2.

Do not use greater than 60 inch diameter.
Do not use in permanent above ground installations unless
approved in writing by the Engineer.

G. Polypropylene Pipe

1.
2.

Do not use greater than 60 inch diameter.
Do not use in permanent above ground installations, unless
approved in writing by the Engineer.

2.2 JOINTS OR COUPLING BANDS

A. General

1.

Supply pipe joints that have been evaluated according to AASHTO

PP 63.

a. Culverts — Meet the silt-tight joint requirements of at least 2
psi for all culverts except where project plans or
specifications require a higher pressure rating.

b. Storm Drains and Irrigation Pipes — Meet the leak resistant
joint requirements of at least 10.8 psi for all storm drains and
irrigation pipes except where project plans or specifications
require a higher pressure rating.

2. Comply with manufacturer’s recommendations for connecting pipes
and for connecting pipe to end sections, concrete headwalls, catch
basins, and similar structures.

3. Elliptical, arched, and structural plate pipes are not pressure rated.

B. Reinforced Concrete Pipe

1. Use a rubber gasket joint that meets the requirements of ASTM C
443 for circular reinforced concrete pipe.

2. Use a mastic joint sealant that meets the requirements of AASHTO

M 198 for elliptical reinforced concrete pipe.
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C. Metal Pipe

1.

Use an external corrugated connecting band with a neoprene
sleeve/flat gasket. Refer to ASTM D 1056.

a. Continuous one piece construction closed-cell neoprene,
skin on all sides.
b. Minimum thickness of % inch and no less than the width of

the connection band used.

Re-roll ends of helically corrugated pipe to form at least two full

annular corrugations each before being joined.

Refer to AASHTO LRFD Bridge Construction Specifications and

AASHTO M 36 or M 245 with the following modifications for

external corrugated connecting bands:

a. Use bands of the same or better corrosion class as the pipe.
Maintain a minimum thickness of 16 gauge but not less than
a 2 gauge step lighter than the pipe gauge.

b. Use bands with projections (dimple bands) only in extension
of existing pipes or a field cut where annular corrugations do
not exist.

D. Thermoplastic Pipe

1.

Use bell and spigot joints with an elastomeric rubber seal that
meets the requirements of ASTM F 477.

E Steel Reinforced Thermoplastic Ribbed Pipe

1.

Use pipe joints that meet the requirements of ASTM D 3212.

2.3 PIPE BEDDING AND BACKFILL

A. Refer to Section 02056.

PART 3 EXECUTION

3.1 PREPARATION

A. Excavation
1. Refer to Section 02317.
2. Keep trenches free from water.
B. Foundation
1. Grade and prepare the bottom of the trench to provide a firm and
uniform bearing throughout the entire length of the pipe. Do not
use blocking to bring the pipe to grade.
2. Shape the foundation to have recesses to fit any projecting hubs or

bells.
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3.2

INSTALLATION

A.

Refer to DG Series Standard Drawings, Standard Specifications, AASHTO
LRFD Bridge Construction Specifications, and manufacturer’s installation
requirements for installing all types of pipe. Adhere to the more stringent
requirement if there is a conflict between any of the above installation
requirements.

Pipe Bedding

1. Refer to Section 02056 and DG Series Standard Drawings for
bedding requirements.

2. Place the bottom of the pipe in contact with the bedding throughout
its full length.

3. Shape the bedding to have recesses to fit any projecting hubs or
bells.

Pipe Placement

1. Check pipe for alignment and grade when joining the sections.

2. Remove and relay or replace pipe that is out of alignment, settled,
or damaged.

3. Verify joints are assembled properly.

Pipe Backfill

1. Refer to Section 02056 for backfill requirements.

2. Test frequency according to UDOT Minimum Sampling and Testing
Requirements and Section 02056.

Provide adequate cover and protect pipe during project construction.

END OF SECTION
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November 1, 2014
SPECIAL PROVISION

PROJECT # F-0071(45)18
PIN # 10863

SECTION 02737S

ASPHALT PAVEMENT SOFT SPOT REPAIR
PART 1 GENERAL
1.1 SECTION INCLUDES
A. Remove and replace soft spots in the existing pavement, as directed by
the Engineer. Remove the damaged asphalt leaving a square and vertical
edge on all sides, replace the base if necessary, and replace hot mix
asphalt.
1.2 RELATED SECTIONS
A. Section 02075: Geotextiles
B. Section 02721: Untreated Base Course
C. Section 02741: Hot Mix Asphalt
D Section 02742S: Project Specific Surfacing Requirements
E. Section 02748: Prime Coat/Tack Coat
PART 2 PRODUCTS
2.1 GEOTEXTILES
A. Refer to Section 02075.
2.2 UNTREATED BASE COURSE
A. Refer to Section 02721.
2.2 HOT MIX ASPHALT

A. Refer to Section 02741 for mix design and material requirements.

B. Refer to Section 02742S for project specific requirements.

Asphalt Pavement Soft Spot Repair
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C.

PART 3

Refer to Section 02748 for tack coat requirements.

EXECUTION

3.1 REMOVE DETERIORATED ASPHALT SURFACING

A.

Remove the deteriorated asphalt to a minimum depth of 6” or as
determined by the engineer. Remove by either saw cutting or rotomilling,
leaving all edges square and vertical. Locate cut at least 6” beyond the
visible limits of the distressed area or to a minimum patch width of 3’ in all
directions. If rotomilling is used, the mill must be at least 6’ wide and a
minimum patch size of 6’ in all directions.

Remove the damaged asphalt surfacing without damaging the
surrounding asphalt pavement. Remove all loose material and clean
vertical edges prior to applying tack coat and paving.

3.2 BASE COURSE REQUIREMENTS FOR TYPE A (SURFACE ONLY) REPAIR

A.

Grade and compact the existing base course surface.

1. Use the largest piece of vibratory or impact compaction equipment
possible.

2. Control compaction using a nuclear density gauge.

3. Continue compaction until additional work does not improve the

measured density.

3.3 BASE COURSE REQUIREMENTS FOR TYPE B (FULL DEPTH) REPAIR

A.

Excavate and remove 8” of existing base course. Install a geotextile
separation fabric that conforms to Section 02075 of the UDOT Standard
Specifications. Replace with new untreated base course that conforms to
Section 02721 of the UDOT Standard Specifications.

Grade and compact the new base course surface.

1. Use the largest piece of vibratory or impact compaction equipment
possible.

2. Control compaction using a nuclear density gauge.

3. Continue compaction until additional work does not improve the

Asphalt Pavement Soft Spot Repair
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3.4

measured density.
PLACE AND COMPACT HOT MIX ASPHALT

A. Tack all bituminous surfaces conforming to Section 02748 of the UDOT
Standard Specifications.

B. Place and compact hot mix asphalt mix, conforming to Section 02741 of
the UDOT Standard Specifications and Section 02742S, to within %" of
the existing surface.

1. Control compaction using a nuclear density gauge
2. Compact material to minimum 92% of the maximum specific
gravity.

END OF SECTION
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November 1, 2014
SPECIAL PROVISION

PROJECT # F-0071(45)18
PIN # 10863

SECTION 02741M

Hot Mix Asphalt (HMA)

Delete Table 8 Volumetric Design Requirements in Section 2.6 and replace with
the following:

Table 8
Volumetric Design Requirements
HMA design mixing and

compaction Provided by the Engineer
temperatures
Dust Proportion Range 0.6-1.40

Voids in Mineral Aggregate 12.0% -13.0% for 1 inch
(VMA) at Npesign AASHTO R | 13 095 -14.0 for % inch

35.9.2 using Gsp Dry. 14.0% -15.0% for 1/2 inch

Equation based on percent

of total mix. 15.0% -16.0% for 3/8 inch

Hamburg Wheel Tracker 75 Design Gyrations and Greater

UDOT MOI 990 Maximum 10 mm impression at 20,000
passes.

Less than 75 Design Gyrations
Maximum 10 mm impression at 10,000
passes.

Hot Mix Asphalt (HMA)
02741M — Page 1 of 1



December 3, 2014
SPECIAL PROVISION

PROJECT # F-0071(45)18
PIN # 10863

SECTION 02742S

PROJECT SPECIFIC SURFACING REQUIREMENTS

Add Section 02742:
PART 1 GENERAL
1.1 SECTION INCLUDES

A. Required PG Asphalt or emulsion.

B. Number of gyrations to use for Superpave Mix Design.
1.2 RELATED SECTIONS Not Used
1.3 REFERENCES Not Used
1.4 DEFINITIONS Not Used

1.5 SUBMITTALS Not Used

PART 2 PRODUCTS
21 MIXES
A. Hot Mix Asphalt (HMA): (HMA 2")
1. PG 64-34 Asphalt.
2. N initiat 7 N design 75 N final 115
B. Open-Graded Surface Course:
1. PG 58-28 Asphalt.
PART 3 EXECUTION Not used

END OF SECTION

Project Specific Surfacing Requirements
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November 1, 2014
SPECIAL PROVISION

PROJECT # F-0071(45)18
PIN # 10863

SECTION 02746M

HYDRATED LIME

Add the following to Article 1.6:
B. Comply with UDOT Quality Management Plan 514 Hot Mix Asphalt
Delete Article 3.1, paragraph B and replace with the following:

B. Method A: Dynamic Feed Lime Slurry
1 Lime Slurry — One part lime and at least three parts water by

weight. The amount of added water to meet the 3:1 lime slurry may

be adjusted to account for the moisture in the stockpile. Use lime
slurry with a minimum of one part water by weight of lime.

Add at least 1 percent lime by weight of the virgin aggregate.

Deliver lime slurry to the twin shaft pugmill for mixing with

aggregate. The virgin aggregate/lime mixture will contain at least 3

percent water by weight of the virgin aggregate after the pugmill

4, Adjust quantity (percent) of lime as necessary, based on results of
Hamburg Wheel Tracker test.

5. Verify that Lime Slurry equipment is operating at all times. The
Engineer may require Method B, marination of the
aggregate/hydrated lime mixture in the stockpile if the HMA is
supplied without hydrated lime slurry treatment.

w N

Delete Article 3.1, paragraph C4 and replace with the following:

4, Provide sufficient free moisture to thoroughly wet the aggregate
and activate the lime before introducing hydrated lime.
a. The aggregate/lime mixture will contain at least 3 percent
water by weight of the virgin aggregate.

Delete Article 3.2, paragraph A and replace with the following:
A. Control, monitor, and document the lime addition process according to the

requirements of the UDOT Quality Management Plan 514 Hot-Mix
Asphalt.

Hydrated Lime
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Supplemental Specification
2012 Standard Specification Book

SECTION 02768M

Pavement Marking Materials
(Warranty Specification)

Delete Article 1.5, paragraph B and replace with the following:

B. Installation Warranty
1. Manufacturer provides a warranty bond or letter of credit to the
Department’s Engineer for Maintenance to cover the total installed
price of the material on this project and any other projects where
the manufacturer’'s material is installed.

2. Submit material type, manufacturer, installation date, quantities,
and project number to the Engineer for each project.
3. Warranty bond or letter of credit covers the specified service life of

the materials and begins after all pavement markings are installed
and accepted.

Pavement Marking Materials
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November 1, 2014
SPECIAL PROVISION

PROJECT # F-0071(45)18
PIN # 10863

SECTION 02771M

CURBS, GUTTERS, DRIVEWAYS, PEDESTRIAN ACCESS
RAMPS, AND PLOWABLE END SECTIONS

Delete paragraph 3.4.C and replace with the following:

C. Expansion Joints
1. Place expansion joint every 30 ft.
2. Expansion joint not required when using slip form method to place
concrete, except at adjacent pavement, curb radius, sidewalk,
structures and except as noted in paragraph D.
3. % inch thick premolded expansion joint filler.
4. Place joint filler between the curb and gutter and sidewalk or

structures.

D. Expansion Joints for Curbs (B3, B5, & M2, single and back-to-back)

1.

2.

3.

Follow the Expansion-Contraction Joint Detail shown in Standard
Drawing GW 4A.

Place an expansion joint between each plowable end section and
the curb located behind it.

Place expansion joints a minimum of every 150 linear feet of curb
(single or back-to-back) installed. Match the joint locations when
placing on PCCP.

Curbs, Gutters, Driveways, Pedestrian Access Ramps, And Plowable End Sections
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Supplemental Specification
2012 Standard Specification Book

SECTION 02891M

TRAFFIC SIGNS

Delete Article 1.3 and replace with the following:
1.3 REFERENCES

A. ASTM A 123/ A 123M: Zinc (Hot-Dip Galvanized) Coatings on Iron and
Steel Products

B. ASTM A 513: Electric-Resistance-Welded Carbon and Alloy Steel
Mechanical Tubing

C. ASTM A 653: Steel, Sheet, Zinc-Coated (Galvanized) or Zinc-Iron Alloy-
Coated (Galvanized) by Hot-Dip Process

D. ASTM A 787: Electric-Resistance-Welded Metallic-Coated Carbon Steel
Mechanical Tubing

E. ASTM B 209: Aluminum and Aluminum-Alloy Sheet and Plate

F. American Plywood Association (APA) Product Standard

Delete Article 1.4, paragraph Al and replace with the following:

A. Traffic Sign Components
1. Panel — Assembly of substrate and attached sheeting. Several
panels may be necessary to complete one sign. Panel types are:
a. Type
1) A:. Retroreflective sheeting on sheet aluminum.
2) PW: Retroreflective sheeting on plywood-backed
sheet aluminum.
b. Legend
1) Non-reflective legend and border.
2) Retroreflective legend and border.

Traffic Signs
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Delete Article 2.1, paragraph B and replace with the following:

B. Substrate Aluminum — 0.080 or 0.125 inch thick as follows. Refer to
ASTM B 209 alloy 6061-T6, or 5052-H38.
1. Use 0.125 for signs installed on frame and Gore signs.
2. Use 0.080 for all other signs.

Delete Article 2.1, paragraph C and replace with the following:

C. Plywood Backing — According to APA product standard PS 1-83, Group
One: Y inch thick.
1. 90/90, high density BB exterior (Douglas Fir) B Grade.
2. Plugged-core (Douglas Fir) with ¥ inch maximum gaps.

Delete Article 2.1, paragraph E and replace with the following:

E. Posts, “T” and “U” brackets, extensions, and hardware according to SN
Series Standard Drawings.
1. Post P1
a. 2% inch outside diameter 0.080 (14 Gauge)
b. Refer to ASTM A 513 or ASTM A 787
C. Galvanize according to ASTM A 653 or ASTM A 123
d. Color — Powder coated as required
2. Post P2
a. 2% inch outside diameter 0.095 (13 Gauge)
b. Refer to ASTM A 513 or ASTM A 787
C. Galvanize according to ASTM A 653 or ASTM A 123
d. Color — Powder coated as required
3. Post P3
a. 2% inch outside diameter 0.134 (BWG 10)
b. Refer to ASTM A 513 or ASTM A 787
C. Galvanize according to ASTM A 653 or ASTM A 123
d. Color — Powder coated as required
4. Post P4
a. 2% inch outside diameter 0.160 (NP 40)
b. Refer to ASTM A 513 or ASTM A 787
C. Galvanize according to ASTM A 653 or ASTM A 123
5. Post P5
a. 2% inch outside diameter 0.276 (SCH 80)
b. Refer to ASTM A 513 or ASTM A 787
C. Galvanize according to ASTM A 653 or ASTM A 123
6. “T” and “U” Extension and 90 degree Post Extension
a. Manufacture according to SN Series Standard Drawings.
b. Galvanize according to ASTM A 653 or ASTM A 123

Traffic Signs
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7. Standard Pipe Posts

a. Match post size with base requirements.
8. S Section and W Section steel posts

a. Structural Steel: Refer to Section 05120.

b. Match post size with base requirements

Traffic Signs
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November 1, 2014
SPECIAL PROVISION

PROJECT # F-0071(45)18
PIN # 10863

SECTION 02961M
ROTOMILLING

Add Article 2.2 paragraph A.4:

4. Use a minimum 12 foot mill on Interstates and a minimum 7 foot mill head
on all other roads or as directed by engineer.

Rotomilling
02961M - Page 1 of 1



Supplemental Specification
2012 Standard Specification Book

SECTION 03055M

PORTLAND CEMENT CONCRETE

Delete Article 2.1, Table 2, note ** and replace with the following:

** For f’c over 4,000 psi, design and proportion mixes according to ACI Manual of
Concrete Practice 301: Specifications for Concrete and project specific criteria. Use
Table 2 Class AA(AE) Air Content Percentages according to coarse aggregate size

for these mixes.

Portland Cement Concrete
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Supplemental Specification
2012 Standard Specification Book

SECTION 03211M

REINFORCING STEEL AND WELDED WIRE

Delete Article 1.3 and replace with the following:
1.3 REFERENCES

A. AASHTO M 31: Deformed and Plain Carbon-Steel Bars for Concrete
Reinforcement

B. AASHTO M 55: Steel Welded Wire Reinforcement, Plain, for Concrete

C. AASHTO M 111: Zinc (Hot-Dip Galvanized) Coatings on Iron and Steel
Products

D. AASHTO M 235: Epoxy Resin Adhesives

E. AASHTO T 106: Compressive Strength of Hydraulic Cement Mortar
(Using 50-mm or 2-in Cube Specimens)

F. ASTM A 108: Steel Bar, Carbon and Alloy, Cold-Finished

G. ASTM A 493: Stainless Steel Wire and Wire Rods for Cold Heading and
Cold Forging

H. ASTM A 706: Low-Alloy Steel Deformed and Plain Bars for Concrete
Reinforcement

ASTM A 767: Zinc-Coated (Galvanized) Steel Bars for Concrete
Reinforcement

J. ASTM A 775: Epoxy-Coated Steel Reinforcing Bars

K. ASTM A 955: Deformed and Plain Stainless-Steel Bars for Concrete
Reinforcement

L. ASTM A 970: Headed Steel Bars for Concrete Reinforcement
M. ASTM E 1512: Testing Bond Performance of Bonded Anchors

N. American Welding Society (AWS) Standards

Reinforcing Steel and Welded Wire
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0. Concrete Reinforcing Steel Institute (CRSI) Manual of Standard Practice

P. UDOT Quality Management Plans (QMP)

Add the following to Article 2.1:
C. Refer to ASTM A 955, Type XM-28, Grade 60 for deformed or plain
stainless steel bars.
Delete Article 2.2, paragraph A and replace with the following:

A. Refer to ASTM A 775 or AASHTO M 111.

Delete Article 2.7, paragraph B and replace with the following:

B. Provide epoxy coated, painted, or plain basket assemblies with a U-
shaped leg for the assembly frame and a minimum 0.3 inch diameter wire
with sufficient structure to maintain the proper location and alignment of
dowels during concrete pavement placement as approved by the
Engineer.

Add the following to Article 2.7:

D. Provide bar supports and wire ties for use with stainless steel bars that
meet the following:

1. Meet the requirements of Table 2.

2. Provide bar supports that are plastic coated, epoxy coated, plastic,
or stainless steel conforming to the requirements of ASTM A 493,
Type 316.

3. Provide wire ties that are plastic coated, plastic, or stainless steel
conforming to the requirements of ASTM A 493, Type 316,
annealed.

4. Provide tie-down wires that are plastic coated or stainless steel
conforming to the requirements of ASTM A 493, Type 316,
annealed.

Add the following to Article 2.8:
D. Use stainless steel splice coupler with stainless steel reinforcement.
Reinforcing Steel and Welded Wire
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Delete Article 3.1, paragraph B.1.a and replace with the following:

a.

Meet requirements of ASTM A 775 Appendix A.2 for repair
material.

Add the following to Article 3.1:

E. Ship, handle, and store stainless reinforcing steel so it does not come in
contact with carbon steel.

Cover stainless reinforcing steel with tarps during outdoor storage.

Separate bundles of stainless reinforcing steel from other types of

reinforcing steel with wooden spacers.

Store stainless reinforcing steel on wooden supports off the ground

or floor.

1.
2.

3.

Add the following to Article 3.2:

0. Place stainless steel reinforcement so that it does not come in contact with

carbon steel.
1.

Do not tie stainless steel to uncoated or coated carbon steel
reinforcement, galvanized attachments, or galvanized conduits.

a.
b.

Direct contact is not acceptable.

Use nylon or polyethylene spacers to maintain a minimum

1 inch clearance between the two metals and bind them with
nylon cable ties when stainless reinforcing steel or dowels
must be near coated or uncoated carbon steel reinforcing or
galvanized metals,.

Either bar may be sleeved with a continuous s inch
minimum thickness polyethylene or nylon tube extending at
least 1 inch in each direction past the point of closest contact
between the two dissimilar bars where insufficient space
exists to maintain this minimum.

Use only epoxy coated or non-metallic snap ties, straps, or other
forming hardware in members that use stainless steel
reinforcement to prevent corrosion from dissimilar metals.

Reinforcing Steel and Welded Wire
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